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1 Introduction
1.1

Overview

This Construction Environmental Management Plan (CEMP) has been prepared by
ByrneLooby to support Wicklow County Council’s application for consent for the
proposed Arklow Flood Relief Scheme (hereafter referred to as ‘the proposed
scheme’). The proposed scheme comprises the following:

x

Works at Arklow Bridge, a protected structure (RPS A26), including the
underpinning of the piers and southern abutment, removal of existing concrete
scour protection slab and lowering the floor of Arklow Bridge by approximately
1m, construction of new concrete scour protection slab and remedial works to
bridge masonry;

x

River dredging works to improve channel capacity comprising dredging of the
river channel from approximately 320m upstream of Arklow Bridge to
approximately 520m downstream of Arklow Bridge including removal of in- river
sandbanks and vegetated islands north of Arklow Bridge and trimming of
vegetation along the north bank between the debris trap and Arklow Bridge;
and occasional future maintenance as required of the river channel by
dredging, estimated to be at 10-year intervals.

x

Extension into the river channel by circa 12m along an approximate 75m length
of the northern river bank upstream of Arklow Bridge.

x

Construction of debris and gravel traps in the river channel upstream of Arklow
Bridge, and a permanent river access ramp for their maintenance on the south
bank of the Avoca River adjacent to the junction of River Lane and River Walk.
Annual maintenance of the debris trap and gravel trap using a temporary in-river
haul road.

x

Flood Defences on the south bank of the Avoca River including:

x

x

x

x

Demolition of existing walls and river access and provision of approximately
325m of flood defence concrete finish wall founded on sheet piles and
concrete foundations with intermittent glass panels upstream on River Walk
from just west of St. Mary’s (Main Street) car park to Arklow Bridge;
Demolition of some existing walls, provision of approximately 655m of flood
defence concrete finish wall founded on sheet piles and concrete
foundations with a glass panel at the former Tyrells yard slipway, and
modifications to approximately 20m of existing wall downstream of Arklow
Bridge, on South Quay and on the western and southern sides of the Dock);
and
At the Dock, in the Harbour area, installation of demountable flood barriers at
two locations to allow access to the shipyard and the public slipway, which
will normally be maintained in a closed position.

Flood Defences on the north bank of the Avoca River including approximately
545m flood defence earthen embankment with adjoining maintenance track in
Arklow Town Marsh close to its eastern boundary and approximately 60m sheet-
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piled wall with concrete cap to be constructed upstream of Arklow Bridge’s
north western abutment, and realignment and reforming/reinforcing both banks
of the existing channel where it enters the Avoca River to the west of the Avoca
Bridge. Permanent access road from Dublin Road to maintenance track.

x

Removal of existing public realm at River Walk and South Quay including
demolition of the river access at the junction of River Lane and River Walk and a
disused slipway (referred to as Coal Quay) on South Quay, existing footpaths,
lighting, parking spaces and seating. Provision of new public realm at River Walk
and South Quay including parking spaces, footpaths, amenity/viewing area,
lighting, planters and floating pontoon. Provision of additional urban space
extending approximately 6m into the river on South Quay immediately south of
the Arklow Bridge for a length of approximately 260m. Provision of additional
urban space extending between approximately 0m and 6m into the river on
River Walk for a length of approximately 100m.

x

Temporary works including establishing six site compounds: northeast edge of
Arklow Town Marsh with access from the Dublin Road; on lands between the
running track and Mill Road; on land between the River and the roundabout
located at the junction of Arklow Bridge, Ferrybank and North Quay; on part of
the St Marys (Main Street) car park; on lands between the eastern end of North
Quay and North Pier: and on lands between Arklow Golf Club and South Beach.
These six site compounds will operate over the duration of the works and will
facilitate the construction of the scheme and archaeological examination and
temporary stockpiling of excavated and dredged material. River access for
construction will take place at North Quay, South Quay, River Walk and northwest of Arklow Bridge.

x

The proposed works includes for road reconstruction, road regrading, traffic
calming, alterations and additions to the surface water drainage network
including three pump stations and non-return valves at the river discharge points
on River Walk/South Quay, provision of a section of sewer for others in River
Walk/South Quay, diversion of utilities including electricity cables in Arklow Town
Marsh, tree felling, tree trimming, tree planting, landscaping, local riverbed
raising, installation of floating roosting platforms for birds upstream of Arklow
Bridge and all associated and ancillary works.

x

Maintenance of all of the above referenced permanent works.

Descriptions of the above proposed works are provided in Chapter 4, Description of
the Proposed Scheme of the Environmental Impact Assessment Report (EIAR)
prepared for the proposed scheme.

1.2

Purpose

The purpose of this CEMP is to provide a framework that outlines how Wicklow
County Council (WCC) will supervise and any Contractor appointed by WCC will
manage and implement the mitigation measures described in the EIAR and NIS, in
order to minimise negative environmental effects during the construction of the
proposed scheme. Construction is considered to include all site preparation,
enabling works, demolition, materials delivery, materials and waste temporary
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storage and removal, construction activities and associated engineering works. The
construction strategy is described in Chapter 5, Construction Strategy of the EIAR.
Following completion of the construction phase, periodic inspection and
maintenance works will be undertaken.
This CEMP identifies the minimum requirements with regard to the appropriate
mitigation, monitoring, inspection and reporting mechanisms that need to be
implemented throughout construction. Compliance with this CEMP does not absolve
the Contractor or its sub-Contractors from compliance with all legislation and bylaws
relating to their construction activities.
This CEMP has been produced as part of the application for consent to ensure
compliance with legislative requirements and the EIAR and NIS that have been
prepared for the proposed scheme.
This CEMP summarises the overall environmental management strategy that will be
implemented during the construction and maintenance phases of the proposed
Arklow Flood Relief Scheme. On completion of the construction phase, there will be
periodic inspection and maintenance of the works. This will be the responsibility of
WCC. All maintenance work will be undertaken in accordance with the mitigation
measures set out in the EIAR and NIS.

1.3

Structure

This CEMP has been structured as follows:

x

Section 1 introduces the proposed scheme and outlines the
purpose of the CEMP.

x

Section 2 describes the proposed scheme including the
construction strategy, programme and land-use requirements.

x

Section 3 sets out the site management procedures.

x

Section 4 sets out the framework and mechanisms through which
environmental requirements will be managed.

x

Section 5 sets out the procedures for environmental
management.

x

Section 6 outlines the specific environmental requirements to be
employed during construction.

x

Appendix A describes in detail the measures to be implemented
to mitigate likely significant negative effects, as far as
practicable, during the construction of the proposed scheme.

x

Appendices B-C describes the outline of plans cited in Section 6.
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Scheme Delivery and Maintenance

WCC intends to deliver the scheme through five work packages as described in
Chapter 5 Construction Strategy of the EIAR. As such, the scheme will be
constructed through a number of contracts. Reference in this document to “the
Contractor” refers to any of the Contractors that may be employed by WCC to
construct the scheme.
Each Contractor will be required to prepare a more detailed CEMP for their specific
package of works, as required and outlined within this CEMP. The detailed CEMPs
will be specific, targeted, and ‘stand-alone’ plans developed to support the
construction methodologies established during the next phase of the proposed
development. The detailed CEMPs will be provided to WCC for consultation and
approval in advance of any construction works on site.
Following construction, maintenance of the scheme will be required and
implemented by WCC on an ongoing basis.

1.5

Approach

This CEMP provides a framework to:

x

Describe the programme for environmental management during
construction.

x

Implement those monitoring and mitigation measures identified
in the EIAR and NIS.

x

Outline the principles and minimum standards required of the
Contractor during the development of the detailed CEMP (and
associated Method Statements) and throughout construction.

x

Identify the relevant roles and responsibilities for developing,
implementing, maintaining and monitoring environmental
management; and

x

Outline the procedures for communicating and reporting on
environmental aspects of the proposed scheme throughout
construction.

It is intended that this CEMP will be expanded and updated by the Contractor prior
to the commencement of any construction activities on site.
Following appointment, the Contractor will be required to develop more specific
Method Statements and submit a more detailed (bespoke, contract-specific) CEMP
that is cognisant of the proposed construction activities, equipment and plant usage
and environmental monitoring plan for the proposed scheme. This CEMP should not
be considered a detailed Construction Method Statement as it will be the
responsibility of the Contractor, appointed to undertake the individual works, in
association with WCC, to implement appropriate procedures and progress this
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documentation prior to commencement of construction. The CEMP is a dynamic
document, and the Contractor will ensure that it remains up to date for the duration
of the construction period. The CEMP may need to be updated during the
construction period to include such matters as monitoring, results, audit reports,
legislative changes and the outcomes of third-party consultations. All of the
requirements of the CEMP will be delivered in full by the Contractor. Updating of the
CEMP by the Contractor will not affect the robustness and adequacy of the
information presented here and relied upon in the EIAR and NIS.
This CEMP outlines the range of potential types of construction methods, plant and
equipment which may be used by any Contractor appointed in order to enable
their impacts to be assessed for the purposes of the Board’s environmental impact
assessment and appropriate assessment prior to determining whether to grant
planning permission.
The Contractor is required to develop a detailed CEMP that:

1

x

Is in accordance with the mitigation measures specified in the
EIAR and NIS and this CEMP.

x

Is in accordance with any conditions that may be prescribed as
part of the consent(s) for the proposed scheme.

x

Is in accordance with the performance requirements set out in
the tender documentation.

x

Is in accordance with any statutory consents granted for the
scheme including the statutory consent approvals which may be
granted by An Bord Pleanála, Wicklow County Council and other
statutory stakeholders.

x

Aligns with those construction details described in the EIAR and
NIS to ensure there is no material change in terms of significant
effects on the environment; and

x

Where practicable the Contractor shall seek to identify
opportunities for further reducing significant negative
environmental effects and to implement best practice in as far
as reasonably practicable, i.e. take every reasonable effort to
reduce and prevent negative effects, while enhancing benefits.

x

Will have regard to the guidance contained in the handbook
published by Construction Industry Research and Information
Association (CIRIA)1.

x

Includes the Contractor’s Environmental Management System
(EMS) for the proposed scheme, which will be devised according

CIRIA (2015) Environmental Good Practice on Site Guide, 4th Edition
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to the criteria of ISO 14001:2004 – Environmental Management
Systems.

Further, the Contractor is required to develop the following plans, and any others
considered relevant, and incorporate accordingly into the detailed CEMP:

x

Plans described in Chapter 21 of the EIAR (Appendix A);

x

Invasive Species Management Plan (Appendix B);

x

Soil Management Plan (Appendix C);

x

Construction and By-Products Waste Management Plan
(Appendix D); and,

x

Pest Control Plan (Appendix E).

The detailed CEMP is considered a ‘live’ documents that will be reviewed and
revised regularly as construction progresses. The process for update, review, and
approval of the CEMP must be documented in the detailed CEMP to ensure that all
revisions can be easily understood, applied and updated by WCC and the
Contractor throughout construction.
It is expected that amendments to the CEMP may be necessary to reflect inter alia
changes in the project scope, contract scheduling, Contractor appointments,
environmental management policies, practices or regulations, and developments
on the site. These reviews and updates are necessary to ensure that environmental
performance is subject to continual improvement and that best practice is
implemented throughout construction. All of the requirements of the CEMP will be
delivered in full by the Contractor. Updating of the CEMP by the Contractor will not
affect the robustness and adequacy of the information presented here and relied
upon in the EIAR and NIS.
Contract documents will require the Contractor to submit the updated CEMP to
WCC or its appointed representatives within a predetermined period in advance of
commencement of works on site and at defined intervals thereafter.
If a Project Extranet is established, an electronic version of the CEMP will be placed
on this site to allow members of staff of the Contractor, the Employer’s
Representative and other bodies to view the CEMP.

1.6

Guidance and Good Practice

The CEMP will be developed using suitable industry best practise guidance.
Guidance from statutory bodies will also be considered. General guidance that will
be adopted across all Work Packages includes as a minimum:

x

CIRIA (2015) Environmental good practice on site guide (fourth
edition) (C741);
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x

CIRIA (2016) Environmental good practice on site pocket book
(fourth edition) (C762);

x

CIRIA (2015) Coastal and marine environmental site guide
(second edition) (C744);

x

CIRIA (2002) Brownfield development sites: ground-related risks
for buildings (X263);

x

CIRIA (2001) Control of water pollution from construction sites.
Guidance for consultants and contractors (C532); and,

x

ISO (2015) ISO 14001:2015 Environmental Management Systems -Requirements with guidance for use.

x

National Roads Authority; Guidelines for the Creation,
Implementation and Maintenance of an Environmental
Operating Plan (undated)

x

OPW Series of Ecological Assessment on Arterial Drainage
Maintenance No 13: Environmental Guidance: Drainage
Maintenance and Construction (2019).
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2 The Proposed Scheme
2.1

Construction Strategy

A description of the proposed scheme and its construction strategy, including a
description of the key elements of the proposed scheme, the location of
construction compounds and the construction phasing and duration, are provided
in ‘Chapter 4, Description of the Proposed Scheme’ and ‘Chapter 5, Construction
Strategy’ in the EIAR. This CEMP must be read in conjunction with the information
provided in those chapters and the construction details provided in the Natura
Impact Statement (NIS).

2.2

Duration and Phasing

It is expected that the scheme will be delivered through five Work Packages (WP) as
described in Chapter 5, Construction Strategy of the EIAR. That chapter sets out how
the proposed scheme will be constructed in its entirety. Whilst the general
requirements detailed in this chapter will be followed, the Contractor, when
appointed, will ultimately be responsible for the sequencing and implementation of
the Works in a safe and secure manner and in accordance with all statutory
requirements and the measures outlined in the EIAR and in the NIS.
It is planned that the work packages will be executed in the sequence shown in
Figure 5.1 of Chapter 5, Construction Strategy of the EIAR.
Coordination of all construction activities in all work packages will be critical in order
to minimise shared work areas and access routes and as some work packages have
to be completed within the stipulated timeframes due to the seasonal constraints.
Construction activities may have to be coordinated with the Arklow Wastewater
Treatment Plant (WwTP) Project, depending on the construction programme for that
project and the details of any agreement between OPW and Irish Water with
respect to the delivery of the two projects. The overall construction programme will
be reviewed by WCC on commencement and completion of each work package.

2.3

Land-Use Requirements

Construction of the proposed scheme will require land take to accommodate
temporary construction activities in addition to the land take required to
accommodate the permanent elements of the proposed development (as
described in Chapter 4, Description of the Proposed Scheme of the EIAR).
Land will also be required to accommodate construction compounds. Construction
compounds have been, as much as possible, located close to the working areas. It
is expected that local offices, welfare facilities and storage of materials will be
accommodated in suitable locations within the working areas. The various
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construction compounds are described in Section 5.3 in Chapter 5, Construction
Strategy of the EIAR.
River access will be needed for WP1 (bridge works), WP2 (channel dredging works),
WP3 (gravel and debris traps) and WP4 (flood defence walls and drainage). These
will be located at other suitable locations on the north and south bank, as described
in Chapter 5, Construction Strategy of the EIAR.
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3 Site Management
3.1

Overview

The Contractor (and any sub-contractors) will be required to comply with all of the
performance requirements set out in the tender documentation as well as the
statutory consent approvals which may be granted by An Bord Pleanála, Wicklow
County Council, EPA and other relevant statutory consent authorities.
It is the responsibility of the Contractor to ensure compliance and to avoid and/or
reduce significant adverse effects that have been identified, where practicable.
Where the Contractor diverts from the methodologies and working areas outlined
herein and/or defined in the granted planning consent and associated conditions
that may be granted, it will be the responsibility of the Contractor to obtain the
relevant licenses, permits and consents for such changes.

3.2

Hours of Working

3.2.1

Core Working Hours

The timing of construction activities, core working hours and the rate of progress of
construction works are a balance between efficiency of construction and minimising
nuisance and significant effects. The core construction working hours for the
proposed scheme will be:
x

7am – 7pm: Monday to Friday;

x

8am – 2pm: Saturday.

There will be exceptions to the above, as set out in Chapter 5 of the EIAR on
account of specific requirements for a number of construction activities.
3.2.2

Start up and shut down

The Contractor may require a period of up to one hour before and one hour after
core working hours for start-up and shut down activities in working areas.
Activities permitted may include deliveries and unloading of materials, movement of
staff to their place of work, maintenance and general preparation works. The use of
plant or machinery likely to cause disturbance will not be permitted outside of the
core working hours.
3.2.3

Additional Working Hours

It may be necessary in exceptional circumstances to undertake certain activities
outside of the construction core working hours. Any construction outside of the
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construction core working hours will be agreed by the Contractor in advance with
WCC and scheduling of such works shall have regard to nearby sensitive receptors.
In the case of work required in an emergency or which if not completed would be
unsafe or harmful to workers, the public or local environment, WCC will be informed
as soon as reasonably practicable of the reasons and likely duration and timing
(outside of the core working hours).

3.3

Security

Security will be the responsibility of the Contractor who will provide adequate
security to prevent unauthorised entry to or exit from any site compounds and
working areas. The following measures may be used to prevent unauthorised
access:

x

Install suitable security fencing and gates around site
compounds and working areas;

x

Install CCTV and alarm systems where required;

x

CCTV and security systems will be sited and directed so that they
do not intrude into occupied residential properties;

x

Provide adequate security guards and patrols;

x

When there is no site activity, close and lock site gates and set
appropriate site security provisions in motion;

x

Consult with neighbouring properties and local crime prevention
officers including WCC and An Garda Síochána on site security
matters as required; and

x

Prevent access to restricted areas and neighbouring properties
by securing equipment on site such as scaffolding and ladders.

3.4

Hoarding and Fencing

A site boundary in the form of hoarding or fencing will be established around each
of the working areas before any significant construction activity commences in that
working area. The hoarding/fencing shall be 2.4m high to provide a secure
boundary to what can be a dangerous environment for those that have not
received the proper training and are unfamiliar with construction operations.
Hoarding also performs an important function in relation to minimising
nuisance and effects including:

x

Noise emissions (by providing a buffer);

x

Visual impact (by screening the working areas, plant and
equipment);

x

Dust minimisation (by providing a buffer);
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Hoarding will be used to protect any adjacent properties or sites including the
habitat of Equisetum Moorei (Moore’s Horsetail), trees, etc.
The measures described in Appendix A will be applied in relation to hoarding and
fencing.
The erection of hoarding will be a similar nature to what is carried out on most
construction sites. Mounting posts will be erected by using a mini-digger and the
posts would-be set in concrete.
The size and nature of the posts and hoarding will depend on the requirements for
any acoustic mitigation as well as preferences that the Contractor may have.
Where practicable, hoarding and fencing will be retained, re-configured and reused between working areas as the construction activities progress.
The measures described in Appendix A will be applied in relation to hoarding and
fencing.
Additionally, the following measures will be applied in relation to
hoarding and fencing:

x

Maintenance of adequate fencing and hoardings to an
acceptable condition to prevent unwanted access to site
compounds and working areas and provide noise attenuation,
screening, and site security where required;

x

Appropriate sight lines/visibility splays will be maintained around
entrances to site compounds and working areas to ensure safety
of both vehicles and pedestrians is preserved;

x

Use of different types of fencing and hoarding (e.g. mesh fence
or solid hoarding including hoardings used for noise control);

x

Temporary portable fencing may be used in certain areas, such
as for short term occupation of working areas;

x

Display information boards with out of hours contact details,
telephone helpline number (for comments/complaints) and
information on the works;

x

Erect notices on site boundaries to warn of hazards on site such
as deep excavations, construction access, etc.;

x

Ensure suitable measures for tree protection are implemented as
required;

x

Keep hoarding and fencing free of graffiti or posters;

x

Retain existing walls, fences, hedges and earth banks as far as
reasonably practicable; and

12

Wicklow County Council

x

3.5
3.5.1

Arklow Flood Relief Scheme
Construction Environmental Management Plan

Appropriate positioning of the fencing or hoarding to minimise
the noise transmitted to nearby receptors or from plant,
equipment and vehicles entering or leaving the working area.

Services and Lighting
Services and Site Lighting

The installation of site services will be undertaken in parallel with the rearrangement
of existing utilities, where relevant.
Construction lighting will generally be provided by tower mounted 1000W metal
halide floodlights (LED – light emitting diodes), which will be cowled and angled
downwards to minimise spillage of light from the site. These will be powered by mains
supplies or diesel generators where an electrical supply is not available.
Works to the arches of Arklow Bridge will require task lighting onto the surface of the
arches. Similarly, works to the parapet and superstructure of Arklow Bridge will
require task lighting directed horizontally onto the work area.
No lighting will be directed at the arches with bat tubes following completion of the
work on the bridge.
Floodlights for working areas will make use of multiple lights to produce a more
uniform light output and to lower the individual output from a single source. Lighting
will generally be used only during periods of construction.
Lighting will be provided on exterior of hoarding at footpaths for public safety where
public lighting is inadequate.
A derogation licence for the Arklow FRS has been issued for bats. The Contractor will
implement the lighting mitigation measures described in Appendix A to ensure that
lighting will comply with the requirements of this licence.

3.6

Welfare Facilities

Welfare facilities will be provided, as appropriate, for construction staff and site
personnel such as locker rooms, handwashing facilities, toilets, showers, drying
facilities, etc. The location of these will be at the site compounds identified in
Chapter 5 Construction Strategy and layouts will be agreed with WCC and identified
as part of the detailed CEMPs.

3.7

Reinstatement of Working Areas on Completion

The Contractor will reinstate all working areas and access routes as work proceeds
during construction, with the exception for SC1 which will be fully planted (see
landscape drawings in Appendix 4.2 for details). All plant, equipment, materials,
temporary infrastructure and vehicles will be removed at the earliest opportunity
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and the surface of the ground restored as near as practicable to its specified
condition.

3.8

Health and Safety

The Contractor will be required to ensure all relevant health and safety, fire safety
and security requirements are in place prior to the commencement of construction
and in accordance with relevant legislative requirements in addition to the
specifications of WCC.
Relevant Irish and EU health and safety legislation will be complied with at all times
by all construction staff and personnel during construction. Further, Contractors will
have to ensure that all aspects of their works comply with good industry practice
and all necessary consents, licences and authorisations that have been put in place
for the proposed scheme.
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4 Environmental Management Framework
4.1

Overview

The Contractor will be required to comply with relevant documentation including
the EIAR, NIS, planning permission and associated conditions received, other
statutory consents, this CEMP and any subsequent detailed CEMP.
As part of the environmental management framework the Contractor will need to
comply with all relevant environmental legislation and take account of published
standards, accepted industry practice, national guidelines and codes of practice
appropriate to the proposed scheme. Due regard will be given to the guidance and
advice given by ISO14001 Standard and Construction Industry Research and
Information Association (CIRIA) guidance (refer to Section 1.6).
The Contractor will be required to develop and implement an Environmental
Management System (EMS) that follows the principles of ISO14001. The Contractor’s
EMS shall include an environmental policy, operational, monitoring and auditing
procedures to ensure compliance with all environmental requirements and to
monitor compliance with environmental legislation and the environmental
management provisions outlined in the relevant documentation.

4.2
4.2.1

Responsibilities
Employer

WCC will be the Employer responsible for ensuring that competent Contractors are
appointed to undertake construction and that sufficient resources are made
available to facilitate supervision of the Contractor and the appropriate
management of risks to the environment. WCC will appoint an Employer’s
Representative (ER) to assist with these duties and appoint a Contractor to construct
the proposed scheme.
4.2.2

Employer’s Representative

The ER will be responsible for monitoring compliance with the CEMP. The ER team will
include temporary or permanent specialists with appropriate skills and experience as
required to monitor site procedures and construction on behalf of WCC, i.e.
competent experts in construction, biodiversity, architecture, archaeology and
heritage, noise, vibration, dust, waste, land, soils, contamination and/or water.
In order to help fulfil their duties, the ER will carry out an audit of the CEMP at regular
intervals to ensure that the Contractor is complying with the environmental provisions
of the Contract.
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The Contractor

The Contractor appointed will be responsible for the organisation, direction and
execution of environmental related activities during the construction of the
proposed scheme. The Contractor is required to undertake all activities in
accordance with the relevant environmental requirements including the consent
documentation and other regulatory and contractual requirements.
The Contractor shall ensure that a CEMP implementation team is formed prior to
construction and that the CEMP is updated with clearly defined roles and
responsibilities for this team. Appointees to the roles will be sufficiently competent
and experienced to undertake the role and responsibilities. The following will be
required within the CEMP implementation team as a minimum.
4.2.3.1 Construction Director
The Construction Director will be responsible for the overall execution and
organisation of all environmental related activities, as appropriate. Some of the
principal duties and responsibilities of this role will include;

x

Overall responsibility for the implementation of the CEMP;

x

Allocating the correct resources and facilities in order to ensure
the successful implementation of the CEMP; and

x

Assist in the management review of the CEMP for suitability and
effectiveness.

4.2.3.2 Construction Manager
The Construction Manager will be directly responsible to the Construction Director in
assisting with the successful execution of the proposed scheme. The principal duties
and responsibilities of this role in respect of the CEMP include:

x

To report to the Construction Director on the on-going
performance and development of the CEMP;

x

To discharge their responsibilities as per the CEMP; and

x

To manage the Contractor’s construction and environmental
team to ensure the proper implementation of the CEMP.

4.2.3.3 Site Manager
A Site Manager will be appointed by the Contractor to oversee the day-to-day
management of working areas within the site and ensure that effective, safe,
planned construction activities are delivered on an ongoing basis to the highest
standards. The Site Manager will be a suitably qualified, competent and
experienced professional that will oversee site logistics, communicate regularly with
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construction staff, accommodate project-specific inductions for staff on site and
ensure that all work is compliant with the relevant design standards and health and
safety legislation.
4.2.3.4 Environmental Manager
An Environmental Manager will be appointed by the Contractor to ensure that the
CEMP is prepared, updated as necessary and effectively implemented. The
Environmental Manager will be a suitably qualified, competent and experienced
professional that will perform the necessary tasks, review environmental procedures
and consult with the members of the construction team and stakeholders as
requited. The Environmental Manager will be responsible for:

x

Overall responsibility for maintaining and the ongoing
development of the CEMP, and all related supporting
documents such as environmental control plans and procedures;

x

Ensure compliance with the conditions of the planning
permission;

x

Ensuring the mitigation measures set out in the Environmental
Impact Assessment Report (EIAR) and Natura Impact Statement
(NIS) are implemented;

x

Advise and guide site management on environmental issues;

x

Be responsible for the maintenance of all environmental related
documentation;

x

Conducting regular environmental inspections and audits as
specified in the contract and checking adherence to the CEMP;

x

Completing a site inspection and compiling an environmental
compliance report on a monthly basis;

x

Ensuring that construction occurs in accordance with the
relevant environmental requirements and that such compliance
is adequately recorded and documented;

x

Attending site and stakeholder meetings as required;

x

Keeping up-to-date with relevant environmental best practice
and legislative changes;

x

Liaising with the relevant staff to prepare Method Statements
and relevant plans for all activities where there is a risk of
environmental damage;

x

Having a detailed level of knowledge on all aspects of
environmental information associated with the proposed
scheme;
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x

Ensuring all personnel have undertaken adequate environmental
inductions, awareness briefings and training (including subcontractors);

x

Advising on engagement of external specialists during
construction, if required; and,

x

Dealing with environmental complaints;

x

Managing and responding to environmental incidents and
ensuring that all incidents are recorded and reported in an
appropriate manner.

x

Produce environmental data trends/incident reports as required.

4.2.3.5 Environmental Specialists engaged by the Contractor
To fulfil its obligations under the CEMP and to support its Environmental Manager, the
Contractor will be responsible for engaging suitably qualified and experienced
professionals including where necessary the following (i.e. depending on the scope
of the contract) competent experts:

x

Licenced underwater archaeologist;

x

Licensed land archaeologist;

x

Project ecologist;

x

Project aquatic ecologist;

x

Structural specialist;

x

Noise and vibration specialist;

x

Air quality and dust specialist;

x

Land, soils and contamination specialist(s);

x
The responsibilities of the experts will include the following, as
relevant to their technical area:
x

Ensure that all mitigation measures used to protect the
environment are in place and are maintained during the
works;

x

Undertaking and reporting on weekly monitoring and
undertaking weekly site inspections;

x

Revising the mitigation measures if the monitoring evidence
indicates that the measure is not effectively protecting the
environment;
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x

Undertaking an invasive species survey in advance of any
soil being disturbed or excavated (ecologist);

x

Supervising of any excavation (archaeologist, land, soils and
contamination specialist), as required; and

x

Provide toolbox talks to all sub-contractors before they start
on site.

x

Carry out surveys and monitoring as detailed in the CEMP,
the EIAR and NIS.

4.3

Communication Procedures

4.3.1

Community and Stakeholder Engagement

The Contractor will take all reasonable steps to engage with stakeholders in the local
community, focusing on those who may be affected by the construction works
including residents, businesses, community resources and specific vulnerable groups.
Communication with the local community, WCC and other relevant stakeholders,
including third-party projects and between Contractors delivering different Work
Packages shall be undertaken at an appropriate level and frequency throughout
construction.
WCC have an MoU in place with the promoters of the Arklow Wastewater Treatment
Plant (WwTP) project (Appendix 2.1 of the EIAR) and communication with
stakeholders and the local community will be coordinated with this project, as
required.
The Contractor will put in place a Communications Plan which will provide a twoway mechanism for members of the public to communicate with a designated
member of the Contractor’s staff and for the Contractor to communicate important
information on various aspects of the proposed road development to the public.
The public communications strategy, which will be finalised by the Contractor, will
include:
x

Procedures to inform members of the community directly affected by the
construction phase on schedules for any activity of a particularly disruptive
nature which is likely to impinge on their property such as blasting, demolition,
road closures and diversions, pile driving and any mitigating actions that are
being taken (shielding, restriction on work hours, etc.) to minimise such
disruption.

x

Details of a contact name and number for any complaints that may arise
during such works. A complaints register will form part of the communications
strategy and all complaints will be handled in an efficient manner. The
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register will have prescribed methodologies for documenting and actioning
complaints received from the community and other relevant stakeholders.
Where communications are related to environmental issues the Contractor’s
Environmental Manager will be informed and engaged with, as appropriate.
4.3.2

Advance Notice of Works

The Contractor will ensure that local residents, businesses, occupiers, general users of
the area and other relevant stakeholders are informed in advance of construction
activities that may affect them. Relevant obligations and procedures in relation to
advance notice of works will be identified in the detailed CEMP and in the
Communications Management Plan.
All notifications will detail the nature, estimated duration and working hours. All
notifications will include a project-specific contact number to which any enquires
can be directed. The Contractor will be responsible for preparing and issuing the
notifications subject to the relevant approval and consents.
WCC and the Contractor in consultation with WCC and statutory stakeholders will
decide whether to arrange any further targeted consultation with the public or
relevant stakeholders in advance of specific construction activities on a local basis.
4.3.3

Contacts

An emergency contact list will be established and made available to all
construction staff employed. The contact list shall be displayed prominently on site
as well as at suitable locations where construction activity is being carried out
around working areas. The contact list will include key environmental representatives
that may need to be contacted in the event of an incident.
4.3.4

Enquiries and Complaints

The Contractor will establish a process for handling all enquires including complaints.
All enquires will be recorded and a log will be maintained to include details of the
response and action taken. This will be available upon request for inspection to
Wicklow Country Council. All enquiries, whether a query or a complaint, will be dealt
with in a timely manner.
The Contractor’s Environmental Manager will be immediately informed of any
environmental- related issues that have been raised. Where appropriate, the
Environmental Manager will be responsible for informing WCC, relevant stakeholders
and statutory bodies.
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5 Environmental Management Procedures
5.1

Training, Awareness and Competence

The Contractor (and their sub-contractors) will be selected with due consideration of
relevant qualifications and experience. The Contractor will be required to employ
construction staff with appropriate skills, qualifications and experience appropriate
to the needs of the works to be carried out during construction.
A site induction will be provided to all construction staff before they commence
work on site. Where appropriate, the Contractor will identify specific training needs
for the construction workforce and will ensure that appropriate training requirements
are fulfilled.
The Contractor must establish an Environmental Training and Awareness Programme
and ensure that all personnel receive adequate training prior to the
commencement of construction activities. A baseline level of environmental
awareness will be established through the site induction programme. Key
environmental considerations and objectives will be incorporated into this induction.
Specifically, site inductions will cover the following as a minimum:

x

Introduction to the Contractor’s Environmental Manager;

x

Description of the CEMP and consequences of non-compliance;

x

The requirements of due diligence and duty of care;

x

Overview of conditions of consents, permits and licences;

x

Requirements associated with community engagement and
stakeholder consultation;

x

Identification of environmental constraints and notable features
within the site; and

x

Procedures associated with incident notification and reporting
including procedures for dealing with damage to the
environment.

Nobody will work on site without first receiving environmental induction. Signed
records of environmental training will be established, maintained and made
available to the Employers Representative.
Site briefings and talks will be carried out on a regular basis to ensure that
construction staff have an adequate level of knowledge on environmental topics
and community relations and can effectively follow environmental control
procedures throughout construction.
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Meetings

WCC and/or the ER will arrange regular meetings (at least every three months)
during the construction period to discuss environmental matters and ensure
effective coordination to be attended by:

x

WCC;

x

ER;

x

Contractor’s Environmental Manager; and

x

Environmental Specialists – engaged by either Wicklow County
Council and/or the Contractor.

The Environmental Manager will be responsible for arranging and holding monthly
meetings and site walk overs with the Employer’s Representative. The Environmental
Manager will develop and distribute minutes of the monthly meetings and distribute
them accordingly.

5.3

Monitoring, Inspections and Audits

For the duration of the contract(s), the environmental performance of the
Contractor will be monitored through site inspections and audits. The programme for
monitoring, inspections and audits shall be specified in the contract and it is likely to
be a combination of internal inspections and independent external audits that may
be either random or routine.
Records of all inspections carried out shall be recorded on standard forms and all
actions shall be closed out in a reasonable time. The detailed CEMP will include
further details of inspection procedures.
The Contractor will implement the monitoring measures described in Appendix A.
5.3.1

Monitoring

Mitigation and monitoring will be carried out in accordance with the requirements of
the EIAR and NIS so that construction activities are undertaken in a manner that
does not give rise to significant negative effects. Suitable monitoring programmes
will need to be developed, implemented, documented, and assessed (with
potential follow up) in accordance with the detailed CEMP.
The results of all environmental monitoring activities will be reviewed by the
Contractor’s Environmental Manager on an ongoing basis to enable trends or
exceedance of criteria to be identified and corrective actions to be implemented
as necessary. The Contractor will be required to inform the Employer’s
Representative of any continuous exceedances of criteria.
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Inspections

Routine inspections of construction activities will be carried out by the Contractor’s
Environmental Manager on a daily basis to ensure all necessary environmental
measures relevant to the construction activities are being effectively implemented
by construction staff, ensuring legal and contractual conformity.
More detailed inspections will be undertaken by the Environmental Manager on a
weekly basis. The weekly inspections will be appropriately documented by the
Environmental Manager and copies of these records and any action required to be
undertaken shall be made available to the Employers Representative.
Each month one of the weekly inspections will include a review of
environmental documentation and records. The monthly inspection will
be recorded on a standard form and reported to the Employers
Representative within five days of the inspection taking place. This
standard form will address the following as a minimum:

x

Summary of compliance/non-compliance with the CEMP;

x

Results and interpretation of the monitoring programme;

x

Key issues noted in inspections and/or audits;

x

Summary record of non-conformities, incidents and corrective
actions;

x

Summary of environmental complaints and queries received in
relation to environmental matters; and

x

Summary record of environmental training undertaken by staff.

5.3.3

Audits

WCC will arrange for independent environmental audits to be carried out to advise
on compliance with applicable environmental regulatory requirements, the efficacy
of the environmental management approaches used, and recommendations for
reducing identified environmental risks (if considered appropriate).
Further, regulatory and statutory bodies may undertake site visits to monitor
compliance with legislative and regulatory requirements. These site visits may occur
randomly throughout the construction period. The Contractor will facilitate these
visits and the Contractor’s Environmental Manager will be available to provide
information as required and deal with any issues that may arise during, or as a result
of, these visits.
Planned and documented audits aimed at evaluating the conformance of the EMS
will also be carried out by the Environmental Manager. As part of the detailed
CEMP, the Environmental Manager will establish a schedule for internal audits and
this inspection calendar will be made available to the Employer’s Representative.
These environmental audits will be scheduled at least once every three months.
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The Contractor will be required to prepare standard forms for reporting and audit
items shall include but not be limited to the following activities:

x

Review of environmental documentation to establish if relevant
requirements are being achieved and if continual improvement
is occurring;

x

Site inspection and interviews with onsite personnel; and

x

Reporting with recommendations.

For any environmental nonconformities found, the auditor will prepare a Corrective
Actions Report to describe and record the findings of the non- conformance. The
verification of previous Corrective Actions Reports shall be also recorded.
Upon completion of an audit, the auditor will review all Corrective Actions Reports
and prepares an Audit Report to summarise:

x

Corrective action requests raised;

x

Previous corrective action requests closed; and

x

Observations made during the audit.

The Contractor’s Environmental Manager will be entitled to participate in all audits.
Notwithstanding this, the Employers Representative shall produce and provide the
Contractor with a copy of each audit report within five working days of the audit.
Each audit report will detail the findings from the auditor, specify non- conformances
identified and outline the proposed corrective action.

5.4
5.4.1

Incident Response
Corrective Actions

5.4.1.1 Overview
Corrective actions are measures to be implemented to rectify any nonconformances (i.e. exceedance of criteria or targets) identified during monitoring,
inspections and/or audits.
In the first instance, an investigation shall be undertaken by the Environmental
Manager to identify the cause of any non-conformances. Appropriate remedial
measures shall be identified and implemented as soon as practicable to prevent
further exceedances. If necessary, the appropriate statutory authority and
stakeholders will be notified.
Where new or amended measures are proposed, the relevant CEMP will be
updated accordingly by the Environmental Manager and the Employer’s
Representative shall be informed at the earliest opportunity.
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5.4.1.2 Corrective Action Reports
As outlined in Section 5.3.3, a Corrective Actions Report is prepared on foot of any
non-conformances identified during environmental monitoring, inspections and/or
audits on site. The Corrective Actions Report will describe in detail the cause and
effect of a non-conformance on site and describe the recommended corrective
action that is required to remedy it.
An appropriate timeline for closing out the corrective actions will be identified by the
Contractor in their detailed CEMP as well as arrangements for the Contractor’s
Environmental Manager verifying the Corrective Actions Report and informing
appropriate authorities and stakeholders in a timely manner.
5.4.2

Emergency Incidents

5.4.2.1 Overview
Emergency incidents are those occurrences that give rise to significant negative
environmental effects including but not limited to the following:

x

Any malfunction of any mitigation measure and/or
environmental protection system;

x

Any emission that does not comply with the requirements of the
contract and relevant licences;

x

Any circumstance with the potential for environmental pollution;
or

x

Any emergency that may give rise to environmental effects (e.g.
significant spillages or fire outbreak).

5.4.2.2 Spill and Leak Control Measures
Every effort will be made to prevent pollution incidents associated with
spills during the construction of the proposed scheme (see Section 6.2).
The risk of oil/fuel spillages and lubricant leaks will exist on the site and
any such incidents will require an emergency response procedure. The
following steps provide the procedure to be followed in the event of

an oil/fuel spill occurring on site:
x

Identify and stop the source of the spill/leak and alert people
working in the vicinity;

x

Notify the Contractor’s Environmental Manager immediately
giving information on the location, type and extent of the
spill/leak so that they can take appropriate action;
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x

If applicable, eliminate any sources of ignition in the immediate
vicinity of the incident;

x

Contain the spill/leak using the spill control materials, track mats
or other material as required. Do not spread or flush away the
spill/leak;

x

If possible, cover or bund off any vulnerable areas where
appropriate such as drains, watercourses and/or sensitive
habitats;

x

If possible, clean up as much as possible using the spill control
materials;

x

Contain any used spill control material and dispose of used
materials appropriately using a fully licensed waste Contractor
with the appropriate permits so that further contamination is
limited;

x

The Contractor’s Environmental Manager and Site Manger shall
be notified and inspect the site as soon as practicable and
ensure the necessary measures are in place to contain and
clean up the spill and prevent further spillage from occurring;
and

x

The Environmental Manager will notify the appropriate
stakeholders such as WCC, National Parks and Wildlife Service,
Inland Fisheries Ireland, National Monuments Service,
Department of the Environment, Climate and Communications
and Department of Housing, Local Government and Heritage
and/or the EPA. Environmental incidents are not limited to just
fuel spillages. Therefore, any environmental incident must be
reported, recorded and investigated in accordance with the
procedures described in Sections 5.4.1and 5.4.2.

The Contractor will implement and update the procedure above to
develop a detailed contingency plan that identifies the actions to be
taken in the event of a pollution incident, in accordance with the CIRIA
guidance 741 Environmental good practice on site. This plan will include
as a minimum
x

Containment measures;

x

Emergency discharge routes;

x

List of appropriate equipment and clean-up materials;

x

Maintenance schedule for equipment;

x

Details of trained staff, location and provision for 24-hour cover;

x

Details of staff responsibilities;
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x

Notification procedures to inform the EPA or Environmental
Department of the Wicklow County Council;

x

Audit and review schedule;

x

Telephone numbers of NPWS and IFI; and

x

List of specialist pollution clean-up companies and their
telephone number.

5.4.2.3 Emergency Incident Response Plan
A set of standardised emergency response procedures will govern the management
of emergency incidents. The Contractor will be required to detail emergency
incident response procedures in the detailed CEMP and to develop an Emergency
Incident Response Plan.
The Emergency Incident Response Plan will contain emergency phone numbers and
the method of notifying local authorities, statutory authorities and stakeholders.
Contact numbers for key personnel will also be included therein. Contractors will be
required to adhere to and implement these procedures and ensure that all staff and
personnel on site are familiar with the emergency arrangements.
In the case of work required in an emergency, or which if not completed would be
unsafe or harmful to workers, the public or local environment, WCC will be informed
as soon as reasonably practicable of the reasons and likely duration. Examples may
include: where the ground needs stabilising if unexpected ground conditions are
encountered, concrete pouring taking longer than anticipated due to delayed
deliveries or equipment failure.
In the event of an emergency incident occurring, the Contractor will be required to
investigate and provide a report including the following, as a minimum:

x

A description of the incident, including location, the type and
quantity of contaminant and the likely receptor(s);

x

Contributory causes;

x

Negative effects;

x

Measures implemented to mitigate adverse effects; and

x

Any recommendations to reduce the risk of similar incidents
occurring.

The Contractor will consult with the relevant statutory authorities, stakeholders and
relevant parties such as the Health and Safety Authority, the Fire Authority, the
Ambulance Service, the EPA, utilities companies and WCC when preparing and
developing response measures. Further, if any sensitive receptor is impacted, the
appropriate environmental specialists will be informed and consulted with
accordingly.
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Any response measures will be incorporated into an updated Emergency Incident
Response Plan that shall be disseminated accordingly to construction staff, WCC
and the Employer’s Representative.
5.4.2.4 Emergency Access
The Contractor will be required to maintain emergency access routes throughout
construction and identify site access points for each working area.
This shall be developed in partnership with the emergency services and
documented as part of the detailed CEMP and Emergency Incident Response Plan.
Arklow Bridge is a significant accessway through the town and the Traffic
Management Plan (see Appendix A) will consider emergency services access across
the bridge during the period(s) where the bridge is a working area.
5.4.3

Extreme Weather Events

The Contractor will consider the impacts of extreme weather events and related
conditions during construction. The Contractor will use a short to medium range
weather forecasting service from Met Eireann or other approved meteorological
data and weather forecast provider to inform short to medium term programme
management, environmental control and mitigation measures.
The detailed CEMP will consider all measures deemed necessary and appropriate to
manage extreme weather events and shall specifically cover training of personnel
and prevention and monitoring arrangements for staff. As appropriate, method
statements shall also consider extreme weather events where risks have been
identified, e.g. construction works adjacent to the Irish Sea or within the Avoca River.
5.4.4

Unexpected Discoveries

The Contractor is obliged to put in place appropriate procedures to be employed in
the event of encountering unexpected archaeological or cultural heritage assets or
subsurface contamination during intrusive ground works (see Section 6.9).
The Contractor will be required to develop appropriate procedures as part of their
detail CEMP and the Contractor’s Environmental Manager will ensure that specialists
(e.g. archaeologist) are facilitated to ensure management in accordance with
industry best practice and effective compliance with the relevant legislation. All
unexpected discoveries will be reported to the appropriate authorities and
documented in an appropriate manner.
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Reporting
Environmental Compliance Report

The Contractor will be required to submit a monthly report to the Employer’s
Representative for review and approval. The report shall address the following as a
minimum:

x

Summary of compliance with the CEMP including identification
of any non-conformances;

x

Interpretation of the results of ongoing monitoring;

x

Detailed description of any issues and/or non-conformances
identified during inspections and/or audits;

x

Record of incidents and corrective actions (including Corrective
Actions Reports as appropriate);

x

Synopsis of environmental complaints received / queries raised
by stakeholders; and Records of environmental training
undertaken (as appropriate).

5.5.2

Incident Investigation Reports

The Contractor will inform the Employer’s Representative of all emergency incidents
immediately and prepare an initial report within 24 hours setting out the details of
the incident and cause(s) if known. The Contractor will be required to complete the
Environmental Incident Report and any further documentation requested by the
Employer’s Representative in relation to the incident within seven days of the
incident occurring. The Contractor will respond to all comments made by the ER on
any incident.
The Environmental Incident Report will contain details of the incident including the
location, known and suspected causes and weather conditions. It will define the
scale and effects (short, medium, long term, temporary/permanent) as well as
required corrective actions and mitigation/ remediation/compensation measures
(as appropriate).

5.6

Environmental Records

The Contractor shall maintain records of all environmental documentation including
monitoring, test results, method statements and plans. All records will be kept up to
date and be made available for audits, inspections and periodical reporting. The
Contractor will maintain the following environmental records (as a minimum) that will
be made available for inspection to the Employer’s Representative and the relevant
authorities, if required:

x

Management Plans;
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x

Records of environmental training;

x

Environmental inspection and audit reports;

x

Monthly environmental reports;

x

All monitoring data;

x

Waste and chemical inventories;

x

Health and Safety records;

x

Records of environmental incidents;

x

Register of environmental complaints; and

x

Corrective Action Reports;
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6 Environmental Management Requirements
This section describes the specific environmental requirements identified as part of
the specimen design and EIAR and NIS that will need to be adhered to by the
Contractor.
It should be noted that Sections 6.1 – 6.17 provide a summary of minimum
requirements that shall be built upon by the Contractor when developing the
detailed CEMP. It is intended that the measures set out herein will be discussed in
more detail with relevant stakeholders as required in order to support the
identification of any additional measures to be taken account of during
construction.

6.1

Good Housekeeping

General good housekeeping measures are to be adopted throughout all works
packages as follows:

x

General maintenance of working areas and cleanliness of
welfare facilities and storage areas;

x

Provision of site layout map showing key areas such as first aid
posts, material storage, spill kits, material and waste storage,
welfare facilities etc;

x

Maintain all plant, material and equipment required to complete
the construction work in good order, clean, and tidy;

x

Keep construction compounds, access routes and designated
parking areas free and clear of excess dirt, rubbish piles, scrap
wood, etc. at all times;

x

Details of site managers, contact numbers (including out of
hours) and public information signs (including warning signs) will
be provided at the boundaries of the working areas;

x

Provision of adequate welfare facilities for site personnel;

x

Installation of appropriate security, lighting, fencing and
hoarding at each working area;

x

Effective prevention of oil, grease or other objectionable matter
being discharged from any working area;

x

Provision of appropriate waste management at each working
area and regular collections to be arranged;

x

Excavated material generated during construction will be reused
on site as far as practicable and surplus materials/soil shall be
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recovered or disposed of to a suitably authorised waste facility
site;

x

Effective prevention of infestation from pests or vermin including
arrangements for regular disposal of food and material attractive
to pests will be implemented. If infestation occurs the Contractor
will take appropriate action to eliminate and prevent further
occurrence (see Section Error! Reference source not found.);

x

Maintenance of wheel washing facilities and other contaminant
measures as required in each working area;

x

No discharge of site runoff or water discharge without
agreement of the relevant authorities;

x

Open fires will be prohibited at all times;

x

The use of less intrusive noise alarms which meet the safety
requirements, such as broadband reversing warnings, or
proximity sensors to reduce the requirement for traditional
reversing alarms;

x

Maintenance of public rights of way, diversions and entry/ exit
areas around working areas for pedestrians and cyclists where
practicable and to achieve inclusive access;

x

All loading and unloading of vehicles will take place off the
public highway wherever this is practicable; and

x

Material handling and/or stockpiling of materials, where
permitted, will be appropriately located to minimise exposure to
wind. Water misting or sprays shall be used as required if
particularly dusty activities are necessary during dry or windy
periods.

x

The eternal surfaces of vehicle and equipment will be regularly
cleaned. Should project vehicle/equipment moments track mud
on road and walkways this will be removed as quickly as
possible.

6.2

Leaks and Spills Measures

The following measures regarding storage, refuelling, and other
operations with be implemented throughout all works packages:

x

Industry standard good practice (e.g. CIRIA) will be followed with
regard to pollution prevention;

x

Minimise the quantities of oil and fuel onsite until storage
compounds are set up;

x

Site your oil storage where there is minimal risk of collision from
vehicles or plant;
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x

Potential pollutants shall will be adequately secured against
vandalism and will be provided with proper containment
according to the relevant codes of practice;

x

Fuel, oil and chemical storage facilities should be located on
impermeable surfaces with controlled drainage, away from
storm water sewers, grids, channels and watercourses;

x

Any chemical, fuel and oil stores will be located on an
impervious base within a secured bund with a storage capacity
110% of the stored volume;

x

Store all chemicals within a bund or drip tray;

x

Fuel storage tanks should be locked when not in use to prevent
unauthorised access and to reduce the risk of vandalism;

x

Refuelling will be carried out by suitable trained personnel;

x

Drip trays will be placed underneath any standing machinery
during refuelling to prevent pollution by oil/fuel leaks. Where
practicable, refuelling of vehicles and machinery will be carried
out on an impermeable surface in designated area(s) well away
from any watercourse or drainage (at least 10m);

x

Biodegradable oils and fuels will be used where possible;

x

Machinery maintenance work, re-fuelling of construction
equipment and the addition of hydraulic oil or lubricants to
vehicles / equipment will take place within the site compounds;

x

Vehicles and equipment will be regularly checked for leaks, and
for damage/wear that could result in a leak, by a suitably
qualified and experienced person;

x

A daily visual inspection of vehicles and equipment for fuel or
lubricant leaks will be undertaken prior to use. Where leaks are
identified or suspected the vehicles or equipment will not be
used and will be moved to a suitable location to be fixed or
disposed of appropriately. The Contractor will record any items
that have been repaired/replaced/rejected;

x

Any items of plant machinery found to be defective will be
removed from site immediately or positioned in a place of safety
until such time that it can be removed;

x

Spill-kits and hydrocarbon absorbent packs will be stored in the
cabin of each vehicle and operators will be fully trained in the
use of this equipment;

x

Spill-kits and hydrocarbon absorbent packs will be available in
working areas and site compounds and all site staff will be fully
trained in the use of this equipment;
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x

All in-situ cement works will be monitored by the Contractor’s
Environmental Manager to ensure that spill prevention and
remediation measures are in place, to minimise the risk and
extent of spills and to rapidly deploy clean up equipment;

x

Vehicles will be parked on hardstanding areas overnight or when
not in use, as applicable;

x

Vehicles will minimise tracking over natural, exposed or
unfinished surfaces, where practicable; and.

x

All in-situ concrete works will be monitored by the Contractor to
ensure that spill prevention and remediation measures are in
place, to minimise the risk and extent of spills and to rapidly
deploy clean up equipment.

6.3
6.3.1

Traffic and Transportation
General

The Contractor is required to comply with and implement the measures in Appendix
A in relation to traffic and transportation during construction and operation.

x

Traffic management in WP1 (Bridge Underpinning, Bridge
Remedial Works and Scour Protection) is described in section
5.5.1.4 of the EIAR.

x

Traffic management in WP2 (Channel Dredging) is described in
Section 5.5.2.4 of the EIAR.

x

Traffic management in WP3 (Debris Trap and Gravel Trap) is
described in Section 5.5.3.4 of the EIAR.

x

Traffic management in WP4 (flood defence walls and drainage
along south bank) is described in Section 5.5.4.3 of the EIAR.

x

Traffic management in WP5 (flood defence embankment and
wall on north bank along eastern edge of Arklow Marsh is
described in Section 5.5.5.4 of the EIAR.

x

Earthworks haulage will be along agreed predetermined routes
along existing national, regional and local routes. Where
practicable, compaction of any soil or subsoil which is to remain
in situ along the sites will be avoided.

x

Due to the construction timelines associated with the Arklow
Flood Relief Scheme and the Arklow Wastewater Treatment Plant
there is a potential for cumulative impacts should the peak
construction of both projects run concurrently. In addition, should
both projects be carried out simultaneously, a co-ordinated
traffic management plan will need to be prepared and agreed
with Wicklow County Council for both projects.
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The Contractor(s) for the proposed scheme will prepare a detailed Construction
Traffic Management Plan covering all stages of construction as outlined in Appendix
A. Any individual Contractor’s traffic management plan will need to reflect any
other live traffic management plan prepared by the other Contractors associated
with the project. WCC will ensure all Contractor’s traffic management plans are
consistent with each other.

6.4

Air Quality and Climate

The Contractor is required to implement the measures in Appendix
A in relation to air quality and climate during construction and
operation.
6.5

Odour

The Contractor is required to implement the measures in Appendix
A in relation to odour.
6.6

Noise and Vibration

The Contractor is required to implement the measures in Appendix
A in relation to noise and vibration.
6.7

Biodiversity

The Contractor is required to implement the measures in Appendix A in relation to
biodiversity.

6.8

Invasive Species Management Plan

The Contractor will be required to update and maintain an invasive species
management plan. The measures in Appendix B will be implemented.
Prior to commencement, all works areas, site compounds and access routes will be
re-surveyed for non-native plant species to ensure that new infestations have not
been established. If found, appropriate mitigation strategies will need to be devised
and implemented.
Biosecurity measures will be implemented in areas infested with non- native invasive
species to prevent the spread of these plants further within the catchment or
beyond.
Monitoring for re-emergence of non-native invasive species will be undertaken by
the Contractor’s Ecologist or a suitably qualified Ecologist.
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Archaeology, Architectural and Cultural Heritage

The Contractor is required to implement the measures in Appendix A in relation to
archaeology, architectural and cultural heritage during construction and operation.

6.10 Landscape and Visual
The Contractor is required to implement the measures in Appendix A in relation to
Landscape and Visual during construction and operation.

6.11 Land and Soils
The Contractor is required to implement the measures in Appendix A in relation to
geology, soils and groundwater during construction and operation. Contractor. The
Contractor will be required to develop and implement a soil management plan to
ensure appropriate handling and storage of soils occurs during construction. The
plan will be developed from the outline provided in Appendix C.

6.12 Water
The Contractor is required to implement the measures in Appendix A in relation to
water during construction and operation.

6.13 Resource and Waste Management
The Contractor is required to implement the measures in Appendix A in relation to
resource and waste management during construction and operation.
The Contractor will be required to detail and maintain the Construction and ByProducts Waste Management Plan provided in Appendix D and update as required.
6.13.1 General Waste
Domestic waste relating to the Contractor’s site offices and welfare facilities will be
generated. Wastewater from toilets, canteens, etc., will be managed through
connection to public sewers where available, the use of septic tanks where
appropriate or through the use of storage tanks for disposal by licenced disposal
service providers.
Refuse, recyclables and compost will be managed through the use of the
appropriate licensed service providers. The measures in Appendix A will be
implemented.
6.13.2 Dredge Materials
The Contractor is required to comply with the dredge material management
processes described in Chapter 5, Construction Strategy and Chapter 15, Resource
and Waste Management of the EIAR and implement the measures described in
Appendix A
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6.13.3 Excavated Material and Demolition Waste
Materials will arise from the demolition and refurbishment of structures on the site.
Excavations shall be kept to a minimum, using shoring or trench boxes where
appropriate. For more extensive excavations, a temporary works designer shall be
appointed to design excavation support measures in accordance with all relevant
guidelines and standards.
These excavated soil materials will be stockpiled using an appropriate method to
minimise the impacts of weathering. Care will be taken in reworking this material to
minimise dust generation, groundwater infiltration and generation of runoff. Any
surplus suitable material excavated that is not required elsewhere for the proposed
development, shall be used for other projects where possible, subject to appropriate
approvals/notifications.
The Contractor is required to comply with the mitigation measures provides in
Appendix A.

6.14 Population and Human Health
The Contractor is required to implement the measures in Appendix A in relation to
population and human health during construction and operation.
The Contractor will be required to implement the Pest Control Plan (PCP) provided in
Appendix E and update as required.

6.15 Material Assets
The Contractor is required to implement the measures in Appendix A in relation to
material assets during construction and operation.

6.16 Major Accidents and Natural Disasters
The Contractor is required to implement the measures in Appendix A in relation to
major accidents and natural disasters during construction and operation.

6.17 Monitoring Measures
The Contractor is required to implement the measures in Appendix A in relation to
monitoring during construction and operation.
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21

Summary of Mitigation, Monitoring and
Residual Effects

21.1

Introduction

This chapter provides a summary of the proposed mitigation and monitoring
measures as well as an overview of the residual likely significant effects
associated with the proposed scheme (as identified in Chapters 7 – 20).

21.2

Summary of Mitigation and Monitoring
Measures

A number of safeguards and management measures have been identified in order
to mitigate negative environmental effects during construction and operation as
described in detail in Chapters 7 – 20.
It should be noted that chapter this generally excludes any inherent measures and
elements that have been incorporated in the design as these design measures have
been documented as part of Chapter 4, Description of the Proposed Scheme.
Further, any environmental management measures during construction that have
been identified and are associated with specific construction activities and
methodologies are documented in Chapter 5 Construction Strategy and in the
Construction Environmental Management Plan which is available in Appendix
5.1. Therefore, the design approach, design measures and construction
methodologies as described in Chapters 4 and 5 and in Appendix 5.1 shall be
implemented as part of the overall mitigation and monitoring strategy.
Monitoring has been identified to occur after consent is granted in order to
provide assurance that aspects of the proposed scheme are functioning as intended
(and thus not generating significant effects) as described in detail in Chapters 7 –
20. Where appropriate, remedial actions have also been identified.
The mitigation and monitoring measures that have been established to minimise
any likely significant negative effects arising from the proposed scheme on the
surrounding environment are summarised below in Sections 21.2.1- 21.2.13.

21.2.1

Traffic and Transport

Construction
A Construction Traffic Management Plan (CTMP), covering all stages of
construction, shall be prepared by the Contractor and included in the Construction
Environmental Management Plan. The construction traffic management
information detailed below shall be included in the CTMP and have been
transposed into the CEMP presented in Appendix 5.1 of the EIAR.
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The appointed contractor(s) for the proposed scheme will develop individual
CTMPs, based on the overall CTMP in the CEMP, for its/their contract packages
and construction methodologies. These individual CTMPs will also take into
account other potential construction works in the area as well including the
proposed Arklow Wastewater Treatment Plant construction project. The
individual CTMPs will contain detailed plans to ensure pedestrians, cyclists and
motorised vehicles can pass through the working areas safely and that measures
are in place which ensure traffic operates in as an efficient manner possible.
The individual CTMPs will include a detailed consultation strategy to deal with
third-party queries from both residents and retail/commercial operators. This
strategy will assign ownership of communications (names, companies etc),
methods of communication (e.g. website, twitter accounts etc), manage contact
details for communications etc). This strategy will form part of the overall
Communications Management Plan which is presented in the CEMP in Appendix
5.1. The individual CTMPs will require agreement with both Wicklow County
Council and An Garda Síochána. Should a contractor be appointed for the
Wastewater Treatment Plant (WwTP), its traffic management plans will need to
be coordinated between the parties.
The individual CTMPs will be prepared for all Work Packages specifying the
designated access routes, to the various site compounds and works areas as
described in Chapter 7 of the EIAR and shall include measures to ensure safe
passage of pedestrians, any required laydown areas, temporary diversion routes
including location of signage, etc.
As part of the CTMP , the contractor(s) is required to implement the following
measures in relation to traffic management throughout the course of the
construction works:
x

The site compounds (SC) and river access (RA) points will be located as
described in Chapter 5 Construction Strategy of the EIAR;

x

The contractor will designate specific access routes to be used to access the
working areas (WA), site compounds and river access points as described in
Chapters 5 and 7 of the EIAR;

x

Night-time works will be carried out for some elements of the construction
works as described in Chapters 5 and 7 of the EIAR;

x

Haul Roads in the river channel will be used for WP2, rather than from street
level, as described in Chapter 5 of the EIAR;

x

The contractor will coordinate with the WwTP project with regards
construction programme and subsequent traffic movements;

x

All trucks entering and exiting the site will be covered with a tarpaulin;

x

Adequate parking will be provided to avoid queuing at the site entrances and
prevent disruption to neighbouring businesses. Construction vehicles will not
be allowed to park on the public road either outside a working area or site
compound or on any of the approach roads leading to it;
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x

All trucks entering a working area or site compound will be restricted to
suitable speed limits and will be directed to the relevant waiting areas by the
Site Manager;

x

Trucks required to wait in a working area or site compound will switch off
engines to avoid unnecessary fuel usage and noise;

x

All trucks exiting a working area or site compound will be required to pass
through a wheel wash. A lance will be provided to clean down the bodies and
sides of the truck prior to leaving a working area or site compound;

x

Roads outside a working area or site compound will be visually inspected on a
daily basis and power swept and washed as and when required;

x

All site staff including truck drivers will be required to abide by the normal
rules of the road;

x

Construction safety signs and signals will be installed at identified locations in
accordance with the CTMP to coordinate the direction and flow of traffic at
working areas. The contractor will be responsible for the maintenance of all
construction safety signs and signals.

x

Traffic routes affected by the works will be communicated to Arklow
residents by the Contractor in advance of commencement of works as per
Communications Management Plan described in the CEMP.

x

As part of the individual CTMPs, a Mobility Management Plan (Workplace
Travel Plans) will be prepared by each contractor to ensure construction
workforce access to the working areas and site compounds by sustainable
travel modes is encouraged. The Mobility Management Plan (Workplace
Travel Plans) shall follow the guidance set out by the National Transport
Authority (https://www.nationaltransport.ie/wpcontent/uploads/2013/04/Workplace-Travel-Plans-A-Guide-forImplementers.pdf)

For each construction stage the individual CTMPs will be continually monitored
to ensure the impact on traffic capacity and operations on the surrounding street
network are minimised and additional mitigation measures will be introduced as
required to assist traffic safety or the flow of traffic. The monitoring regime will
include all road users including pedestrians, cyclists, and public transport users, as
well as car parking provision.

21.2.1.1 Communications Management Plan
The individual CTMPs will be included in the Communications Management Plan
and will be used to deal with third-party queries from both residents and
retail/commercial operators. The individual CTMPs will require agreement with
both Wicklow County Council and An Garda Síochána. Should a contractor be
appointed for the Wastewater Treatment Plant, its traffic management plans will
need to be coordinated between the parties.
The contractor(s) will appoint a single point of contact to facilitate the
communication of the various traffic management plans.
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21.2.1.2 Mobility Management Plan
As part of the individual CTMPs, a Mobility Management Plan will be prepared
by each contractor to ensure construction workforce access to the working areas
and site compounds by sustainable travel modes is encouraged. The following
measures will be included within the Mobility Management Plan:
x

Arrangements for the provision of showers/ changing rooms for construction
staff;

x

Arrangements for the provision of cycle parking for staff; and

x

The promotion of car sharing among staff, including van pooling to travel
between the different working areas.

21.2.1.3 Individual Traffic Management Plans
The individual CTMPs will be prepared for all Work Packages specifying the
designated hauls, as described above, to the various site compounds and works
areas, measures to ensure safe passage of pedestrians, any required laydown areas,
temporary diversion routes including location of signage, etc.
The individual CTMPs will be prepared in consultation with the contractor for
the Wastewater Treatment Plant. Construction traffic associated with the Flood
Relief project will have to follow any required diversion route needed to deliver
the Wastewater Treatment Plant, with particular consideration of possible
restrictions on the following streets:
x

Arklow Bridge (night-time closures)

x

South Quay (diversion of traffic onto Harbour Road and South Green)

x

North Quay (particularly the proposed diversion of traffic via Seaview
Avenue)

x

Marina (diversion of traffic onto Mill Road)

For any works to Arklow Bridge that require lane closures the following measures
are suggested:
x

No scheduled lane closures should commence before 21:00 and all lane
closures should be lifted by 07:00 in the morning.

x

The length of lane closure and the required working area needs to be kept as
small as possible to reduce the length of the shuttle system.

Operation
No further mitigation measures have been proposed with respect to effects from
the operation of the proposed scheme as the insignificant projected increase in
traffic will have no impact on prevailing traffic conditions. The mitigation
measures which are intrinsic to the construction approach, as discussed above and
which are relevant for the maintenance activities will be implemented.
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No monitoring has been proposed with respect to effects arising from the
operation of the proposed scheme as the projected increase in traffic will have no
impact on prevailing traffic conditions.

21.2.2

Air Quality and Odour

Construction
The following measures will be implemented to reduce dust impacts during the
construction phase. All of the measures set out below have been incorporated into
the Construction and Environmental Management Plan (CEMP) in Appendix 5.1
of the EIAR for dust management.
Mitigation for all sites
x

A Communications Management Plan that includes community engagement
will be developed and implemented before work commences on site.

x

The name and contact details of person(s) accountable for air quality and dust
issues will be displayed on the site boundary. This may be the environment
manager/engineer or the site manager.

x

The contact information of the contractor’s head or regional office will be
displayed on the site boundary.

Site Management
x

All dust and air quality incidents and complaints will be recorded, the causes
identified, appropriate measures will be taken to reduce emissions in a timely
manner, and the measures taken will be recorded.

x

Regular liaison meetings will be held with the contractors on other significant
construction sites within 500 m of the site boundary (i.e. potentially Arklow
WwTP), to ensure plans are co-ordinated and dust and particulate matter
emissions are minimised. Off-site transport/ deliveries, which might be using
the same strategic road network routes, will be co-ordinated.

Monitoring
x

Daily on-site and off-site inspection will be undertaken where receptors
(including roads) are nearby to monitor dust. Inspection findings will be
recorded, and the log will be available to Wicklow County Council when
asked. The frequency of inspections will be increased during site activities
with a high potential to produce dust are being carried out.

x

Dust deposition monitoring locations will be chosen in consultation with the
Wicklow County Council.

Preparing and maintaining the site
x

The site layout will be planned so that machinery and dust causing activities
are located away from receptors, as far as is possible.

x

A c. 2.4m hoarding of density of at least 7kg/m2 will be provided around
construction works and site compounds.
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x

Runoff of water or mud from site will be prevented.

x

Site fencing, barriers and scaffolding will be kept clean using wet methods.

x

Materials that have a potential to produce dust will be removed from site as
soon as possible, unless being re-used on site. If they are being re-used on-site
they will be covered as described below.

x

Stockpiles will be covered, seeded or fenced to prevent wind whipping.

Operating vehicle/machinery
x

All vehicles will switch off engines when stationary - no vehicles will idle on
site.

x

Mains electricity or battery powered equipment will be used where practicable
and the use of petrol or diesel powered generators will be avoided where
practicable.

x

A maximum-speed-limit of 25 km/hr on surfaced and 15 km/hr on unsurfaced
haul roads and work areas will be imposed and signposted.

Operations
x

Only cutting, grinding or sawing equipment fitted or in conjunction with
suitable dust suppression techniques such as water sprays or local extraction,
e.g. suitable local exhaust ventilation systems, will be used.

x

An adequate water supply will be provided on the site for effective
dust/particulate matter suppression/mitigation.

x

Enclosed chutes and conveyors and covered skips will be used.

x

Drop heights from conveyors, loading shovels, hoppers and other loading or
handling equipment will be minimised and fine water sprays will be used on
such equipment wherever appropriate.

x

Equipment will be readily available on site to clean any dry spillages, and
spillages will be cleaned up as soon as reasonably practicable after the event
using wet cleaning methods.

x

Hessian, mulches or trackifiers will be used where it is not possible to revegetate or cover with topsoil, as soon as practicable.

x

The cover will be removed in small areas during work and all areas will not be
uncovered at once

x

Sand and other aggregates will be stored in bunded areas and will not be
allowed to dry out, unless this is required for a particular process, in which
case appropriate additional control measures will be put in place.

x

Water-assisted dust sweeper(s) will be used on the access and local roads, to
remove, as necessary, any material tracked out of the site. This may require
the sweeper being continuously in use.

x

Vehicles entering and leaving sites will be covered to prevent escape of
materials during transport.
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x

On-site haul routes will be inspected for integrity and any necessary repairs to
the surface will be undertaken as soon as reasonably practicable.

x

A wheel washing system (with rumble grids to dislodge accumulated dust and
mud prior to leaving the site where reasonably practicable) will be provided.

x

An adequate area of hard surfaced road will be provided between the wheel
wash facility and the site exit, wherever site size and layout permits.

x

Access gates will be located at least 10 m from receptors where possible.

Monthly dust monitoring using dust deposition gauges will be undertaken at the
construction site/compound boundaries and nearest sensitive receptors to the
works during the construction phase of the proposed development. The TA Luft
dust deposition limit values of 350 mg/m2/day will be applied as a 30-day
average.
The following mitigation measures to reduce odour impacts are proposed during
the dredging and storage of material.
x

Vehicles leaving sites will be covered to prevent escape of materials and
odour during transport.

x

Onsite odour monitoring will be undertaken as follows:
o Two odour specialists will be present onsite to monitor odour during the
excavation of estuarine material from the river (also referred to as dredge
material in some sections of the EIAR) during work packages (WP) 1-3,
upstream and downstream, and across the channel profile.
o The odour assessors will alternate so that not one assessor will be
continually onsite so that odour fatigue is avoided.

During WP1 and WP3, the following procedures will be observed:
x

Estuarine excavated material that is too odorous for archaeological
examination at SC1 will be transported directly offsite, as SC5 and SC6 may
not be operational during the initial stages of these work packages.

During WP2 the following procedures will be observed:
x

Hazardous and non-hazardous contaminated material that is deemed too
odorous (odour rating of 3 or more, see Table 8.23 in Chapter 8 of the EIAR)
for stockpiling at SC2 will be transported directly offsite.

x

Inert material that is too odorous for SC1 will be transported to SC6.

x

Material with a slightly elevated chloride concentration that is too odorous for
SC1 will be transported to SC5.

The assessment of odour will follow the guidance as set out in the EPA’s Odour
Emissions Guidance Note AG9, as outlined in Table 8.22 and Table 8.23 in
Chapter 8 of the EIAR.
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Operation
As discussed in Section 8.5.3 of the EIAR, the impact on nearby receptors is
likely to be slight, negative and temporary during debris trap clearing and
maintenance dredging. During maintenance work, vehicles leaving sites will be
covered to prevent escape of materials and odour during transport.
As no significant adverse effects are predicted to occur during the operation of the
proposed development, no monitoring measures are required.

21.2.3

Noise and Vibration

Construction
Management Plans and Method Statements
The information provided in the following sections will form part of the
Construction Environmental Management Plan (CEMP), as outlined in Appendix
5.1 of the EIAR. This included of the Construction Environmental Management
Plan, detailed construction methodologies, phasing and equipment and, mitigation
measures. The appointed Contractor(s) will revise these sections, as appropriate,
prior to the commencement of works.
The CEMP will outline how the appointed Contractor(s) will comply with the
noise criteria set out in this section and will deal specifically with construction
activities in a strategic manner to remove or reduce significant noise and vibration
impacts associated with the construction of the proposed development. The
CEMP will detail the provision and installation of localised acoustic screens, the
best practice noise measures that the appointed Contractor(s) will be required to
adhere to for construction activities and the noise and vibration monitoring
programme that the appointed Contractor(s) will be required to undertake during
the construction works.
In addition, the appointed Contractor(s) will prepare detailed method statements
addressing the likely noise and vibration levels that will be generated as a result of
the construction activities once the specific details of the proposed plant items and
construction methodologies are known.
Where considered necessary, structural surveys will be undertaken at sensitive
receptors in close proximity to the works to establish their condition and tolerance
for vibration impacts.
General
The following section describes measures to minimise the potential for noise and
vibration disturbance to the surrounding area which will be employed by the
contractor to ensure the construction noise and vibration criteria outlined in and
are not exceeded.
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The Contractor will take specific noise abatement measures and comply with the
recommendations of BS 5228-1 and 2:2009+A1:2014. Code of practice for noise
and vibration control on construction and open sites. Noise and vibration and the
European Communities (Noise Emission by Equipment for Use Outdoors)
Regulations, 2001.
The following specific measures will be implemented during the construction
phase:
x

A site representative shall be appointed to be responsible for matters relating
to noise and vibration;

x

Construction of temporary infrastructure (e.g. haul roads) will be with
materials that minimise noise and vibration and design of haul roads will
minimise reversing;

x

Internal haul roads shall be well maintained;

x

No unnecessary revving of engines, equipment should be switched off when
not required;

x

Rubber linings shall be used in chutes and dumpers etc. to reduce noise;

x

Drop heights of materials shall be minimised;

x

Water pumps and generators will be located away from sensitive receivers and
will be enclosed;

x

Selection of equipment, construction methods and programming with the
objective of reducing noise and vibration where possible. Only equipment,
including road vehicles, conforming to relevant national or international
standards, directives and recommendations on noise and vibration emissions,
will be used;

x

Plant and vehicles shall be started sequentially rather than all together;

x

Selecting electrically powered plant that is quieter than diesel or petrol-driven
plant, if interchangeable;

x

Fitting suitable anti-vibration mountings where practicable, to rotating and/or
impacting equipment;

x

Using noise-control equipment such as jackets, shrouds, hoods, and doors, and
ensuring they are closed;

x

Locate plant, as far as is reasonably practicable, away from receptors or as
close as possible to noise barriers or hoardings where these are located
between the source and receptor;

x

Regular and effective maintenance by trained personnel shall be carried out to
reduce noise and/or vibration from plant and machinery;

x

Ensuring that all plant is maintained regularly to comply with relevant
national or international standards and operation of plant and equipment that
minimises noise emissions;

x

Ensuring that plant is shut down when not in use;
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x

Ensuring that air lines are maintained and checked regularly to prevent leaks;

x

Designing all audible warning systems and alarms to minimise noise. Nonaudible warning systems can be used in preference, i.e. cab-mounted CCTV or
the use of banksmen. If required, ensure that audible warning systems are
switched to the minimum setting required by the Health and Safety Authority
and where practicable use ‘white noise’ reversing alarms in place of the usual
‘siren’ style reversing alert

x

A c. 2.4m hoarding of density of at least 7kg/m2 shall be provided around
construction works.

x

Handling all materials, particularly steelwork, in a manner that minimises
noise. For example, storing materials as far as possible away from sensitive
receptors and using resilient mats around steel handling areas;

x

During construction, regular inspections will be undertaken to ensure that the
noise and vibration minimising methods, plant and mitigation identified in the
specimen design stage are adopted on site and are working effectively. If
applicable, it is proposed that construction method inspections be integrated
into any health and safety or quality surveillance regime;

x

Typically, site activities shall be limited to 7am – 7pm, Monday to Friday; and
8am – 2pm, Saturday. As outlined in Chapter 9 Noise and Vibration of the
EIAR, night-time works may be required if Option 3 (micro piling from
bridge) for WP2 is selected. It is anticipated that there will be other times due
to exceptional circumstances that construction works will be necessary outside
of the standard hours. This will be agreed in advance with Wicklow County
Council and communicated to local residents with an estimation of the timing
and duration

x

A Communications Management Plan shall be prepared to provide for
effective community liaison to help ensure the smooth running of construction
activities and to address any issues that may arise.

Night-time Works (WP1)
As outlined in Chapter 9 Noise and Vibration of the EIAR, night-time works (for
Bridge Grouting and Option 3 (micro piling from bridge)) are predicted to
generate moderate, short term, negative impacts. As these impacts are during
night-time more targeted mitigation measures are specified;
x

A c. 2.4m hoarding of density of at least 7kg/m2 shall be provided around
construction works both at deck level and river level. This hoarding will be
placed as close to the noise sources as possible and moved continuously as the
works progress along the bridge.

x

Using noise-control equipment such as jackets and shrouds around any pumps
and engine, including excavators, at river level.

Effective implementation of these measures will reduce the impact during the
quietest periods of night-time works from; moderate, short term, negative impacts
to slight, short term, negative impacts.
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Effective implementation of these measures will reduce the impact during the
quietest periods of night-time works from; moderate, short term, negative impacts
to slight, short term, negative impacts.
Drainage Works (WP4)
As outlined in Section 9.5.1.6, the impact ratings associated with these works at
less than 10m are moderate, negative and temporary. As such, more targeted
mitigation measures are specified.
x

A c. 2.4m hoarding of density of at least 7kg/m2 shall be provided around
construction works. This hoarding will be placed as close to the noise sources
as possible and moved continuously as the works progress along.

Effective implementation of these measures will reduce the from; moderate, short
term, negative impacts to slight, short term, negative impacts.
Monitoring
The Main Contractor(s) shall be required to carry out continuous noise and
vibration monitoring at the three closest sensitive receptors to the proposed
development works during the construction phase. Environmental noise
monitoring will be undertaken only by suitably trained and experienced staff.
Vibration monitoring will be undertaken on the piers of the bridge and measured
against the TII guidance limits in Table 9.7 of Chapter 9 of the EIAR. In the
unlikely event of vibration limits being exceeded, works will cease, and
alternative construction methods will be used.
Noise and vibration levels will be compared to the limit values outlined in Table
9.4 and Table 9.7 of Chapter 9 of the EIAR, respectively.
Operation
No mitigation measures are proposed during the operational or maintenance phase
of the proposed development.
No monitoring is proposed during the operational or maintenance phase of the
proposed development.

21.2.4

Biodiversity

Construction
The biological receptors identified for the provision of mitigation measures to
ensure likely significant effects do not occur during the construction and
operational phases of the proposed FRS development are listed in Table 10.15 in
Chapter 10 Biodiversity of the EIAR, alongside the associated Impact
Mechanisms and a brief description of potential effects.
It should be noted that the mitigation measures not specifically designed to
address potential effect in the specific species groups listed in Table 10.15 but
will be implemented as a matter of course during the Arklow FRS and also to
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address potential effects associated with the Arklow WwTP project are also listed
in the sections below.
Habitats
The site preparation of the compounds will be as described in Section 5.4.3 of
Chapter 5 Construction Activities of the EIAR.
For the duration of the construction period when SC1 is in use and during WP5,
Arklow Marsh pNHA and the river area will be protected from runoff by the
installation of a temporary low bund constructed of impermeable material. It will
be situated along the western boundary and will redirect surface water run off
towards siltation traps before discharge.
Dredge material will be managed in an area situated on the south eastern portion
of SC1 behind Circle K filling station. A low bund will be installed around the
area on top of geotextile membrane and hardcore material. A localised stormwater
drainage system will be constructed within the area to convey runoff to a
sedimentation collection system. The collection system will be periodically
monitored during material testing. Run-off collected will be directed to a siltation
trap before discharge. These measures will ensure that the likelihood of impacts is
low. SC1 will be planted as described below in the following section on
completion of the permanent works and as shown in the landscape design and
public realm drawings in Appendix 4.2 of the EIAR.
The site preparation of SC2 will be as described in Section 5.4.3 of Chapter 5
Construction Activities of the EIAR. In summary, a suitable geotextile membrane
will be placed over the existing ground and suitable hardcore material will be
placed over the geotextile to form a trafficable surface. A low bund, comprising
precast concrete traffic barriers or similar wrapped in an impermeable membrane,
will be constructed around the perimeter of the site to retain the temporary surface
and the dredged material. The temporary surface will be graded to allow any
water from dredged material to flow to a shallow drain around the perimeter by
which it will flow to a sump from where it will be pumped to a storage tank for
collection by tanker for disposal. SC2 will be returned to its current condition by
levelling and reseeding the grass area.
At SC3, suitable geotextile membrane will be placed over areas of soft ground and
hardcore material will be placed over the site to form a trafficable surface. Surface
water run-off at SC3, which is likely to contain sediment due to the movement of
construction traffic through it to the river and to WP5 works, will be prevented
from running into the adjacent Avoca River by the construction of a low bund
along the river edge and the diversion of any runoff to a sump from where it can
be discharged through a sedimentation tank. SC3 will be grassed as per the
Drawing No 304 (Appendix 4.2).
At SC5 and SC6, a low bund, comprising precast concrete traffic barriers or
similar, will be constructed around the perimeter of the site to retain the dredged
material.
At SC6, a 5m buffer zone will be created between the working area and the
Equisetum Moorei habitat through the construction of a low bund (approximately
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0.5m high) and 1.5m high fence. The bund will prevent any runoff from the
dredged material flowing into the habitat of the Equisetum Moorei.
SC5 and SC6 6 will be reinstated to their existing condition on completion of the
permanent works.
The northern bank, upstream of Arklow Bridge, will be extended into the river
channel for a length of c.75m and up to 12.0m in width. The realigned river bank
will be formed using rip rap at the river bed level and inert dredge material and
earth will be placed on top to match the levels of the existing river bank. The
extended river bank will be landscaped with mixed native woodland trees. This
area is referred to as Area No 1 on Dwg 304 (Appendix 4.2 of the EIAR) and will
consist of: Alnus glutinosa (Black Alder), Salix aurita, Salix cinerea oleifolia,
Salix caprea, Salix petrandra (Willow) and Betula pubescens (Downy Birch).
The increase in levels of sections of the river bank along River Walk and South
Bank will provide some opportunities for riparian habitat creation and refuge
areas to mitigate direct and indirect effects of the river dredging works on aquatic
mammals and birds (Refer to (refer to Drawing Nos. 1003, 1013 and 1016 in
Appendix 4.1 of the EIAR).
Planting
Tree/landscape planting will be undertaken to address the loss of terrestrial habitat
to accommodate the FRS. The landscape design/public realm drawings
(Appendix 4.2) provide details on the planting types and species proposed in
addition to the identification of trees to be retained within the planning boundary.
Further details are also provided in Chapter 11 Landscape and Visual. The
following details on the drawings are of particular relevance for habitat
mitigation:
x

Dwg 300: River Walk (South Bank) Planting proposed: Semi-mature tree
species proposed include: Acer platanoides 'Columnare' (Norway Maple),
Betula pendula (Birch), Crataegus laevigata 'Paul’s Scarlet' (Hawthorn),
Pinus sylvestris (Scot's Pine), Prunus avium ‘Plena’ (Double flowered Wild
Cherry). Ornamental shrubs and perennials, amenity grass.

x

Dwgs 301, 302 and 303: South Quay to Arklow Harbour (South Bank) Planting proposed: Semi-mature tree species proposed include: Acer
platanoides 'Columnare' (Norway Maple), Ulmus “Lobei” (Elm), Prunus
avium ‘Plena’ (Double flowered Wild Cherry). Ornamental shrubs and
perennials, amenity grass.

x

The landscaping at Arklow Marsh (adjacent to the proposed embankment) and
the extension to the north river bank upstream of Arklow Bridge will provide
some opportunities for habitat creation and mitigation of direct and indirect
effects on biodiversity due to the loss of in-river vegetated islands and loss of
habitat in the marsh pNHA. Further details are provided below.

x

Native Woodland planting (Area No 1) is proposed along the new extended
north bank of the river (Refer to Dwg 304) and will consist of: Alnus glutinosa
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(Black Alder), Salix aurita, Salix cinerea oleifolia, Salix caprea, Salix
petrandra (Willow) and Betula pubescens (Downy Birch).
x

Irish Native species rich grass and wildflower mixture is proposed along the
river side of the new floodwall on north bank (SC3) and along the length of
the embankment (Refer to Dwg 304, 305 and 306).

x

Native Woodland planting (Area No 2) is proposed along the east side of the
embankment and in SC1 (Refer to Dwg 304, 305 and 306) and will consist of:
Alnus glutinosa (Black Alder), Salix spp.(Willow) and Betula pubescens
(Downy Birch), Prunus spinosa (Blackthorn), Crataegus monogyna
(Hawthorn) and Viburnum opulus (Guelder Rose).

x

Upon completion of the works, in-stream (aquatic) vegetation will be allowed
to re-colonise naturally, however, this will be monitored and if deemed
necessary additional planting of suitable aquatic plant species will be
undertaken.

x

Upon completion of the works any other grassland areas disturbed during the
construction works, will be re-sown with an appropriate species-rich grass
and/or native wildflower seed mix option (refer to planting detail above and
landscape drawings in Appendix 4.1).

Tree Removal
The plans for tree removal for construction of the proposed scheme are shown in
the landscape drawings in Appendix 4.2 of the EIAR. Mitigation measures for
bats during tree felling are described below under the Bats section.
Bryophytes
It is considered that the bridge does not support a bryophyte flora of conservation
interest. However, it does support moderate to high bryophyte cover in some areas
(e.g. the top concrete).
Bryophyte cover on the bridge be retained where possible. Where bryophytes do
need to be removed from a surface, the surface shall be replaced with similar
material and the use of very smooth surfaces will be avoided where possible.
Urban and aquatic bryophytes tend to quickly re-colonise surfaces as long as there
is some texture to the surface.
Non-native Invasive Species
Invasive alien plant species have been identified and documented within the
proposed works areas. Construction (and potentially operational maintenance
works) could potentially disturb stands of invasive plants and/or soils
contaminated with invasive plant material. In addition to lands within the
proposed works areas, there is an identified risk of invasive plant species being
spread onto neighbouring lands and onto public roads and other locations. The
invasive plant species which have been identified in the proposed works areas
include Butterfly-bush (Buddleia davidii), and Rhododendron (Rhododendron
ponticum).
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Outside of the planning boundary along the Avoca River, Himalayan balsam
(Impatiens glandulifera) and Japanese Knotweed (Fallopia japonica) have both
been previously recorded.
A strategy to manage and prevent the spread of the invasive plants is outlined in
the Invasive Alien Plant Species Management Plan of the CEMP in Appendix
5.1 of the EIAR. The management plan includes specific mitigation measures
regarding the eradication and biosecurity procedures to protect the habitats and
fauna. The management plan also details the careful application of herbicide to
treat these species.
Prior to commencement, all works areas, site compounds and access routes will be
re-surveyed for non-native plant species to ensure that new infestations have not
been established. If found, appropriate mitigation strategies will need to be
devised and implemented. Monitoring for re-emergence of non-native invasive
species will be undertaken by the Contractor’s Ecologist or a suitably qualified
Ecologist.
Use of Herbicide at Arklow Bridge
Specific mitigation measures regarding the careful application of herbicide to
remove woody vegetation in the bridge during WP1 are presented the CORA
report in Appendix 11.8 of Chapter 11 Archaeological, Architectural and
Cultural Heritage of the EIAR.
Diadromous Fish Species

It shall be a requirement of the Contract that the CEMP will provide the minimum
requirements that the Contractor will be required to implement.
The Contractor shall submit a detailed programme of work to the client and to
Inland Fisheries Ireland showing the order of procedure and the method by which
it is proposed to carry out the authorised works, together with a timetable for
completion of such work. These works shall comply with the IFI guidance.
The seasonal restrictions contained in the guidance has been modified in
consultation with Inland Fisheries Ireland, in respect of the proposed scheme, to
take account of the presence and seasonal passage on migration of Habitats
Directive Annex II listed fish species Atlantic Salmon, River Lamprey, and
potentially also Sea Lamprey in the Avoca River and Estuary. All instream works
including the installation and removal of sheet piling or geotextile wrapped
gabions required to provide barriers between works areas /temporary haul roads
and aquatic habitats will be carried out during the five months of May to
September inclusive.
The following mitigation measures will apply:
x

Four weeks’ notice shall be given in writing to the Employer’s Representative
and Inland Fisheries Ireland before the authorised works commence;

x

To further reduce any potential effect of the dredging on migrating fish
species e.g. Lamprey and Salmon, dredging shall not be carried out between
October to April.
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x

A suitably qualified Environmental Clerk of Works shall be appointed to
oversee and monitor all measures taken to protect the aquatic environment;

x

The Contractor shall pay all statutory fees associated with the works;

x

The Contractor shall be responsible for maintaining flows in the river at all
times. The Contractor will be permitted to construct temporary haul roads in
the river however the flow must be maintained throughout this period to
enable free passage of fish. The details of the all temporary works in and
immediately adjoining the Avoca River shall be subject to approval by the
Employer’s Representative and by Inland Fisheries Ireland;

x

The Contractor shall take all practicable measures to prevent the deposition of
silt or other material in, and the pollution or damage to the Avoca River;

x

Any construction equipment and vehicle which in the opinion of the
Employer’s Representative presents a risk of affecting the Avoca River shall
be removed from Site;

x

Instream machine works shall be minimised, and any machines working in the
watercourse must be protected against leakage or spillage of fuels, oils,
greases and hydraulic fuels;

x

Instream earthworks must be executed so as to minimise the suspension of
solids. Construction works, especially ones involving the pouring of concrete,
must be conducted in the dry;

x

De-watering of any in-stream or marine sheet piled areas will be via a
screened water intake pipe, to avoid injury or mortality to any fish that may be
present;

x

Search for and safe removal to safe waters of any fish trapped in enclosed
works areas in the aquatic environment will be carried out by suitably
qualified and licenced personnel, using methodologies to be agreed with
Inland Fisheries Ireland (e.g. electrofishing);

x

Discharge from the dewatering process will be passed to a suitably sized
settlement tank or a propriety silt removal system, before discharge to the
Avoca River or the local sewer network. Back-up equipment will be required
to be maintained ready for use at all works sites.;

x

In order to minimise the volumes of water required to be removed from
contained works areas in which in-situ cement works and/or excavation are
required, works areas will be covered overnight and other periods when works
are not in progress, in order to minimise infiltration of rainfall into works
areas;

x

To minimise the risk of spills and/or leaks, standard good practice will be
followed with regard to pollution prevention as part of the appointed
Contractor’s detailed CEMP(s);

x

All in-situ cement works will be monitored by the appointed contractor’s
Environmental Manager to ensure that spill prevention and remediation
measures are in place, to minimise the risk and extent of spills and to rapidly
deploy clean up equipment;
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x

Machinery maintenance work, re-fuelling of construction equipment and the
addition of hydraulic oil or lubricants to vehicles / equipment will take place
in designated bunded areas within the temporary construction compounds. All
waste oil, empty oil containers and other hazardous wastes will be disposed of
in compliance with the requirements of the Waste Management Acts 1996, as
amended. All of the construction machinery operating near any watercourse
will be systematically checked in order to avoid leaks of oils, hydraulic fluids
and fuels; and

x

Spill-kits and hydrocarbon absorbent packs will be stored in the cabin of each
vehicle and operators will be fully trained in the use of this equipment.

Every effort will be made to prevent pollution incidents associated with spills
during the construction of the proposed scheme. The risk of oil/fuel spillages and
leaks will exist on the site and any such incidents will require an emergency
response procedure. The following steps provide the procedure to be followed in
the event of an oil/fuel spill occurring on site:
x

Identify and stop the source of the spill/leak and alert people working in the
vicinity;

x

Notify the Environmental Manager immediately giving information on the
location, type and extent of the spill/leak so that they can take appropriate
action;

x

If applicable, eliminate any sources of ignition in the immediate vicinity of the
incident;

x

Contain the spill/leak using the spill control materials, track mats or other
material as required. Do not spread or flush away the spill/leak;

x

If possible, cover or bund off any vulnerable areas where appropriate such as
drains, watercourses and/or sensitive habitats;

x

If possible, clean up as much as possible using the spill control materials;

x

Contain any used spill control material and dispose of used materials
appropriately using a fully licensed waste contractor with the appropriate
permits so that further contamination is limited;

x

The Environmental Manager shall inspect the site as soon as practicable and
ensure the necessary measures are in place to contain and clean up the spill
and prevent further spillage from occurring; and

x

The Environmental Manager will notify the appropriate stakeholders such as
WCC, National Parks and Wildlife Service, Department of Communications,
Climate Action and Environment and Department of Housing, Planning and
Local Government and/or the EPA.

With regard to potential risk of run off from dredge material stock-piled at the site
compounds for archaeological investigation, all excavated soil including dredge
spoil materials will be stockpiled using an appropriate method to minimise the
impacts of weathering. Care will be taken in reworking this material to minimise
dust generation, groundwater infiltration and generation of runoff. This included
the use of suitable silt traps to capture any excess silt in the run-off.

EIAR Ch 21 Summary of Mitigation, Monitoring and Residual Effects | Issue | 2021 | Arup

Ch 21 | Page 17

Wicklow County Council and the Office of Public Works

Arklow Flood Relief Scheme
Environmental Impact Assessment Report.

Any surplus suitable material excavated that is not required elsewhere for the
proposed development, shall be used for other projects where possible, subject to
appropriate approvals/notifications or removed from site for disposal in a suitable
authorised facility.
Resident Bird Species
The proposed planting strategy will mitigate the loss of terrestrial habitat for
birds, in particular in the Arklow town marsh pNHA (Refer to Refer to Dwg 304,
305 and 306 in Appendix 4.2 of the EIAR).
The proposed river dredging will remove the in-river gravel banks. It is proposed
to replace the habitat provided by these sandbanks through the use of three
manmade roosting platforms (floating islands) (8m x 5m each). These will be low
platforms with timber edges and finished in a layer of gravel and will provide
roosting areas for birds at all tides. These will be anchored to the bed of the river,
upstream of Arklow Bridge, with concrete anchor blocks and chains.
The proposed installation of these three roosting platforms in the river channel
upstream of Arklow Bridge will provide for some mitigation of direct and indirect
effects on birds due to the loss of in-river gravel beds due to the river dredging
works (Refer to Dwg 304 and 301 in Appendix 4.2 of the EIAR, refer also to
Dwg 1003 in Appendix 4.1 of the EIAR). Refer also to Figures 12.5.2 and 12.7.2
photomontages (which show the proposed roosting platforms) of Appendix 12.1
of the EIAR.
The increase in levels of sections of the river bank along River Walk and South
Bank will provide some opportunities for riparian habitat creation and refuge
areas to mitigate direct and indirect effects of the river dredging works on aquatic
mammals and birds (Refer to Dwg 1003, 1013 and 1016 in Appendix 4.1 of the
EIAR).
In addition, new riparian habitat will be created along the northern bank to
mitigate direct and indirect effects of the river dredging works on birds.
All vegetation clearance works and site preparatory works will be conducted
outside of the bird nesting season (March to August inclusive). If this is not
possible, a breeding bird survey will be undertaken by a suitably qualified
ecologist in advance of the works to ensure that there will be no impacts on
nesting birds. If nests are found, they will be safeguarded, with an appropriate
buffer, until the chicks have successfully fledged.
In addition, nesting boxes for the Red-listed species Grey wagtail and for Pied
wagtail will be provided in alternate arches of Arklow Bridge, on ledges above
high water level in the existing concrete structure on the upstream side of the
bridge, in order to provide nesting habitat for these species that feed extensively
along the river channel. The nest boxes designs will be suitable for use beneath
bridges. The Contractor will be required to consult with a suitably qualified
ecologist in the design and installation of the nest boxes.
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Bat Species
A Derogation Licence for the Arklow FRS has been issued. Refer to the specific
mitigation measures detailed in Appendix 10.3 of this EIAR and as detailed
below.
As all bat species recorded within the planning boundary of the proposed scheme
are protected under Annex IV of the Habitats Directive, the works to be carried
out to Arklow Bridge will require a derogation from the National Parks and
Wildlife Service of the Department of Culture, Heritage and the Gaeltacht to
allow works that will create a risk to bats and will remove existing roosting
options. The measures proposed will meet the requirements for protecting the bats
availing of Arklow Bridge.
The measures proposed specifically for the two southernmost arches of Arklow
Bridge derogation include:
x

Examination of the bridge prior to works by the licensed bat specialist for
evidence of bats.

x

Exclusion of bats if necessary with one-way valves devised by the bat
specialist.

x

Capture of any bats that are still present prior to works and retention until the
risk of injury or re-entry to the bridge has been removed.

To ensure that there is no possibility of direct disruption to a summer roost during
repairs, the following is proposed:
x

The roost on the southern side of the bridge will be excluded during the
autumn / early winter season (2021) before construction commences during
summer 2022 under the bridge.

x

3 bat boxes will be temporarily installed on the northern side of the bridge as
an interim measure to mitigate for the loss of roost (in the period
summer/autumn 2021).

x

Once the works on the southern side are complete, bat boxes shall be installed
on the southern side.

x

If bats are using the interim bat boxes on the northern side, these will need to
be excluded before works are carried out on the northern side.

x

Provision of 4 x 2FR Schwegler woodcrete bat tubes for each arch of three
arches at the northern end and 3 arches at the southern end where works are
undertaken (i.e. 24 x 2FR bat tubes). These bat boxes must be attached to the
bridge in an unlit area above high-water mark. Refer to Drawing No 1005 of
Appendix 4.1 of the EIAR which shows the location of the bat tubes on the
bridge,

x

Provision of additional bat boxes in the flood walls. It is proposed that 6
Schwegler 1FR bat tubes will be incorporated into the flood walls on the
southern section of the project (Refer to Drawing Nos 1036, 1039, 1040 and
1041 of Appendix 4.1 of the EIAR which shows the location of the bat tubes
in the walls,).
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13 x 1FR bat tubes shall be incorporated in the concrete piers of the proposed
debris trap which will be located across the river channel upstream of Arklow
Bridge (Refer to Drawing Nos 1021 of Appendix 4.1 of the EIAR which
shows the location of the bat tubes in the concrete piers).
x

This shall be achieved in two phases: Works to southern half of the bridge in
the first year requires that only the three bat tubes are installed in the first year
of works. Works to the northern half of the bridge in the third year requires
that the bat boxes for the southern section of the bridge are installed for the
third year of repair work. Provision of 4 x 2FR Schwegler woodcrete bat tubes
for each arch of three arches at the northern end and 3 arches at the southern
end where works are undertaken (i.e. 24 x 2FR bat tubes). These bat tubes
must be attached to the bridge in an unlit area above high-water mark. All
remaining shall be installed once all works liable to disturb or damage them
has been completed.

Examination of all mature trees, and bat boxes along River Walk with roost
potential prior to removal
All mature trees along River Walk along the South Quay and in the works area for
work package 5 in Arklow Marsh shall be examined for bats prior to felling. This
may be achieved through a bat detector assessment if undertaken in the active
season (prior to November and after March) or alternatively may require
supervision at the time of felling. Any mature trees will require survey prior to
felling.
Lighting at the site compounds
External lighting will be installed around the contractor’s compounds for the
safety and security of staff on the site. The lighting will be kept close to the
buildings and only operate when there is movement. The lighting will be designed
in consultation with the licenced bat expert, using emerging lighting technologies
and having regard to best practice.
Mitigation for bats includes the following additional lighting considerations:
x

Floodlights will be LED, as these have glass lenses which can be used to
direct the light to the working area and reduce light spillage;

x

Floodlights for working areas will make use of multiple lights to produce a
more uniform light output and to lower the individual output from a single
source – these will however still be quite high output;

x

The site lighting incorporates the use of street lights to light the roadway
around the building. The street lights will be selected to minimize upward
lighting spill, hoods, louvres, shields or cowls will be fitted on the lights to
reduce light spillage, and will incorporate the use of presence detection;

x

Perimeter fence lighting will also incorporate presence detection, and will be
off by default until motion is detected;

x

Low level (~ 1m high) bollard lighting is being used in selected areas (refer to
architect’s landscape plans);
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x

Lights will be of low intensity. It is better to use several low intensity lights
than one strong light spilling light across the entire area. The source of light
will be Light Emitting Diodes (LEDs) as this is a narrow beam highly
directional highly energy efficient light source. They shall allow for a light
level of 3 lux at ground level. This low lighting is thus easier to control both
the direction but also the actual light level because it is so close to the target
area (if using bollard lighting);

x

Narrow spectrum lighting shall be used with a low UV component. Glass also
helps reduce the UV component emitted by lights.

In the event of security lighting being required, it is recommended that infra-red
lighting and infra-red cameras are employed to record anti-social activity to assist
in crime solving and prevention. This will not raise the visible light levels that
will affect mammals and birds to a much greater extent.
Otter
Whilst otter holts were not identified during the walkover surveys within the
planning boundary, otter have been observed using the river in the Arklow area
and it is likely that the vegetation at the banks of the Arklow Town pNHA may
provide suitable habitat for the species. Although, habitat surveys undertaken at
the pNHA also did not report evidence of otter runs or slides in the area.
Therefore, prior to commencement of works, a survey to identify the presence of
any new Otter resting places/holts within 200m of the works areas will be
undertaken. If found and likely to be damaged/disturbed by the works, a
derogation licence shall be applied for from NPWS. This licence will include otter
resting places and holts identified during the pre-construction survey. Any further
mitigation measures required by the derogation licence shall be implemented.
The increase in levels of sections of the river bank along River Walk and South
Bank will provide some opportunities for riparian habitat creation and refuge
areas to mitigate direct and indirect effects of the river dredging works on aquatic
mammals such as otter.
To minimise the potential for otters becoming trapped, all excavations will be left
open for the minimum possible time, and not over-night. If excavations have to be
left open over-night, they will be fitted with an escape ramp (no more than 45°) to
allow accidentally trapped animals to escape.
Materials to cover excavations or create escape ramps will be on site at all times
so that all excavation areas can be made safe before leaving site.
All materials stored on site will be stacked securely so as to prevent accidental
collapse if investigated by an Otter, or any other large mammals.
Badger
In order to mitigate construction impacts on Badger potentially commuting and
foraging in the works area the following mitigation measures will be
implemented:
x

To minimise the potential for Badgers becoming trapped, all excavations will
be left open for the minimum possible time, and not over-night.
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If excavations have to be left open over-night, they will be fitted with an
escape ramp (no more than 45°) to allow accidentally trapped animals to
escape. Materials to cover excavations or create escape ramps will be on site
at all times so that all excavation areas can be made safe before leaving site.
x

All materials stored on site will be stacked securely so as to prevent accidental
collapse if investigated by Badger, or any other large mammals.

x

Prior to commencement, all works areas, site compounds and access routes
will be re-surveyed to ensure that new Badger setts have not been established.
If found, appropriate mitigation strategies will need to be devised and
implemented. This can be coupled with the survey for otter activity.

Pollution Prevention Measures
In addition to the measures proposed in Chapter 14 Water of the EIAR, the
following measures will be implemented to ensure that the water quality of the
Avoca River is not adversely affected through pollution incidents and silt
mobilisation. This mitigation will include:
x

Appropriate sediment control measures will be employed.

x

Any chemical, fuel and oil stores will be located on an impervious base within
a secured bund with a storage capacity 110% of the stored volume.

x

Biodegradable oils and fuels will be used where possible.

x

Drip trays will be placed underneath any standing machinery to prevent
pollution by oil/fuel leaks. Where practicable, refuelling of vehicles and
machinery will be carried out on an impermeable surface in one designated
area well away from any watercourse or drainage (at least 10m).

x

Emergency spill kits will be available on site and staff trained in their use.

x

Operators will check their vehicles on a daily basis before starting work to
confirm the absence of leakages. Any leakages will be reported immediately.

x

Daily checks will be carried out and records kept on a weekly basis and any
items that have been repaired/replaced/rejected noted and recorded.

x

Any items of plant machinery found to be defective will be removed from site
immediately or positioned in a place of safety until such time that it can be
removed. All items of plant will be checked prior to use before each shift for
signs of wear/damage.

x

All washing out of grout pumps will be carried out in designated areas away
from the river, such as in the lined compound area. At no point will grout
pumps be washed out at the worksite.

The procedure for excavating the hazardous and non-hazardous contaminated
dredge material along the south bank upstream of Arklow Bridge will be as
described in Chapter 5 Construction Activities. This will include
x

the installation of a temporary bund made up of impermeable material,
approximately 500mm above high tide level will be constructed around the
location.
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x

Dewatering, following removal of any fish for visibility of the riverbed and to
enable the contractor to carry out the excavation process, will be required.

x

The excavated contaminated dredge material will be transferred onto
watertight trucks for transfer to SC2 for archaeological testing and monitoring
or transported directly offsite.

x

This material will be disposed offsite to an approved hazardous licenced
facility or a non-hazardous licenced landfill as appropriate.

Enhancement Work
As detailed in the relevant sections above, planting is proposed as part of the
outlined mitigation measures to replace lost habitat. The landscape design/public
realm drawings (Appendix 4.2 of this EIAR) provide details on the planting types
and species proposed in addition to the identification of trees to be retained within
the planning boundary.
As part of this mitigation, it is intended that the tree and grassland planting will be
embraced by the Council and OPW to fulfil not only the mitigation function for
habitat loss for bat and other species, but to uphold our national Policy for ‘No
Net Loss’ as outlined in the National Biodiversity Action Plan 2017 -2021.
Action 1.1.3 of the National Biodiversity Action Plan 2017 -2021 states that ‘All
Public Authorities and private sector bodies will move towards no net loss of
biodiversity through strategies, planning, mitigation measures, appropriate
offsetting and/or investment in Blue-Green infrastructure. This will help ensure
not only the ‘no net loss’ principal is upheld but that some enhancement effort is
made to reverse the direction of biodiversity loss and carbon deficit overall.
To this effect, the planting plan has been designed with this in mind. One area of
obvious biodiversity opportunity is the north bank and marsh area. Specific grass
and native tree planting has been proposed in this location. In addition, some of
the grassed areas will be planted with a pollinator-friendly rich seed mixes. These
areas can be adapted to be populated by a suitably biodiverse plant assemblage
using a pollinator-friendly rich seed mix, adapted to the soil type present. The
Irish based company Design by Nature can supply and provide advice on various
wildflower mixes suitable for a range of pollinators local to the area.
The creation of pollinator friendly grasslands will be considered wherever
possible throughout the scheme and wherever areas require re-seeding, a beefriendly grass /wildflower seed mix will be used.
The landscaping at Arklow Marsh (adjacent to the proposed embankment) and the
extension to the north river bank upstream of Arklow Bridge will provide some
opportunities for habitat creation and mitigation of direct and indirect effects on
biodiversity due to the loss of in-river vegetated islands and loss of habitat in the
marsh.
The increase in levels of sections of the river bank along River Walk and South
Bank will provide some opportunities for riparian habitat creation and refuge
areas to mitigate direct and indirect effects of the river dredging works on aquatic
mammals such as otter.
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The proposed installation of three roosting platforms in the river channel upstream
of Arklow Bridge will provide for some mitigation of direct and indirect effects
on birds due to the loss of in-river gravel beds due to the river dredging works.
Bat boxes and bat tubes will be permanently installed in the arches of Arklow
Bridge (upstream side), in the flood walls and in the RC columns of the debris
trap to mitigate direct and indirect effects on bats due to the construction works at
Arklow Bridge.
Monitoring
Prior to any work commencing, both aquatic and terrestrial biological surveys
shall be carried out throughout the area including at the six site compounds to
establish a pre-construction baseline.
Aquatic surveys shall include sampling the river bed upstream and downstream of
the bridge and at the site of the proposed gravel and branch trap to record numbers
of species and numbers of individuals of invertebrates and also to document
sediment chemistry conditions including granulometry, organic carbon and depth
of the REDOX layer.
Terrestrial surveys shall be designed to re-map plant communities and habitats
throughout the work area. A survey of Site Compound 6 shall be undertaken in
the summer months of 2021 to determine if E.x moorei is present or not.
All areas of the banks of the Avoca River that will be affected by the proposed
plan shall be walked over to ensure that no otter holts or badger setts are present.
A monthly survey of water quality at a number of locations in the Avoca River,
the Avoca Estuary and the Arklow Marsh shall be established if possible, a year in
advance of construction to establish levels of suspended solids, dissolved oxygen
and salinity. Additionally, direct recording current meters and tide gauges shall be
deployed upstream and downstream of the Arklow Bridge to record flow
directions and velocities and pressure.
Monitoring for re-emergence of non-native invasive species will be undertaken by
the Contractor’s Ecologist or a suitably qualified Ecologist. Any new sighting will
be reported the Employer’s Representative during the construction phase and
Wicklow County Council post construction and recommendations for treatment
and eradication proposed.
Acceptance of boxes/tubes by bats can be less predictable than those for birds.
Therefore, it is essential to monitor their use over a period of time. Those
boxes/tubes that remain unused within two years of date of erection will be relocated. Bat boxes will also be checked in wintertime for general wear and tear
and to remove droppings from the previous summer use.
Bat boxes will be inspected, by bat licence holder (bat specialist), at least once
within 12 months of erection at appropriate season in order to monitor bat use and
the species using boxes. This will be followed up with another inspection within
24 months of setting up. At this point, any bat boxes not used will be relocated to
a new site. Any bats found will be counted and identified to species level. All data
collected will be submitted to Bat Conservation Ireland.
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Additionally, the bat box scheme will be registered with Bat Conservation Ireland
and monitoring to be undertaken annually for 2 years.
Maintenance
The scope and nature of maintenance works for the proposed scheme is detailed in
Chapter 4, however at this time the exact locations and frequency of maintenance
activities are unknown.
Maintenance works (such as the gravel and debris traps and occasional channel
dredging) which require in-stream works will follow the same mitigation
measures for the protection of biodiversity and water quality set out above for
construction stage.
Tree removal shall be limited to the removal of fallen trees or overhanging
branches, unless identified as dead of diseased trees that are a risk of blockage.
Tree roots shall not be removed from the river-bank.
If a derogation licence is required for maintenance works, e.g. otter and bats, this
shall be acquired prior to the decision to progress with the maintenance activities.
Any further mitigation measures required by the derogation licence shall also be
implemented during the channel maintenance activities.

21.2.5

Archaeology, Architecture and Cultural Heritage

Construction
Project Archaeologist
Due to the complex nature of the work packages proposed for this scheme, a
Project Archaeologist shall be appointed to provide a consistent, independent
approach to the portfolio of individual work packages and to manage a centralised
framework for the development of all archaeological, architectural and cultural
heritage considerations.
Subject to obtaining planning approval it is expected that the scheme will be
delivered through the following five Work Packages (WP) over a number of years
(Refer to Chapter 5 Construction Strategy for details):
x

WP 1: Lowering the floor of Arklow Bridge including Bridge underpinning,
Bridge remedial works and scour protection works.

x

WP 2: Channel dredging upstream and downstream of Arklow Bridge.

x

WP 3: Construction of debris and gravel traps with associated maintenance
access ramp.

x

WP 4: Construction of flood defence walls along River Walk, South Quay and
around the dock on the south (right) bank, upstream and downstream of
Arklow Bridge including the adjacent stormwater drainage.

x

WP 5: Construction of flood defence earth embankment and wall on north
(left) bank along eastern side of Arklow Town marsh.
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In addition to making consistent recommendations and approving mitigation
strategies and ensuring open lines of communication, the Project Archaeologist
can provide archaeological training to operators and provide an advisory role,
offering practical advice on specific archaeological issues encountered in the field
while promoting awareness of cultural heritage assets.
Given that works will be taking place on a number of different fronts, Project
Archaeologist will be employed to develop a framework for the archaeological
works (including advance archaeological contracts) while securing an approach
that will allow the development and construction to proceed in an effective and
efficient manner.
The Project Archaeologist will be engaged prior to the construction phase of the
project to organise and devise the advance archaeological contracts and oversee
the implementation of these contracts and the appointment of the contracting
archaeologists.
The appointment of a Project Archaeologist will ensure the smooth running of this
scheme while providing a control on budgets. In addition to this the list of
services and expertise, a Project Archaeologist can bring to the FRS includes:
x

Design of tender specifications and archaeological contracts.

x

Programme the sequencing of archaeological investigations in line with the
proposed work packages.

x

Oversee the conduct of the archaeological excavations.

x

Review the archaeological and conservation requirements as the works
proceed. Implement any required changes to approved methodologies as
works and investigations proceed.

x

Certify all archaeological costs.

x

Oversee all post excavation works and certify all post excavation costs.

x

Review the content of reports prepared by the Archaeological Contractor and
ensure that the archaeological contractor provides all appropriate reports on
their work in accordance with the contract conditions.

x

Provide ongoing consultation with the heritage authorities.

x

Ensure all work is proceeding according to archaeological licensing or consent
requirements.

x

Identify the requirement for additional testing or excavation works.

x

Where possible implement time and cost-effective strategies that are in line
with best practice guidelines and statutory authority approvals.

x

Provide advice to Wicklow County Council and the OPW.

x

Provide advice to the design and construction team including the contractor.
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Archaeological Management Measures
The programme and schedule for the site preparation/ construction phase and each
of the Work Packages (WP1-WP5) will be made available to the Project
Archaeologist and the contracted archaeologists, with up to date information on
where and when the various elements and ground disturbances and dredging will
take place.
It is essential for the client and all contractors to provide sufficient notice to the
Project Archaeologist and contracting archaeologist/s in advance of the site
preparation/ construction works commencing. This will allow for prompt arrival
on site to undertake additional surveys and to monitor ground disturbances. As
often happens, intervals may occur during the construction phase. In this case, it is
also necessary to inform the archaeologist/s as to when ground disturbance works
will recommence.
In the event of archaeological features or material being uncovered during the
construction phase, it is crucial that any machine work cease in the immediate
area to allow the archaeologist/s to inspect any such material.
Once the presence of archaeologically significant material is established this will
be reported to the statutory authorities by the Project Archaeologist. If it is not
possible for the construction works to avoid the material, full excavation will be
recommended. The extent and duration of excavation will be advised by the
Project Archaeologist and is a matter for discussion between the client and the
licensing authorities.
It is recommended that the core of a suitable archaeological team be on standby to
deal with any such rescue excavation. This will be complimented in the event of a
full excavation. The team will include provision for an archaeological dive team,
in the event that discoveries are made underwater during dredging.
Site offices and facilities will be provided on or near those sites where excavation
is required.
Secure wet and dry storage for artefacts recovered during the course of the
monitoring and related work will be provided on or near those sites where
excavation is required.
Adequate funds to cover excavation, post-excavation analysis, and any testing or
conservation work required will be made available.
Machinery traffic during construction must be restricted as to avoid any of the
selected sites and their environs.
Spoil management will take place and no spoil will be dumped on any of the
selected sites or their environs.
Mitigation Prior to Construction – Advance Contracts
Subject to obtaining planning approval and due to programme and seasonal
constraints, a series of advance archaeological works will be conducted
throughout the scheme. Such work will be licensed by the Department of
Housing, Local Government and Heritage.
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These advance surveys, investigations and excavations will take place at the
following area of the scheme and will take the form of:
Embankment at Ferrybank, relocation of utilities
Prior to any work taking place at Ferrybank and Marsh townlands, the electricity
overhead lines and any underground buried cables within the proposed works area
will have to be diverted. All work will be archaeologically monitored and
undertaken in accordance to the EirGrid Guidelines (2015).
The removal of these constraints will allow further archaeological test excavation
to take place within an agreed wayleave.
Arklow Bridge
As Arklow Bridge is a protected structure and it falls within the zone of
archaeological potential for the historic town of Arklow, works taking place to
this structure will be carried out with the advice of a conservation engineer in
order to preserve the functionality, character and special interest of the structure
and ensure its stability through compatible and durable interventions.
Further site investigation works will be undertaken as a standalone contract at
Arklow Bridge. These will be procured during the detailed design stage of the
project and will progress on a phased basis over the first year of the programme.
This work will include a detailed assessment of the existing masonry bridge
structure to fully define the extent of specialist masonry repair works required.
This assessment will confirm the presence of previous grouting regimes and will
allow an appropriate grouting regime to be established where grouting is required
to the piers. Further site investigations will assist in fully understanding the
existing foundation detail including the presence and condition of starling piles
and the ground conditions under the piers. Site investigation works will be in the
attendance of an underwater archaeologist who will systematically record all
historic detail and fabric that may be revealed as a result of the works. This work
will be carried in accordance with best practice procedure under a detailed
methodology agreed with the heritage authorities.
The former historic stone apron consisting of large interlocking stones identified
in Appendix 11.8, CORA 2021 and Appendix 11.6 and 11.7 ADCO, Brady
2021(Plate 58) will be fully recorded by a geodetic survey, photographic record
and written description. The stone apron that exists between the bridge arches lies
underneath a concrete skim in places (this will be lifted where possible to aid
recording) and comprises substantial stones bedded in a mortar mix. Investigation
to date has concluded that the inclusion of plastic and modern material indicates
that the apron is not original to the construction of the bridge and not of a
significant age. The stone apron is still part of the historic makeup of the structure
and as such it will be fully recorded.
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As a conservation measure after recording has taken place, the stones that form
the stone apron under Arch No. 1 will be labelled, removed (where possible
recovered intact and largely undamaged), stored securely, and reinstated to their
original form after the works have been carried out (section 11.5.4.5 of Chapter 11
of the EIAR). No work will take place at Arch. No. 19 where the scour apron will
be retained insitu.
All temporary access work in the river, required to facilitate the test investigation
work at the bridge will be carried out in agreement with the heritage authorities.
Any disturbance of riverbed materials will be monitored by a licensed
archaeologist. Design proposals associated with stabilizing the bridge ahead of
excavation of the river gravels will be reviewed by an archaeologist and a
conservation engineer to ensure that the proposals are in line with best practice
from a conservation perspective.
Underwater Archaeology
An experienced and competent licence-eligible maritime archaeologist will be
appointed directly by the client to advise the project team on archaeological and
cultural heritage matters during construction; to acquire any consents required to
conduct the work, and to supervise and direct the archaeological measures
associated with the scheme, including to undertake the advance works
archaeological mitigations, and to undertake the construction phase archaeological
monitoring.
The consents required include an archaeological Excavation Licence. Licence
applications are made by the licence-eligible archaeologist on behalf of the client
to the National Monuments Service at the Department of Housing, Local
Government and Heritage. In addition to a detailed method statement, the
applications must include a letter from the client on client letterhead that confirms
the availability of adequate funding. There is a prescribed format for the letter that
must be followed. Other consents include a Dive Survey licence to conduct
archaeological dive work, and a Detection Device licence to use a metal-detector.
All management issues associated with carrying out an underwater archaeological
survey assessment are detailed in Appendix 11.6, Section 5.3, ADCO 2020).
It is proposed that investigation of the timbers F11–F17 (Appendix 11.6, ADCO
2020, Figure 9) and associated riverbed will take place as an advance works
underwater archaeological contract, to safeguard against the discovery of a
composite archaeological feature/s immediately upstream of Arklow Bridge in a
location that will be impacted directly by the proposed new upstream bridge
apron. Such work will be an underwater archaeological investigation where a
team of archaeological divers employing Surface Supplied Diving Equipment will
excavate a trench/es across the riverbed at the location of the known timbers to
assess the presence of archaeological material in the riverbed. Should the
investigation observe that the timbers are associated with a larger feature/s, that
feature/s will need to be archaeologically resolved in advance of construction
works. Sufficient lead time will be allowed for in the project schedule to permit
the investigation and resolution of features in this location.
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It is proposed that investigation of the boat wreck feature F19 (Appendix 11.6,
ADCO 2020, Figure 9) and associated riverbed will take place as an advance
works underwater archaeological contract, to safeguard against the discovery of a
larger boat wreck feature at this location downstream of Arklow Bridge and close
to the former Tyrell’s boatyard slipway. Such work will be an underwater
archaeological investigation where a team of archaeological divers employing
Surface Supplied Diving Equipment will excavate around the piece of boat wreck
to expose it more fully and to ascertain whether there are related elements buried
or close by. The investigation should result in the proper recording of the vessel
remains on the riverbed, and its removal from the riverbed for storage in secure
waterlogged conditions that meet the requirements of the National Museum of
Ireland. Such will permit the fuller study of the vessel remains and will inform
decisions as to its permanent storage context.
An archaeological examination of the quay side will take place in advance of the
River Access works (RA1-8) to establish the presence of original quay material.
This will take the form of a visual inspection, stripping any existing render and
recording all historic material (photographic and written description). All
locations of historic fabric will be mapped and surveyed.
Debris and Gravel Trap Investigation
It is proposed that investigation of the riverbed at the gravel trap will take place as
an advance works underwater archaeological contract, to safeguard against the
discovery of archaeological material at the location of the former harbour of
Arklow town (Appendix 11.6, ADCO 2020, Figure 8). Such work will be an
underwater archaeological investigation where a team of archaeological divers
employing Surface Supplied Diving Equipment will excavate a trench across the
riverbed at the location of the silt trap to assess the presence of archaeological
material in the riverbed. Construction of the gravel trap will involve the
excavation of a trench 12m wide by up to 1.0m deep in the river bed for the full
width of the river channel upstream of the debris trap
In tandem with the underwater archaeological investigation, the working area
shown in Figure 4.17 of Chapter 4, Description of the Proposed Scheme
(Drawing Nos. 1003, 1021-1023) will be subject to archaeological investigation as
part of the advance archaeological contract.
South Quay Wall and Mooring Posts
In order for remedial and repair work to take place at the existing quay wall that
will be exposed at the ‘pinch point’– a conservation engineer will be required to
advise on the design and conservation specifications at the detailed design stage of
the project.
At the ‘pinch point’ and to the north of it- where the quay wall is already exposed
(approx. 74m, South Green – The Green, South Quay), this section of wall will be
subject to advance contract works in the form of a rectified photographic record
and detailed recording.
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Where the sheet pile wall transitions from going in-front of the old quay wall to
behind the old quay wall (i.e. where it becomes exposed)- a small section of the
old quay wall will be removed either site- at these transition locations. The
contractor will seek to reuse this stone in repairing the old quay wall in other
locations/capping. The transition section/face of the old quay wall will therefore
become exposed on either side. Detailed recording by photographic record will
occur in the advance works contract and full archaeological recording will take
place during the dismantling of these sections of the wall.
Where reconstruction works are required to tie into the existing wall at these
transition areas, salvaged stone can be reused as required.
Similarly, where there are any other interventions with the old quay wall
throughout the scheme, these interventions will also be monitored and recorded by
the Project Archaeologist as part of the construction programme.
The Mooring posts will be removed locally by archaeological excavation and will
be accommodated within a 2m area between the old quay wall and the new quay
wall, thereby retaining their authenticity along the quay side (Drawing No. 6545302 Landscape Design and Public Realm Appendix 4.2). Once removed these
stones will be labelled, stored at a secure location until reinstatement can take
place.
Compounds
Advance archaeological test excavation has taken place (Appendix 11.9) Red Arc
Ltd 2021) at SC1, SC3, SC6. There are no anticipated excavation works at
compounds SC2, SC4 and SC5 and therefore no archaeological mitigation works
are required.
In Marsh townland, the extant remains of Ferrybank House that were revealed
through test excavation (Appendix 11.9) will be excavated as an archaeological
exercise in advance of works taking place for SC3.
The extant remains of a linear stone-faced water channel and stone arch at SC3
that were previously identified by archaeological testing (Appendix 11.9)will be
excavated, surveyed and recorded as an advance contract .
At SC6 no further archaeological work is anticipated at the site preparation as no
archaeological features were revealed as a result of archaeological testing.
Mitigation During Construction Phases Work Packages 1-5
Compounds
Advance archaeological test excavation has taken place (Red Arc Ltd 2021) at
SC1, SC3, SC6. There are no anticipated excavation works at compounds SC2,
SC4 and SC5 and therefore no archaeological mitigation works are required.
At SC1 given the archaeological findings, it is proposed to topsoil strip the area
proposed for the compound as an archaeological exercise. Should archaeological
features be detected these shall be excavated by a team of archaeologists.
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Excavation at SC1 will take place once the utilities have been diverted. The
archaeological works will take place in advance of any construction works
associated with WP5 and site preparations for SC1. Within the construction
programme, a suitable amount of time will be allowed for the archaeological
excavation to take place.
At SC3 once the excavation of Ferrybank House has taken place and the stone
faced water channel has been recorded monitoring will take place during the
relocation of utilities in this area. All clearance and site preparation works will be
archaeologically monitored. Should any archaeological finds, deposits or material
be encountered all work will cease in that given area and be archaeologically
investigated.
The proposed relocation of utility services (powerlines) at Arklow Marsh
(Drawing No. 1062) will be archaeologically monitored in advance of the
archaeological investigations taking place. If it is decided to bury the
powercables, this activity (trenching) will be monitored as well.
At SC6 no further archaeological work is anticipated at the site preparation as no
archaeological features were revealed as a result of archaeological testing.
Embankment
The proposed embankment on the north bank (Drawing Nos 1031 to 1035
inclusive, Appendix 4.1) will be constructed running north-south on the eastern
side of Arklow Marsh. It will be approximately 545m long. A permanent 4.0m
wide track will be constructed along the dry side of the embankment to facilitate
future inspection and maintenance.
Once the utilities have been diverted, archaeological inspection and test
excavation of the line of the embankment and associated permanent works will
take place. The archaeological works will take place in advance of any
construction works associated with WP5. Within the construction programme, a
suitable amount of time will be allowed for the archaeological investigation to
take place.
A programme of archaeological test trenching will be designed in order to
establish the presence or absence, as well as the nature and extent, of any
archaeological deposits that may be present within the landtake of the Proposed
Permanent Works.
Should any subsurface archaeological stratigraphy, material, feature be
encountered, an appropriate ameliorative strategy approved by the authorities will
be implemented. This will entail licensed archaeological excavation in full or part
of any identified archaeological remains (preservation by record) or preservation
insitu (by design).
Archaeological Monitoring
Archaeological monitoring licensed by the Department of Housing, Local
Government and Heritage is required of all ground and riverbed disturbances
associated with the Proposed Scheme.
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This will be designed in order to establish the presence or absence, as well as the
nature and extent, of any archaeological deposits, features or sites that may be
present within the land take of the Proposed Scheme, where ground investigation
and earth-moving works are taking place. This includes but is not exclusive to:
x

All works taking place within the designated ZAP for the historic town of
Wicklow (WI040-029).

x

All proposed works to the bridge will be archaeologically monitored and
surveyed by an archaeologist experienced in recording bridge structures and
working in a riverine environment.

x

Archaeological monitoring of works associated with extending downward all
the bridge piers, and the excavation and removal of the bridge’s stone apron
and underlying river shingle will be carried out. This work will be conducted
with the aim of recording all bridge elements that are exposed in the course of
such works and before such elements may be removed by such works. The
monitoring will record fully such features in writing and photographically, and
will include metrically accurate measurements and drawings to permit the
generation of scaled drawings that illustrate the history of bridge construction
that may be revealed in the course of such work.

x

All works (including enabling works) within the river including bunds to
enable the remedial works for Arklow Bridge, temporary haul roads and the
temporary causeway will require archaeological monitoring.

x

Construction access roads from RA1, 2, 6 and 7 (Figure 5.5.3 of Chapter 5,
Construction Strategy) within the river channel will be formed on top of the
bunds to run from the river access points to the bridge work areas. These may
be located wholly or partially on top of the bunds to avoid and reduce the
impact on the work area. The access road will approximately be 4m wide
where it meets the public road with suitable protection/ containment of the
road edge. This will allow sufficient space for trucks to stop and allow drain
water to drain from excavated material. All disturbance of riverbed materials
will be monitored by a licensed archaeologist.

x

Monitoring will take place at all River Access areas 1-8, in order to identify
any features or deposits of an archaeological nature. For example, the
bankside works at River Access 4 and 5 will impact on made ground surfaces
that are built up over pre-existing ground levels that could retain cultural
layers and deposits. This is the case upstream of Arklow Bridge where the
works will take place along the south bank that is reclaimed land adjacent to
the medieval town and its former harbour.

x

Archaeological monitoring of the active dredging phases is required to ensure
that material exposed/recovered during the dredging works is recovered and
stored securely. Such dredging faces include the works required to establish
way leaves and bunds where such work requires the use of river gravels whose
excavation have not been previously archaeologically monitored.

The movement and relocation of drainage diversion, utilities and services will
require archaeological monitoring.
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x

Archaeological monitoring will take place in the greenfield and brownfield
areas proposed for the compounds and the proposed access roads.

x

Archaeological monitoring will take place during the construction of the sheet
pile walls along the quays.

x

Part of the quay wall is obscured and already encased in concrete or has other
additions such as a low plinth attached to the top. It is anticipated that the quay
wall will be left in situ and retained behind the sheet pile wall. Where
interventions are required, a monitoring archaeologist will undertake a
photographic and written record as part of the construction programme. As
this section of the quay wall is essential hidden, monitoring will occur as
works are scheduled and as areas are revealed.

Archaeological monitoring will ensure the full recognition of, and the proper
excavation and recording of, all archaeological soils, features, finds and deposits
which may be disturbed below the ground surface and within the Avoca River.
All archaeological issues will be resolved to the satisfaction of the Project
Archaeologist, DHLGH and the NMI. The licensed archaeologist will have
provision to inspect all excavation to natural soil level and to temporarily halt the
excavation work, if and as necessary. They will be given provision to ensure the
temporary protection of any features of archaeological importance identified.
Examination of dredged spoils at site compounds
Archaeological monitoring licensed by the Department of Housing, Local
Government and Heritage will be required of all ground and riverbed disturbances
associated with the proposed scheme.
Archaeological examination of the dredge material by metal detection and visual
inspection will be required. The dredge material will be transported to the
construction compounds prior to removal offsite. This will provide a second
opportunity to assess the archaeological potential of the sediments and recover
material of archaeological interest. This archaeological examination will be based
on a percentage of the dredge material to be agreed with the National Monuments
Service and the National Museum of Ireland. A higher percentage of such
monitoring is anticipated for dredge material from archaeologically sensitive
locations upstream of Arklow Bridge and from Arklow Bridge itself. A lower
percentage is anticipated for dredge materials from downstream of Arklow
Bridge, where the archaeological sensitivity is less. Archaeological examination
of the dredge material at the various construction compounds is detailed further in
Sections 5.3.2 and 5.5.2 below.
Architectural Heritage
The Avoca River played a vital role in the historical development of Arklow’s
seafaring economy and maritime culture, providing a transport conduit for the
import and export of minerals to service the upstream mining activities around
Avoca.
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In order to provide an appropriate level of flood defence, this scheme will alter the
existing river embankments and quay walls and necessitate works to Arklow
Bridge, a protected structure (A26). In response to this and in parallel with the
civil engineering works, a public realm design has been developed. The objective
of the Public Realm project is to ensure the effective integration of the
infrastructural project with the townscape and river setting in a manner that seeks
to ensure the value of the river frontage in its new form can contribute positively
to the townscape taking into consideration the historic and maritime heritage of
Arklow (Drawing Nos. 6545-300-306 Landscape Design and Public Realm –
Appendix 4.2). In the long term, there is a significant positive impact on the
architectural heritage structures of Arklow due to the prevention of flooding.
The public realm design has been developed iteratively in collaboration with
Arklow WwTP and the Flood Relief Scheme so as to ensure the new
infrastructure does not obscure the important downstream elevation of the bridge
and that none of the infrastructural components clutter or detract from the
character of the bridge.
All works carried out at Arklow Bridge (as detailed in Section 11.5.2.2 of the
EIAR) will be assessed by a conservation engineer.
The conservation engineer will identify suitable locations for vibration monitors
to be placed for the duration of works at and in proximity to Arklow Bridge.
Vibration monitors will be set in accordance to standard guidance for protected
structures (historic buildings). In the unlikely event of vibration limits being
exceeded, works will cease and alternative construction methods will be used
(Chapter 9 Noise and Vibration).
As part of the conservation mitigation measures for Arklow Bridge, the riverbed
of Arch 1 is to be reinstated to its original form and Arch 19 is to be retained as is,
keeping in place the historic stone scour apron (section 11.5.3.2)(Appendix 11.8
CORA 2021).
A detailed methodology of all the proposed interventions in terms of grouting,
underpinning (type and combination to be employed) and the lowering of the
riverbed will be agreed with a conservation engineer and statutory authorities in
advance of the finalised detail design.
Maintenance and localised repair works including vegetation growth, mortar loss,
loose stonework, corroding ties and obscured issues behind later shotcrete have
been identified as issues to address in the conservation structural report
(Appendix 11.8 CORA 2021). Specifications for repair works are outlined in
Appendix 11.8 within Appendices 4.3 and 4.4 and drawings SK-01-SK-10
(CORA 2021) show where these works need to take place. These works will be
undertaken at the appropriate time under the guidance and advice of a
conservation engineer.
Works to the masonry of the historic part of Arklow Bridge will include repairs to
the previously applied gunite to the soffits of the arches, repairs to the masonry of
the older sections of Arklow Bridge and removal of the vegetation growing on the
bridge. Defective joints will be raked out and repointed.
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Deeply embedded roots will be drilled and injected with a suitable herbicide
where to remove them would prove destructive to the integrity of the masonry.
All loose stones will be re-seated and eroded mortar raked out and repointed with
appropriate mortars. The render to the underside of the arches will be checked for
integrity and where defective, removed and the masonry repaired. Areas of render
requiring repair / reinstatement will be carried out in materials more appropriate to
the original stonework. All works will be in accordance with the Conservation
Engineering Report contained in Appendix 11.8.
Where required, method statements for the river access areas (RA1, 2, 6 and 7)
located in proximity to the bridge structure detailing the construction strategy will
be developed for approval from the statutory authorities including the
Architectural Heritage Unit of the Department.
A continuous river side promenade will be provided along River Walk and South
Quay to Arklow Harbour. From South Green - The Green at South Quay, the
promenade will incorporate a section of the original stone wall quay by locating
the proposed new flood relief wall inside the original quay wall (Drawing No.
6545-302, Landscape Design and Public Realm – Appendix 4.2). A
conservation engineer will examine the existing quay wall (Appendix 11.3, AH6)
and advise on the remedial and repair work.
At Ferrybank to the rear of properties facing onto Ferrybank Road, the setting of
structures of an architectural heritage interest will be offset by proposed native
woodland planting, landscaping and screening works that will assist in blending in
the new works in Arklow Marsh.
Cultural Heritage
There is potential to have a significant, positive and permanent impact on the
setting and understanding of the historic maritime significance of Arklow along
the new quay side through improved access, upgrading of public realm works and
heritage signage.
Where the South Quay wall (AH6, Appendix 11.3) cannot be presented and
retained as described in section 11.5.3.5 of the EIAR, it will be recorded. Section
11.5.4.3 of the EIAR describes how the quay wall and river banks will be
archaeologically recorded. Where interventions are required, a monitoring
archaeologist will undertake a photographic and written record as part of the
construction programme. As these sections of the quay wall are essentially hidden
or obscured as the wall is encased in concrete or has other additions such as a low
plinth attached to the top, monitoring will occur as works are scheduled and as
areas are revealed.
The historic slip known as Tyrrell’s slip and boat tracks (AH5) will be recorded
by means of photography and written description prior to commencement of
works so a full record of the feature is present prior to any interventions. All
works in the vicinity of the historic slip will be archaeologically monitored.
Glass panels will be inserted into the flood defence walling proposed across the
slip way, so the structure can be viewed. At present there is heritage signage
providing information about this feature.
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In consultation with interested stakeholders, local heritage groups and the
Maritime Museum of Arklow it is proposed to provide a newly developed heritage
trail that provides information at points of industrial heritage and maritime interest
along the quays.
A seated amenity area (AH8) with an anchor forming the focal point in Tinahask
Lower will be enhanced and incorporated into the public realm works.
Features of a cultural heritage interest that are required to be removed on a
temporary basis or for a short-term period, will be removed, under archaeological
supervision and in accordance with a method statement agreed with the statutory
authorities. This will protect the heritage asset from any adverse impacts and
ensure that it is stored safely at an agreed location.
Mooring posts (Appendix 11.3, AH7) removed as part of the advance works
(Section 11.5.3.5) will be reinstated along the south quay reasserting their
connection with the original quay wall.
The removal of the ruined and broken up slipway (Appendix 11.3, AH4) at Coal
Quay will be archaeologically recorded by a written description, photographic and
scaled drawing record.
Boat rails (AH15) that traverse the road from a former ship-building yard to
Arklow Docks on the Dock Road in Tinnahask Lower townland will be lifted and
removed prior to trench excavation taking place for drainage works. The rails will
be stored at an agreed location and will be re-instated upon the completion of the
works and the resurfaced road.
The Project Archaeologist will ensure that contractors are made aware of features
of a cultural heritage interest that align the river at the South Dock and at
Ferrybank. If necessary, protection measures such as localised hoarding will be
put in place to protect features in situ, for example AH16, Mooring points and
AH12, a water pump (Appendix 11.3).
At Tinnahask Lower (along the south quay and at the south Dock) it will be
important to maintain the authenticity and integrity of the mooring points
(Appendix 11.3, AH10) with the original quay wall. While they are movable
objects, they are set in the ground and will removed be under archaeological
supervision and stored at an agreed and secure location for the duration of the
project. The intent is to reinstate them or as agreed with the statutory authorities to
move them locally to an optimum location.
In Marsh townland, the infilled stone line water channel (Appendix 11.9) that was
identified on the northern boundary of SC3 will by archaeologically recorded in
advance of works taking place and the area monitored as part of the construction
contract.
At Ferrybank, a former laneway (AH1) will be traversed by the permanent works
for the embankment. The section of causeway to be impacted will be recorded by
a photographic and written survey and these works will be archaeological
monitored.
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National Monuments Legislation (1930–2004) states that in the event of the
discovery of archaeological finds or remains, the National Museum of Ireland
should be notified immediately. Provision must be made to allow for, and fund
any, archaeological work that may be needed if any remains should be noted
during ground preparation works or during construction. As described above, if
features are revealed, the area will need to be investigated, allowing no further
development to take place until the site is fully identified, recorded and excavated
or, alternatively, avoided.
Operation
All heritage issues will be resolved during the pre-construction and construction
phase.
An ongoing maintenance review of works to the historic fabric of Arklow Bridge
will be undertaken at appropriate intervals by a conservation engineer who will
advise if any future remedial works are necessary.
Archaeological monitoring will take place during maintenance clearances at the
debris and gravel trap and at periodic and ongoing dredging operations in the
river.

21.2.6

Landscape and Visual Impact

Construction
Construction activity and disruption of a physical and visual nature of the
townscape, and of the use of the town and its environs, represents the greatest
potential impact on landscape/townscape and visual aspects.
Mitigation during construction of all work packages therefore relates to the
establishment and maintenance of organised and tidy site and work compounds,
and effective management of pedestrian and vehicular diversions.
In addition, where works are close to existing trees that are to be retained, tree
protection fencing must be erected in accordance with BS 5837:2012.
The project includes extensive public realm and landscaping proposals that will be
implemented during the construction stage after the heavy civil engineering works
and will gradually mitigate the construction appearance and deliver the new
public realm and landscaping. Details of these works are included in Appendix
4.2 of the EIAR, Dwgs 300 to 306 inclusive.
A Construction Environmental Management Plan (CEMP) will be required to
ensure the mitigation measures set out above are implemented during
construction, and that any shortcomings are remedied immediately. A CEMP is
included in Appendix 5.1 of the EIAR. The appointed contractor will have a
community liaison office to liaise with residents and other stakeholders in
advance of establishing working areas so as to ensure such working areas have the
minimum potential impact of residents and their properties.
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Operation
Mitigation measures for the flood defence project are primarily inherent in the
multi-disciplinary design of the flood defence infrastructure together with the
wider and associated public space, public amenity and streetscape modifications
that are included in Appendix 4.2 of the EIAR, Dwgs 300 to 306 inclusive. These
also include details of tree and landscape planting proposed at different areas
throughout the project.
Planting
Tree/landscape planting will be undertaken to address the loss existing vegetation
and terrestrial habitat to accommodate the FRS.
x

Dwg 300: River Walk (South Bank) Planting proposed: Semi-mature tree
species proposed include: Acer platanoides 'Columnare' (Norway Maple),
Betula pendula (Birch), Crataegus laevigata 'Paul’s Scarlet' (Hawthorn),
Pinus sylvestris (Scot's Pine), Prunus avium ‘Plena’ (Double flowered Wild
Cherry). Ornamental shrubs and perennials, amenity grass.

x

Dwgs 301, 302 and 303: South Quay to Arklow Harbour (South Bank) Planting proposed: Semi-mature tree species proposed include: Acer
platanoides 'Columnare' (Norway Maple), Ulmus “Lobei” (Elm), Prunus
avium ‘Plena’ (Double flowered Wild Cherry). Ornamental shrubs and
perennials, amenity grass.

At Arklow Marsh adjacent to the proposed embankment and at the extension to
the north river bank upstream of Arklow Bridge, landscaping proposals include:
x

Native Woodland planting (Area No 1) is along the new extended north bank
of the river (Refer to Dwg 304) comprising: Alnus glutinosa (Black Alder),
Salix aurita, Salix cinerea oleifolia, Salix caprea, Salix petrandra (Willow)
and Betula pubescens (Downy Birch).

x

Irish Native species rich grass and wildflower mixture along the river side of
the new floodwall on north bank (SC3) and along the length of the
embankment (Refer to Dwg 304, 305 and 306).

x

Native Woodland planting (Area No 2) along the east side of the embankment
and in SC1 (Refer to Dwg 304, 305 and 306) and comprising: Alnus glutinosa
(Black Alder), Salix spp.(Willow) and Betula pubescens (Downy Birch),
Prunus spinosa (Blackthorn), Crataegus monogyna (Hawthorn) and Viburnum
opulus (Guelder Rose).

The physical changes along River Walk and South Bank will be mitigated by the
public realm proposals combined with tree and shrub planting as described in
Dwgs 300 to 303 in Appendix 4.2 of the EIAR).
Arklow Bridge
The main works to the bridge are associated with physical strengthening and
underpinning of the bridge, and with limited if any change in the appearance and
character of the Arklow Bridge above water level. Maintaining and enhancing the
visual integrity of the bridge has been a key objective of the design process.
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The proposals maintain full visibility of the 19 arch structure, and the design of
the interface with South Quay presents a clean, contemporary and high quality
wall detail that clearly distinguishes the historic bridge structure from the new
flood defence structures.
The interlocking rocks that form the scour protection under the arches will be
reinstated under arches 1 and 19 at their existing level. Existing lighting on
Arklow Bridge will be reinstated upon completion of the bridge works.
River Dredging
Once river dredging has been completed during the construction, there is no
ongoing landscape/townscape impact associated with this work package. There
may be occasional routine channel maintenance dredging and clearance of
vegetation if the levels of gravels and vegetation become a risk to blockage.
Mitigation measures included in the design for the loss of the small group of inchannel bushes and vegetation close to the north bank, and removal of the gravel
banks that facilitate gathering of colonies of birds at low tide, include extension of
the northern river bank to provide additional habitat areas, and also the provision
of three floating roosting platforms anchored to the river bed upstream of Arklow
Bridge.
Debris and Gravel Traps
Mitigation associated with the introduction of the debris and gravel trap
infrastructure includes locating these elements closer to the built environment of
the town core rather than further upstream in a more natural environment. This
keeps any new built elements such as the debris trap piers within the built context
of the town, and also ensures that periodic access for gravel trap clearance is kept
within the built environment of the town core.
Additionally, such periodic maintenance access will be facilitated through the
establishment of a temporary causeway within and across the river channel that
will be accessed from a small permanent access ramp located upstream of the
debris and gravel trap on the south bank. The temporary causeway will be
removed entirely following clearance of the debris and gravel traps.
Southern Flood Defences
Mitigation associated with the southern flood defences has been described in
Chapter 12 under Operational Effects and is focussed on the integrated design for
the civil engineering infrastructure of the flood defences of the public realm and
open spaces along the south bank.
The primary design objectives have been to seek to maintain the height flood
defence wall along the riverside promenade at 1,150mm so as to maintain the
visual connection with the river and north bank. The provision of the promenade
itself as a major public realm enhancement, together with landscaping and general
streetscape enhancements, and raised pathways, terraces and viewing areas, all
contribute to reinventing how the river edge is used in combination with the flood
defences.
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The materials used are of high quality, with the inner face of the wall being clad
in textured concrete panels, and paving materials being of a natural stone finish.
Additionally, and as the flood wall is c. 400mm thick, it has been possible to
include a capping profile on the wall that is chamfered so that the vertical surface
of the wall is only 900mm high, with the additional 250mm being formed across
the chamfer. This has the effect of the wall appearing lower towards the
promenade while maintaining its effective flood defence height.
At River Walk, where the height of flood defence is greatest, a series of elevated
pathways and terraces, combined with ramps, steps, landscape areas and raised
viewing platforms are designed to bring pedestrians along the upper levels with
only 1,150mm height of wall between them and the river, and to add visual
diversity and amenity along River Walk. These facilities also extend over the wall
onto the river edge where a separate pathway, together with a terrace, stepped
terrace and a floating pontoon are all accessible to the public along the edge of the
water.
Northern Flood Defences
Mitigation of the north flood defences includes minimising the encroachment into
the Arklow Town Marsh by keep the embankment as far eastwards as possible,
and by including newly established areas of river bank where the defences join the
Avoca River so as to facilitate the reinstatement of river edge planting and to
provide new habitat areas along the river bank.
New mixed woodland planting will be provided between the embankment and the
rear of the existing properties at Ferrybank and this woodland planting will extend
northwards and into the lands that will be used for Site Construction compound
number 1.
Maintenance access to the embankment will be from the Dublin Road with a
permanent access track along the eastern side of the embankment ensuring no
additional impact on the Arklow Town Marsh.
Monitoring during operation relates principally to the maintenance and aftercare
of new public realm and landscaping as appropriate to ensure appropriate
presentation of the built environment and proper establishment of soft landscape.
Any plants or trees that fail will be required to be replaced in the next available
planting season.

21.2.7

Land and Soil

Construction
As outlined in Section 5.5 of Chapter 5 of the EIAR and in the CEMP (Refer to
Appendix 5.1 of the EIAR), the adopted construction techniques will comply
with the requirements of statutory bodies (inspections by the Health and Safety
Authority and the Office of Public Works inspections and compliance with
Employer’s Requirements).
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Mitigation measures for erosion and sediment control are primarily addressed in
Chapter 14, Water of the EIAR (Section 21.2.8 below). Mitigation measures for
accidental leaks and spills are in the CEMP (Refer to Appendix 5.1 of the EIAR).
During construction, the following generic measures will be used to avoid or
reduce the significance of potential impacts:
Encountering known or unknown existing contamination
x

The historical illegal dumping of waste on Arklow Town Marsh has been
recovered by WCC:
o Should any further illegal dumping take place on the site these materials
will be removed by WCC prior to works commencing.
o A site investigation to determine the quality of soils and groundwater
within the working area in Arklow Town Marsh will be conducted prior to
intrusive works to determine if soil or groundwater contamination is
present in the working area.

x

During enabling works, a suitable geotextile membrane with be installed at all
site compounds where historical land use indicates potential contamination
may be present, to avoid interaction with overlying storage materials or
equipment. At SC1 topsoil will be stripped and a suitable geotextile membrane
will be installed and overlaid with hardcore. Intrusive works will not take
place on SC2 and SC5, a suitable geotextile liner will be installed and overlaid
with hardcore. SC3 is the site of a demolished house and is partly hard cored.
Topsoil will be stripped from the western side of the property and a suitable
geotextile membrane will be installed and overlaid with hardcore. SC4 is
located on an existing carpark. SC5 is a semi-derelict site with a largely
hardcore base, a suitable geotextile liner will be installed in an area of soft
soils on the site compound. At SC6 topsoil will be stripped and a suitable
geotextile membrane will be installed and overlaid with hardcore.

x

A bund system, as described in Section 5.4.3 of Chapter 5, Construction
Strategy, will be installed at site compounds SC1, SC2, SC5 and SC6 to
contain stored dredge materials so it is not anticipated that there will be
interaction between materials stored at site compounds and any underlying
existing contamination, if present. All hazardous material will be stored in
bunded site compounds.

If contamination is encountered in geology, soils or groundwater, suitable
measures will be put in place to avoid mobilising the contamination based on the
most appropriate industry best practice guidance for contaminated land
management. These measures, should they be required, will be documented in the
soil management plant and revised as needed.
Accidental leaks and spills
A contingency plan for accidental leaks and spillages is included in the CEMP
and will be further developed by the contractor prior to the commencement of the
works and regularly updated during construction.
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This contingency plan identifies the actions to be taken in the event of a pollution
incident in accordance with the CIRIA guidance 741 Environmental good practice
on site, and includes:
x

Containment measures;

x

Emergency discharge routes;

x

List of appropriate equipment and clean-up materials;

x

Maintenance schedule for equipment;

x

Details of trained staff, location and provision for 24-hour cover;

x

Details of staff responsibilities;

x

Notification procedures to inform the EPA or Environmental Department of
the Wicklow County Council;

x

Audit and review schedule;

x

Telephone numbers of NPWS and IFI; and

x

List of specialist pollution clean-up companies and their telephone numbers.

The plan must include adequate measures and processes to ensure that any
spillages will be immediately contained, and that contaminated soil will be
removed from the proposed development and properly disposed at a suitable
facility.
Measure to avoid and reduce the risks of minor leaks and spill are set out in the
CEMP (Appendix 5.1 of the EIAR), as are good housekeeping measures which
also contribute to avoiding leaks and spills. These include:
x

Potential pollutants will be adequately secured against vandalism and will be
provided with proper containment according to the relevant codes of practice.

x

Vehicles and equipment will be maintained by a suitably trained person and
checked on a regular basis.

x

Daily vehicle and equipment checks will include a visual assessment for oil or
lubricant leaks prior to use.

x

Vehicles will be parked on hardstanding areas overnight or when not in use, as
applicable.

x

Vehicles will minimise tracking over natural, exposed or unfinished surfaces,
where practicable.

x

Vehicles will not track over recently reinstated soils.

x

Drip trays will be placed underneath any standing machinery to prevent
pollution by oil/fuel leaks during refuelling. Where practicable, cleaning and
refuelling of vehicles and machinery will be carried out on an impermeable
surface in one designated area well away from any watercourse or drainage.

x

Good housekeeping in line with industry best practises (e.g. CIRIA) will be
adhered to including daily site clean-ups, use of disposal bins, etc.).
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Discharges from dredge material stored in site compounds are not considered
an accidental leak or spill and the construction strategy contains measures
designed to avoid and reduce any potential negative impacts to underlying
soils and land, including through use of geotextile lines and bunds, as
appropriate, at site compounds and the adoption of a procedure of temporary
halts of loaded haulage vehicles on slopes within an appropriate vicinity of the
river source to allow for drainage to remain within the source area, thus
minimising movement of discharge across the site.

Use of imported materials during construction
See Chapter 15, Resource and Waste Management of the EIAR.
Compression of Substrata
All WPs:
x

Ground settlements will be controlled through the selection of a foundation
type and method of construction which are suitable for the particular ground
conditions,

x

Excavations shall be kept to a minimum, using shoring or trench boxes where
appropriate. For more extensive excavations, a temporary works designer will
be appointed to design excavation support measures in accordance with all
relevant guidelines and standards.

WP5: The potential impact of the installation would likely to be localised to the
vicinity of the footprint of the embankment and works would be temporary. Soft
soils will be removed during construction of the foundation to create a stable base
and a geotextile membrane will be placed over the formation to strengthen the
foundation. During construction of foundations, stump holes will be filled and
compacted by power-driven hand tampers. Additionally, if a silty or clayey
foundation soil has a high-water table and high degree of saturation, the surface
will be compacted using lightweight compaction equipment. This activity will be
confined to the footprint of the embankment and will take place after stripping
and storage of topsoil. The embankment will be constructed of suitable,
compacted materials to ensure stability.
Potential impact on surrounding ground
Ground settlements will be controlled through the selection of a foundation type
and method of construction which are suitable for the particular ground
conditions.
WP1: Mitigation measures for ground stability during intrusive works is designed
into Chapter 5, Construction Strategy of the EIAR and chiefly comprises the
grouting works at Arklow Bridge and the temporary works design.
During WP4 and WP5, at some locations, existing walls will be retained for flood
defence walls, where practicable – Refer to Chapter 4 of the EIAR.
Appropriate dewatering methodologies must be used (see Chapter 5,
Construction Strategy for further detail).
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Trafficability of soils
During all WPs:
x

Significant project vehicle and equipment movements will be along agreed
predetermined routes along existing national, regional and local routes. Where
compaction occurs due to truck movements and other construction activities
on unfinished surfaces, remediation works will be undertaken to reinstate the
ground to a condition if at least equal quality to the original surface.

x

Vehicles will minimise tracking over natural or unfinished surfaces, where
practicable.

x

Vehicles will not track over recently reinstated soils, should these be present.

x

River access will be constructed of a suitable hard material such as hardcore

x

Heavy vehicles and equipment will be parked on hardstanding areas overnight
or when not in use, as applicable.

x

Where practicable, compaction of any soil or subsoil which is to remain in situ
in the works area will be avoided.

x

Care will be taken to ensure that the side slope surfaces of bunds and haul
roads are stable to minimise erosion.

In WP1, the river access may be developed on top of the bund to minimise the
extent of potential impacts and reduce the overall effects, if practicable.
In WP2, where suitable, inert dredge material may be used as infill material in the
construction of the embankment during WP5.
Loss of geology and soils
All WPs:
x

A soil management plan is included in the CEMP and will be developed
further by the contractor prior to the commencement of the works and
updated, as required, during construction. This plan identifies the actions that
will be taken to avoid reducing the quantity of soils present on the site.
Measure will include:
o Topsoils and subsoils will not be mixed
o Soil stockpiles will be covered with suitable materials
o Vehicles will not track over recently reinstated soils, should these be
present.

x

Care will be taken to ensure that the side slope surfaces are stable to minimise
erosion. This will be achieved through the selection of suitable material and
adoption of an appropriate side slopes. If there is insufficient space to allow
for a suitable side slopes, supports to sides will be provided by precast
concrete traffic barriers.

x

Suitable inert material will be used as infill, wherever this is required,
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x

Where possible excavated material will not be stockpiled within 10m of the
Avoca River or the channel in the Arklow Town Marsh. Where this measure is
not implementable, then specific silt control measures will be implemented as
part of the detailed method statement for site works in each specific area (refer
to Chapter 5, Construction Strategy of the EIAR for detail).

x

Precautions will be taken to minimise the runoff of soils into watercourses
through the implementation of erosion and sediment control measures as set
out in the Chapter 14, Water of the EIAR.

x

Soil and materials will be transported in appropriate dump trucks to minimise
the loss of material in transport.

x

Earthworks operations will be carried out such that surfaces will be designed
with adequate falls, profiling and drainage to promote safe runoff and prevent
ponding and flooding.

x

Soils removed during excavation activities will be reinstated where possible.

During all Work Package with in-river work areas:
x

Bunding of any in-river working areas with be used to minimise the loss of
riverbed or bank sediments

x

Bunds will be formed of suitable inert materials. These will generally be
formed from permeable material with an impermeable liner such as heavyduty polythene or sandbags.

During WP 4 and WP5:
x

All excavated material will, where possible, be reused as construction fill. The
appointed contractor will ensure acceptability of the material for reuse for the
proposed development with appropriate handling, processing and segregation
of the material.

x

This material will have to be shown to be suitable for such use and subject to
appropriate control and testing according to the Earthworks Specification(s).
These excavated soil materials will be stockpiled locally within the working
area where possible, using an appropriate method to minimise the impacts of
weathering. Care will be taken in reworking this material to minimise dust
generation, groundwater infiltration and generation of runoff. Any surplus
suitable material excavated, that is not required elsewhere for the proposed
development, will shall be used for other projects where possible, subject to
appropriate approvals/notifications.

x

It is anticipated that excavated topsoil will be reused in soft landscaping,
where practicable.

x

Water for disposal will be pumped to sedimentation tank before discharge to
canal or river.

Potential impact of dewatering - in river dewatering
An appropriate dewatering methodology will be selected for works. This will
consider the risk of any ground instability arising from dewater activities to
potentially sensitive receptors in proximity to the works area.
EIAR Ch 21 Summary of Mitigation, Monitoring and Residual Effects | Issue | 2021 | Arup

Ch 21 | Page 46

Wicklow County Council and the Office of Public Works

Arklow Flood Relief Scheme
Environmental Impact Assessment Report.

Arklow Bridge will be considered a sensitive receptor in WP1. Sensitive
structures are comprised of material assets and would typically include but not be
limited to, nearby buildings, highways, and protected structures.
During WP1 and WP3:
x

Discharge from the dewatering process will be passed through a proprietary
silt removal system located within the working area where possible, before
discharge to the Avoca River.

x

Industry best practices will be followed in the use of bunds.

During WP 3 there will be two stages of stage development in the construction of
the debris trap, where on completion of the northern half of the debris trap, the
bund material will be removed and used to form a bund around the southern half
of the debris trap.
For mitigation measures for potential impact on surrounding ground from
dewatering, refer to subsection ‘Potential impact on surrounding ground’
above.
Potential impact of dewatering - terrestrial dewatering
An appropriate dewatering methodology will be selected for works. This will
consider the risk of any ground instability arising from dewater activities to
potentially sensitive receptors in proximity to the works area. Sensitive structures
would typically include but not be limited to, nearby buildings, highways and
protected structures such as Arklow Bridge.
During WP1, WP3, and WP4:
x

Discharge from the dewatering process will be passed to a proprietary silt
removal system located within the working area before discharge to the Avoca
River.

For mitigation measures for potential impact on surrounding ground from
dewatering, refer to subsection ‘Potential impact on surrounding ground’
above.
Potential impact on bedrock aquifer.
Mitigation not proposed as impact is considered to be negligible.
Excavations in made ground will be monitored by an appropriately qualified
person to ensure that any contaminated material is identified, segregated and
disposed of appropriately. Any identified hotspots shall be segregated and stored
in an area where there is no possibility of runoff generation or infiltration to
ground or surface water drainage. Care will be taken to ensure that the hotspot
does not cross-contaminate clean soils elsewhere.
Any excavation shall be monitored during earthworks to ensure the stability of
side slopes and to ensure that the soils excavated for disposal are consistent with
the descriptions and classifications according to the waste acceptance criteria
testing carried out as part of the site investigations. Refer to Chapter 15,
Resource and Waste Management of the EIAR.
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Monitoring for settlement will take place during in all work packages, refer to
Chapter 5, Construction Strategy of the EIAR for details.
Operation
Mitigation measures, proposed for the construction phase, will be implemented
for maintenance operations, where relevant.
Maintenance of debris trap and gravel trap
WCC will adhere to OPW guidance (Brew and Gilligan 2019) to ensure due care
is taken during debris and gravel trap clearance and periodic routine dredging
prior to works commencing. Suitable permanent river access measures will be
developed during construction for river access.
WCC will undertake appropriate testing of materials prior to their removal from
the river to determine the physio-chemical properties of material and classify the
material so it can be identified as suitable for reuse or disposed of at an
appropriate facility. Refer to Chapter 15, Resource and Waste Management of
the EIAR for detail on the management of general construction waste during
operations.
Appropriate testing of dredged material to identify potential contamination will be
undertaken prior to dredging and at suitable intervals during dredging.
Installed infrastructure
Ongoing routine inspection of the infrastructure for leaks will be carried out
during operation.

21.2.8

Water

Construction
Hydrology and Flood Risk Management
Sequencing of Works
The planned construction sequence of the work packages has been selected to
ensure that there is no increase in the current flood risk from fluvial and coastal
sources during construction. WP1 which includes the bridge underpinning and
lowering of the floor of Arklow Bridge, is due to be carried out at the beginning
of the scheme and will result in a reduced flood risk, once it has been completed.
The completion of the first section of the bridge works will provide sufficient
benefit to allow the commencement of WP4, the construction of flood defence
walls along the south bank, ensuring that there will be no increase in flood risk
due to the construction of the WP4 works.
WP3 includes the construction of the gravel and debris traps and is planned for the
first summer. These works will reduce the risk of blockage of Arklow Bridge and
so, reduce flood risk further.

EIAR Ch 21 Summary of Mitigation, Monitoring and Residual Effects | Issue | 2021 | Arup

Ch 21 | Page 48

Wicklow County Council and the Office of Public Works

Arklow Flood Relief Scheme
Environmental Impact Assessment Report.

WP5, the construction of the flood defence embankment and wall on the north
bank will follow the completion of WP1, WP3 and WP4 and though it will
increase flood levels, it will result in an overall reduction in the current flood risk.
WP2, the dredging works, will be carried out at the same time as WP5 and will
reduce the flood risk further.
Work Package 1: Bridge Underpinning, remedial and scour protection
There will be an increase in flood risk during the first stage of the bridge works
due the temporary bunds in the river channel. The proposed mitigation measures
to manage this increased flood risk are:
x

Works will be carried out in the summer months when river flows and wave
action are typically lower.

x

Bund heights will be set at a level so that they will be effective during the
expected range of river flows and tide levels for the summer months but will
be overtopped if exceptional large events occur.

x

A flood monitoring and warning system will be implemented so that all plant
and equipment will be removed from the work areas in the event of an
imminent large river flow or exceptional high tide.

x

In the event of a warning of an extreme flood event, the temporary bund will
be reduced in height or removed in part or entirely if time allows to further
reduce any flood risk.

x

The Works Contractor will be required to take measures to mitigate any
increase in flood risk arising from his activities. This will include measures to
safely evacuate the working area, monitoring of water levels (see also below)
and weather patterns.

After the first section of works are completed, the increased capacity of the bridge
arches in this section will provide additional conveyance capacity and offset any
impact on conveyance due to the temporary bunds for the middle and northern
sections of the bridge.
The increase in flooding risk due to the construction of WP1 following the above
mitigation measures is considered to be imperceptible temporary.
Work Package 2: Channel Dredging
The proposed dredging works upstream and downstream of Arklow Bridge have
the potential to increase flood risk due to the construction of haul roads within the
river channel, parallel to the banks and across the channel. These haul roads may
impact on the conveyance capacity at the narrower sections of the channel.
Factors for the mitigation of flood risk are as follows.
x

The dredging works will be carried out in the summer months when river
flows and wave action are typically lower.

x

The haul roads will be set at a level so that they will be effective during the
expected range of river flows and tide levels for the summer months but will
be overtopped if exceptional large events occur.
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x

Flood levels from coastal processes will not be impacted by the proposed
temporary works.

x

The bridge underpinning works will be completed thereby increasing the
conveyance capacity through the bridge and offsetting and increase in flood
levels upstream of Arklow Bridge.

x

An increase in flood levels upstream of the proposed dredge works will not
impact properties due to the high ground levels on the south bank and the
marsh on the north bank upstream of the haul roads. Flood flows will be able
to flow through the marsh if levels are sufficiently high and bypass the
narrower section of river channel at the upstream extent of the dredging
works.

x

The Works Contractor will be required to safely evacuate working area,
during monitoring of water levels and when extreme weather patterns occur.

The potential increase in flooding risk due to the construction of WP2, following
the above mitigation measures, is considered to be imperceptible temporary.
Work Package 3: Debris and Gravel Trap
The construction of these works will impact on flood levels upstream of the
proposed location for the traps due to the construction of the haul road and bund
within the river. The following mitigation measures will be implemented:
x

Construction of the debris and gravel traps will not impact on flood risk as the
increase in flood levels will only occur upstream of the works area and flood
flows will be retained by the high ground levels on the south bank. Flood
flows will be able to flow through the marsh if levels are sufficiently high and
bypass the works.

x

The works will be carried out in the summer months when river flows are
typically lower.

x

The haul road and bund will be set at a level so that they will be effective
during the expected range of river flows for the summer months but will be
overtopped if exceptional large events occur.

x

A flood monitoring and warning system will be implemented so that all plant
and equipment will be removed from the work areas in the event of an
imminent large river flow.

x

In the event of a warning off an extreme flood event, the temporary bunds can
be reduced in height or removed in part or entirely if time allows to further
reduce any flood risk.

x

The Works Contractor will be required to safely evacuate working area,
during monitoring of water levels when extreme weather patterns occur.

It should be noted that an increase in flood levels upstream of the proposed debris
trap works will not impact properties due to the high ground levels on the south
bank and the marsh on the north bank upstream of the proposed works.
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Flood flows will be able to flow through the marsh and bypass the work area if
levels are sufficiently high.
The potential increase in flooding risk due to the construction of WP3 following
the above mitigation measures is considered to be imperceptible temporary.
Work Package 4: Flood Defences and storm water drainage works on South Bank
The construction of the temporary causeway for approximately 300m within the
river channel to facilitate the construction of the sheet-piled wall downstream of
Arklow Bridge will increase flood risk from a fluvial flood event. It will not
change the flood risk from a coastal flood event. The proposed causeway will not
be constructed until the first section of the bridge underpinning, and associated
lowering of the floor of Arklow Bridge, is completed. Consequently, the
temporary causeway will not increase flood risk over the current level.
A temporary causeway will also be constructed within the river channel for
approximately 120m upstream from Arklow Bridge to facilitate construction of
the sheet-piled wall along River Walk. The temporary causeway will be contained
on the river side by either gabions or sheet piles, with these raised to the height of
the causeway, to be effective. The proposed elevation of the temporary causeway
is c. 0.8m OD which accounts for highwater mean spring tide of 0.5m OD plus
0.3m freeboard.
As the causeway will be constructed within the wider section of the river channel,
it will not impact on fluvial flood flows. The proposed causeway will not be
constructed until the first section of the bridge underpinning, and associated
lowering of the floor of Arklow Bridge, is completed. Consequently, the
temporary causeway will not increase flood risk over the current level.
The Works Contractor will be required to safely evacuate from river channel
during flood risk arising from his activities.
The potential increase in flooding risk due to the construction of WP4 following
the above mitigation measures is considered to be imperceptible temporary.
Work Package 5: Flood earth embankment and flood defence wall along North
bank
The construction of the proposed flood defence embankment and wall will not
commence until the bridge underpinning and associated lowering of the floor of
Arklow Bridge is fully completed. As such, the proposed embankment and wall
will not increase flood risk over the current level.
The Works Contractor will be required to safely evacuate from river channel
during flood risk arising from his activities.
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Monitoring
The following monitoring will be carried out during the construction stages:
x

Visual monitoring of river levels during instream work will be carried out in
the morning, during midday and in the evening by observing the staff gauges
at Arklow Bridge and the Dock. In the event that the Arklow Bridge gauge has
to be removed temporarily to facilitate construction works, a temporary gauge
will be established at the opposite (north) end of the bridge.

x

Monitoring the weather forecast for heavy rainfall events and river water
levels will be carried out twice daily.

x

Monitoring of the tide forecast will be carried out twice daily.

x

Advance monitoring of extreme weather conditions will also be carried out.

Existing Drainage Infrastructure
Where the existing drainage system requires diversion or alteration during
construction, the contractor responsible will be required to have alternative
drainage facilities in place. These may include temporary diversions if a suitable
route for gravity flow is available or over-pumping where a gravity solution
cannot be identified.
Water Quality
In order to further reduce any potential effect of the dredging on migrating fish
species e.g. Lamprey and Salmon, dredging will not be carried out between
October and April.
The standard best practice measures in the CEMP (Appendix 5.1 of the EIAR) for
the proposed scheme will mitigate significant negative effects on surface water
quality during construction. A range of site-specific measures are presented
below:
x

During construction, contaminated surface water runoff in working areas will
be collected by the temporary drainage systems installed by the contractor and
then treated or desilted on-site before discharge to the Avoca River or stored
and removed off site if not suitable for discharge to the Avoca.

x

Site compound SC1, where archaeological testing of the dredged material
including material with slightly elevated chloride concentrations will be
conducted, will be prepared with the installation of a geotextile membrane
with suitable hardcore placed over it to provide a trafficable surface. Arklow
Marsh pNHA will be protected by a temporary low bund constructed of
impermeable material. The bund will be situated along the western boundary
and will redirect surface water run off towards siltation traps. Dredge material
will be managed in an area situated on the south eastern portion of SC1 behind
Circle K filling station. A low bund will be installed around the area on top of
geotextile membrane and hardcore material. A localised stormwater drainage
system will be constructed within the area to convey runoff to a sedimentation
collection system before percolating into the ground.
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The collection system will be periodically monitored during material testing.
Silt fences will be installed around stockpiled material.
x

Site compound SC2, where archaeological testing of the contaminated
dredged material will be conducted, will be prepared with the installation of a
geotextile membrane and an impermeable membrane with suitable hardcore
placed over these to provide a trafficable surface. A low bund, comprising
precast concrete traffic barriers or similar wrapped in an impermeable
membrane, will be constructed around the perimeter of the site to retain the
temporary surface and the dredged material.

x

A drainage channel with sumps will be constructed around the perimeter of
the storage area to collect any water draining from the dredged material. Water
draining from contaminated material stored at SC2 and will be collected in a
suitable tanker to be taken to a suitable waste disposal facility. Groundworks
operations will be carried out such that the surfaces are provided with
adequate slope to promote safe runoff and prevent flooding.

x

Site compound SC5, where archaeological testing of the dredged material with
slightly elevated chloride concentrations will be conducted, will be prepared
with the installation of a geotextile membrane with suitable hardcore placed
over it to provide a trafficable surface. A suitable bund will be constructed
around the storage area.

x

Water draining from the material at SC5 will be allowed to drain by overland
flow to the sea. Groundworks operations shall be carried out such that the
surfaces are designed with adequate falls to promote safe runoff and prevent
flooding.

x

Site compound SC6, where archaeological testing of the inert dredged
material will be conducted, will be prepared with the installation of a
geotextile membrane with suitable hardcore placed over it to provide a
trafficable surface. A suitable bund will be constructed around the storage
area. A drainage channel with sumps will be constructed around the perimeter
of the storage area to collect any water draining from the dredged material.
Any runoff will be discharged through a suitable sediment removal system for
discharge.

x

Good housekeeping such as site clean ups, use of disposal bins etc will be
adopted in construction areas.

x

In order to prevent accidental release of hazardous materials such as fuels,
lubricants, cleaning agents, hazardous construction materials, etc. into surface
water during construction, all hazardous materials will be stored within
appropriately bunded containment areas designed to retain spillages.

x

Dewatering will be achieved using a series of sump and submersible pumps
and discharging through a suitably sized propriety sediment removal system.
The contractor will regularly maintain the sedimentation tank to ensure that it
is not full of sediment. This is aims to prevent pollution of the Avoca River
through the release of sediments.
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x

Locations where contaminated material are anticipated, will be isolated at low
tide level. A temporary bund made up of impermeable material, approximately
500mm above high spring tide level will be constructed around the location.
Dewatering for visibility of the riverbed and to enable the contractor to carry
out the excavation process will be undertaken. A conventional excavator will
be used to remove any layers of contaminated material. The excavation will
extend approximately 300mm below the proposed dredge level and will be
back filled with clean dredged material. The finished excavated surface will be
trimmed to the required line and level at the channel edge. This will have an
imperceptible temporary negative impact on water quality.

x

The grouting process at Arklow Bridge will be preceded by water flushing to
determine if there are any paths through to the face of the historic masonry.
Any routes found will be plugged with mortar appropriate to
the historic masonry. The grouting material will consist of cement only or a
mixture of cement and bentonite, depending on the purpose of the grouting
and the permeability of the material to be grouted.

x

Dredging works in the river will be confined to either the northern half or the
southern half of the channel at any one time to minimise the impact of
suspended sediment in the water.

x

Dredging works in the river will be limited to 10 hours per day to allow 14
hours for the water to clear and any migratory aquatic species to travel past the
work area.

x

Restricting the dredging hours, as described above, will also limit the impact
on coastal waters off the mouth of the estuary. Sediment plumes emanating
from the Avoca River estuary are an existing feature of high flows in the
Avoca River.

x

Refer also to specific pollution control measures detailed in Section 21.2.4
Biodiversity above and summarised below:
i.

Appropriate sediment control measures will be employed.

ii.

Any chemical, fuel and oil stores will be located on an impermeable
base within a secured bund with a storage capacity 110% of the stored
volume.

iii.

Biodegradable oils and fuels will be used where possible.

iv.

Drip trays will be placed underneath any standing machinery to
prevent pollution by oil/fuel leaks. Where practicable, refuelling of
vehicles and machinery will be carried out on an impermeable surface
in one designated area well away from any watercourse or drainage (at
least 10m).

v.

Emergency spill kits will be available on site and staff trained in their
use.
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vi.

Operators will check their vehicles on a daily basis before starting
work to confirm the absence of leakages. Any leakages will be
reported immediately.

vii.

Daily checks will be carried out and records kept on a weekly basis
and any items that have been repaired/replaced/rejected noted and
recorded.

viii.

Any items of plant machinery found to be defective will be removed
from site immediately or positioned in a place of safety until such time
that it can be removed. All items of plant will be checked prior to use
before each shift for signs of wear/damage.

ix.

All washing out of grout pumps will be carried out in designated areas
away from the river, such as in the lined compound area. At no point
will grout pumps be washed out at the worksite.

x

Specific mitigation measures regarding the careful application of herbicide to
treat Invasive Alien Plant are presented the Invasive Alien Plant Species
Management Plan in the CEMP (Appendix 5.1 of the EIAR).

x

Specific mitigation measures regarding the careful application of herbicide to
remove woody vegetation in the joints in the masonry of the bridge during
WP1 are presented the CORA report (Appendix 11.8 of the EIAR)

Water Quality Monitoring during Construction
River water quality monitoring will be carried out for a period of twelve months
in advance of the works to establish a baseline for water quality. Parameters to be
monitored will include suspended solids, dissolved oxygen, temperature, pH,
turbidity and BOD5. During the course of the works, monitoring will be continued
and any significant changes will be investigated. Construction practices will be
adjusted if found to be having an unacceptable negative impact on water quality.
Monitoring will be carried out both upstream of the proposed works and
downstream to ensure that any changes in the levels of these parameters do not
create an unacceptable condition for aquatic life in the river (Refer to Chapter 14
Water of the EIAR for baseline water quality parameters). Monitoring will be
carried out in the morning, midday and mid-afternoon.
Silt Management Procedures
Silt management onsite will be carried out in accordance with OPW Guidance as
described below. This mitigation procedure will be adopted across all site
compounds and working areas.
i.

A suitably qualified Environmental Clerk of Works shall be appointed
to oversee and monitor all measures taken to protect the aquatic
environment;

ii.

Ensure works area within waterbody does not become dry in an
unmanaged fashion, killing fish or other aquatic species;

iii.

Monitor the effectiveness of any installed silt control measures,
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iv.

Minimise increase silt levels, when removing control measures,

v.

Manage site compounds and work area runoff effectively including
wheel washing of transport;

vi.

Minimise in-channel works and design temporary haul roads and
crossing points effectively, to allow fish transition at all times;

vii.

Management excavated spoil and dredge material effectively;

viii.

Consider allowing river to return to background silt levels when
required, use turbidity monitoring or other data manage effectively

ix.

Ensure reporting procedure in place in the event of a pollution event;

Operation
Hydrology and Flood Risk Management
No mitigation will be required during the operation of the scheme as the proposed
scheme will improve the flow regime in the Avoca River towards the Irish Sea
and the net impact is moderate medium-term significantly positive effect.
There will be on-going recording of water levels in the Avoca river, to monitor
any immediate change in flood risk and to provide a long-term assessment of any
change in flood risk due to changes in climatic conditions and/or catchment
characteristics.
Water Quality
The proposed scheme will moderate medium-term positive impact on water
quality in the Avoca River preventing flood waters from washing contaminants
from land-based activities into the river and out to sea. Channel maintenance will
be carried out within the river channel, sediment plume development will occur
during this period. Accidental spills and leakages will be mitigated by measures
already described above.
Provision of localised location for the removal of gravel and debris and carrying
out the works during summer are positive mitigation measures. Gravel removal
from the gravel trap will be limited to a maximum of 10 hours in a 24-hour
period, as and when required. This will lead to a positive medium-term effect on
water quality in the Avoca Estuary.
On-going monitoring of water quality is proposed during the operation. It is
envisaged that WCC and EPA will continue to monitor the water quality under the
River Basin Management Plan in compliance with the Water Framework
Directive after completion of the scheme.
During the maintenance operations which will involve works in the river and
adjacent to it such as the channel maintenance dredging, debris and gravel trap
maintenance, water quality monitoring will be carried out as described above for
construction stage.

EIAR Ch 21 Summary of Mitigation, Monitoring and Residual Effects | Issue | 2021 | Arup

Ch 21 | Page 56

Wicklow County Council and the Office of Public Works

21.2.9

Arklow Flood Relief Scheme
Environmental Impact Assessment Report.

Resource and Waste Management

Construction
A Construction and By-Products Waste Management Plan (CBWMP) has been
prepared (refer to Appendix 15.4 of the EIAR). This CBWMP plan will be
required to be updated by the contractor(s) following appointment and prior to
commencing works on site. The CBWMP addresses waste generation and
arrangements made for prevention, reuse, recycling, disposal and collection of
recyclables and wastes.
The CBWMP has been prepared in line with the guidance1. The CBWMP
addresses the following:
x

Description of the project (refer to Chapter 4 and Chapter 5 of the EIAR);

x

Wastes arising including procedures for minimisation/segregated
storage/reuse/recycling;

x

Estimated cost of waste management;

x

Roles and responsibilities for implementing the CBWMP;

x

Procedures for training of workforce and plan dissemination programme;

x

Record keeping procedures;

x

Waste collectors, and recycling and disposal sites including copies of relevant
permits or licences; and

x

Waste auditing protocols.

Using the information identified in this section, the contractor(s) will be required
to update the CBWMP, with its/their detailed procedures and the names of staff
with assigned roles in the plan prior to commencement of construction, and as
required during the construction of the proposed scheme.
In addition to the inherent design measures which will be implemented during
construction, the following mitigation measures will be implemented:
x

A pre-demolition audit will be undertaken in order to facilitate selective
demolition. Selective demolition will be undertaken in order to enable
removal and safe handling of hazardous substances and to facilitate re-use and
high-quality recycling. The pre-demolition audit will be undertaken in
accordance with the EU Guidelines for the waste audits before demolition and
renovation works of buildings (European Commission, 2018), or similar
guidance. The aim of the guidance is to facilitate and maximize recovery of
materials and components from demolition or renovation of buildings and
infrastructure for beneficial reuse and recycling, without compromising the
safety measures and practices outlined in the EU Construction and Demolition
Waste Management Protocol (European Commission, 2016). The above
guidelines provide guidance on best practices for undertaking a ‘waste audit’,

1

DoEHLG (2006) Best Practice Guidelines on the Preparation of Waste Management Plans for
Construction & Demolition Projects.
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i.e. the assessment of construction and demolition waste streams prior to
demolition or renovation of buildings and infrastructures.
x

The contractor will minimise waste disposal so far as is reasonably
practicable. Opportunities for reuse of materials, by-products and wastes will
be sought throughout the construction stage of the proposed scheme.

x

Possibilities for re-use of clean non-hazardous excavation material as fill on
the site or in landscaping works will be considered following appropriate
testing to ensure material is suitable for its proposed end use. Where excavated
material may not be re-used within the proposed works the contractor will
endeavour to send material for reuse on another site, recovery or recycling so
far as is reasonably practicable.

x

Waste from the proposed scheme will be transported by authorised waste
collectors in accordance with the Waste Management (Collection Permit)
Regulations, 2007 as amended.

x

Waste from the proposed scheme will be delivered to authorised waste
facilities in accordance with the Waste Management Acts 1996, as amended.

x

Source segregation: Where possible metal, timber, glass and other recyclable
material will be segregated and stored separately, during construction and
removed off site to a permitted/licensed facility for recycling. Waste stream
colour coding will be used to facilitate segregation and each container will
have photographs of wastes to be placed in that container, as required. Where
waste generation cannot be avoided source segregation will maximise the
quantity and quality of waste delivered for recycling and facilitate its
movement up the waste hierarchy away from landfill disposal and reduce its
environmental impact.

x

Material management: ‘Just-in-time’ delivery will be used so far as is
reasonably practicable to minimise material wastage.

x

Materials will be stored in appropriate conditions, and if outdoors, will be
raised above the ground and covered, as required, to prevent deterioration and
spoiling due the effects of the weather.

x

Supply chain partners: The contractor will engage with the supply chain to
supply products and materials that use minimal packaging, and segregate
packaging for reuse.

x

Waste Auditing: The contractor will record the quantity in tonnes and types of
waste and materials leaving site during the construction phase.

x

Waste fuels/oils may be generated from equipment used on-site during
construction and may be classified as hazardous waste. Such wastes will be
stored in a secure, bunded area on-site prior to collection by a contractor who
holds the appropriate waste collection permit.

x

The name, address and authorisation details of all facilities and locations to
which waste and materials are delivered will be recorded along with the
quantity of waste in tonnes delivered to each facility. Records will show which
material is recovered and which is disposed of.
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The contractor(s) will ensure that any off-site interim storage or waste
management facilities for excavated material have the appropriate waste
licences or waste facility permits in place.

Export of hazardous waste from the proposed scheme out of the State is subject to
a Europe-wide control system founded on EU Regulation 1013/2006 on the
Shipments of Waste (known as the Transfrontier Shipment Regulations), as
amended. A Trans Frontier Shipment (TFS) licence is a licence which must be
approved by the origin/destination/transit authorities consenting to the
movement/transit and acceptance of wastes between EU member states. This
licence tracks waste from origin to destination and ensures that each authority is
aware of the status of the waste until final recovery when the individual TFS
notification annex consigned with each shipment is signed off as having been
received and treated by the receiver. This completed licence is then circulated
back to the producer as well as all relevant authorities
EU Regulation 1013/2006 is supplemented by the Waste Management (Shipments
of Waste) Regulations 2007, as amended, which makes Dublin City Council
responsible for the enforcement of this regulatory system throughout Ireland.
Export of hazardous waste from the site out of the State will comply with the
procedures set out in this legislation. The above procedures will be applied to any
hazardous waste generated during the construction phase.
The monitoring, as specified in the CBWMP and CEMP (Appendix 5.1 of the
EIAR) in relation to wastes, will be undertaken and recorded by the contractor(s).
Operation
The mitigation measures described above will be implemented, where relevant,
during the operation and maintenance of the proposed development.
Monitoring of the maintenance waste generated during the operational phase will
be carried out to determine its appropriate suitability for re-use, recovery or
disposal off site.

21.2.10

Population and Human Health

The mitigation and monitoring measures relating to construction and operation of
the proposed flood relief scheme have been addressed in the specific assessment
chapters of the EIAR, as follows:
x

Chapter 7 Traffic and Transport of the EIAR,

x

Chapter 8 Air Quality and Odour of the EIAR,

x

Chapter 9 Noise and Vibration of the EIAR,

x

Chapter 11 Archaeological, Architectural and Cultural Heritage of the
EIAR,

x

Chapter 12 Landscape and Visual of the EIAR,

x

Chapter 13 Land and Soils of the EIAR,

x

Chapter 14 Water of the EIAR,
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x

Chapter 15 Resource and Waste Management of the EIAR,

x

Chapter 17 Material Assets of the EIAR,

x

Chapter 18 Major Accidents and Disasters of the EIAR,

x

Chapter 19 Climate of the EIAR,

x

Appendix 5.1 Construction Environmental Management Plan (CEMP) of
the EIAR.

From the perspective of the Population and Health assessment, the mitigation
proposed in these chapters is sufficient to address potential effects on sensitive
receptors including pedestrians, cyclists, residents, businesses and visitors, and for
amenity activity, especially during the summer and for festivals and tourism
events.
In addition to the above, a Pest Control Plan has been included in the CEMP, as
outlined in Chapter 16 Population and Human Health of the EIAR, in order to
ensure the control of pests in the spreading of the dredge material.
Further, access to the existing slipway and set-down pontoon at Arklow
Harbour/Dock will be maintained during the summer months (June-August).

21.2.11

Material Assets

Construction
As described in Chapter 5, Construction Strategy of the EIAR and outlined in
Appendix 5.1 of the EIAR, the contractor will be required to prepare and
maintain a CEMP during the construction phase of the proposed scheme. The
appointed contractor will be required to comply with the CEMP. Effective
implementation of the CEMP will ensure that disruption and nuisance are kept to
a minimum throughout the construction of the proposed scheme. The CEMP will
be required to have regard to the guidance2 and industry best practice. The
CEMPs will be effective throughout construction and the contractor will be
required to review and update the CEMP as construction progresses.
Every effort will be made to ensure that any significant effects on material assets
will be avoided, prevented or reduced during the construction of the proposed
scheme.
Land and Property Ownership
Wherever possible, mitigation by avoidance of negative effects on property was a
priority during the design development of the proposed scheme. However, as
outlined in Chapter 17 Material Assets of the EIAR, the proposed scheme will
require land take to accommodate construction activities and to accommodate
control and maintenance of flood relief measures within the foreshore, during the
operational phase.

2

CIRIA (2015) Environmental Good Practice on Site Guide, 4th Edition
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Access to all residential properties will be maintained at all times during the
construction of the proposed development. This may require temporary alternate
access arrangements at some locations.
Landowners will be compensated as appropriate for land acquisition, in
accordance with the relevant legislation. The details of any individual agreements
will be private and confidential and therefore mitigation measures in the form of
compensation are not specific or detailed herein.
It is proposed that closure of the existing slipway and set-down pontoon at
Arklow Harbour/Dock be avoided during the summer months (Jun-Aug).
Construction phase mitigation measures have been proposed to ensure that
significant negative effects on material assets will be avoided, prevented or
reduced during the construction of the proposed scheme. As such, no monitoring
measures are proposed during the construction phase.
Electricity and Lighting
All utilities and service diversions will be agreed and undertaken as part of the
enabling works and in advance of the commencement of construction activities. In
the event of disruption to services- these will be planned and communicated to the
public in advance and carried out in accordance with the relevant codes of
practice.
All construction activities in the vicinity of existing services and utilities will be
carried out in ongoing consultation with the relevant service provide and
undertaken in compliance with any requirements or guidelines they may have.
Temporary construction lighting will be provided throughout the duration of the
construction phase in lieu of the public lighting.
Construction phase mitigation measures have been proposed to ensure that
significant negative effects on material assets will be avoided, prevented or
reduced during the construction of the proposed scheme. As such, no monitoring
measures are proposed during the construction phase.
Telecommunications
The contractor will be obliged to put measures in place to ensure that there are no
interruptions to existing utilities and services unless this has been agreed in
advance with the relevant service provider. All construction activities in the
vicinity of existing services and utilities will be carried out in ongoing
consultation with the relevant service provide and undertaken in compliance with
any requirements or guidelines they may have.
Construction phase mitigation measures have been proposed to ensure that
significant negative effects on material assets will be avoided, prevented or
reduced during the construction of the proposed scheme. As such, no monitoring
measures are proposed during the construction phase.
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Gas
The contractor will be obliged to put measures in place to ensure that there are no
interruptions to existing utilities and services unless this has been agreed in
advance with the relevant service provider.
All construction activities in the vicinity of existing services and utilities will be
carried out in ongoing consultation with the relevant service provide and
undertaken in compliance with any requirements or guidelines they may have.
Construction phase mitigation measures have been proposed to ensure that
significant negative effects on material assets will be avoided, prevented or
reduced during the construction of the proposed scheme. As such, no monitoring
measures are proposed during the construction phase.
Water Supply Infrastructure
The contractor will be obliged to put measures in place to ensure that there are no
interruptions to existing utilities and services unless this has been agreed in
advance with the relevant service provider. All construction activities in the
vicinity of existing services and utilities will be carried out in ongoing
consultation with the relevant service provide and undertaken in compliance with
any requirements or guidelines they may have.
Construction phase mitigation measures have been proposed to ensure that
significant negative effects on material assets will be avoided, prevented or
reduced during the construction of the proposed scheme. As such, no monitoring
measures are proposed during the construction phase.
Sewer Network and Drainage Infrastructure
The contractor will be obliged to put measures in place to ensure that there are no
interruptions to existing utilities and services unless this has been agreed in
advance with the relevant service provider. All construction activities in the
vicinity of existing services and utilities will be carried out in ongoing
consultation with the relevant service provide and undertaken in compliance with
any requirements or guidelines they may have.
Construction phase mitigation measures have been proposed to ensure that
significant negative effects on material assets will be avoided, prevented or
reduced during the construction of the proposed scheme. As such, no monitoring
measures are proposed during the construction phase.
Additional Material Assets
Construction phase mitigation measures have been proposed to ensure that
significant negative effects on material assets will be avoided, prevented or
reduced during the construction of the proposed scheme. As such, no monitoring
measures are proposed during the construction phase.
Operation
Land and Property Ownership
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Landowners will be compensated as appropriate for permanent land acquisition,
in accordance with legislation. The details of any individual agreements will be
private and confidential and therefore mitigation measures in the form of
compensation are not specific or detailed in this EIAR.
As no significant, negative operational effects of the proposed scheme on material
assets are identified, no operational monitoring measures have been proposed.
Electricity and Lighting
Lighting which was removed as part of the construction works for the proposed
scheme will be reinstated or replaced during operation.
As no significant, negative operational effects of the proposed scheme on material
assets are identified, no operational monitoring measures have been proposed.
Telecommunications
No mitigation measures regarding telecommunications are proposed during the
operational phase of the proposed scheme.
As no significant, negative operational effects of the proposed scheme on material
assets are identified, no operational monitoring measures have been proposed.
Gas
No mitigation measures regarding gas infrastructure are proposed during the
operational phase of the proposed scheme.
As no significant, negative operational effects of the proposed scheme on material
assets are identified, no operational monitoring measures have been proposed.
Water Supply Infrastructure
No mitigation measures regarding water supply infrastructure are proposed during
the operational phase of the proposed scheme.
As no significant, negative operational effects of the proposed scheme on material
assets are identified, no operational monitoring measures have been proposed.
Sewer Network and Drainage Infrastructure
No mitigation measures regarding the sewer network and drainage infrastructure
are proposed during the operational phase of the proposed scheme.
As no significant, negative operational effects of the proposed scheme on material
assets are identified, no operational monitoring measures have been proposed.
Additional Material Assets
No mitigation measures regarding the drainage channel or pipeline are proposed
during the operational phase of the proposed scheme.
As no significant, negative operational effects of the proposed scheme on material
assets are identified, no operational monitoring measures have been proposed.
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Major Accidents and Disasters

Construction
The appointed contractor’s proposed method and sequence of working will be
highly critical in maintaining the overall stability of the bridge and the appropriate
stipulations will be incorporated into all tender and construction documents to
make sure this process is adhered to.
Operation
No mitigation or monitoring measures are proposed specific to reducing the risk
of major accident/disaster during operation.

21.2.13

Climate

As no significant adverse effects are predicted to occur during the construction or
operation of the proposed development, no mitigation measures are required.

21.3

Residual Significant Effects

This EIAR has been prepared by competent experts in accordance with Article
1(2)(g) of the EIA Directive to identify the likely significant effects associated
with the proposed scheme in accordance with the relevant legislation and
guidance.
A range of likely significant effects have been avoided or reduced through the
implementation of mitigation measures and monitoring, therefore leading to the
residual effects as outlined in Sections 21.3.1-21.3.13.

21.3.1

Traffic and Transport

The construction of the proposed scheme will result in a slight increase in traffic
congestion within the town, particularly when construction works are taking place
on Arklow Bridge. These effects will be temporary in nature and following the
completion of the construction works will have no residual effects.
During all construction stages, the individual working areas will result in some
restrictions and inconvenience to the movement of people and traffic. These
restrictions will be temporary in nature and particularly felt in the immediate
vicinity of the proposed working areas.
Should the construction of the Arklow Flood Relief Scheme coincide with the
construction of the Arklow Wastewater Treatment, there will be a greater increase
in traffic in Arklow resulting in a temporary slight increase in traffic congestion
along the primary road network. It expected that at North Quay, South Quay,
South Green and Tinahask Road that the impacts on traffic delays and queuing
will be greatest should the two construction projects be carried out in tandem,
however these temporary impacts will be over a shorter duration.
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During the operation of the proposed scheme the projected increases in traffic
flows will be very small, with only occasional service traffic expected.
The annual removal of material from debris trap will have a temporary and shortterm impact on traffic movement in the operational phase but impacts will be
significantly less than those stated in construction impact assessment.
The proposed maintenance dredging of the river channel which is proposed
approximately every 10 years will result in temporary and short-term effects on
traffic movement. These effects will similarly be less than those stated in
construction impact assessment.

21.3.2

Air Quality and Odour

With the implementation of the mitigation measures, no significant adverse
residual negative effects on air quality are envisaged during the construction or
operation of the proposed development.
Similarly, with the implementation of the mitigation and monitoring measures, no
significant adverse residual negative effects on odour are envisaged during the
construction phase of the proposed development.

21.3.3

Noise and Vibration

A noise assessment of the construction phase impacts has shown that compliance
with noise limit values in can be achieved at the nearest sensitive receptors to the
proposed works for WP1 (daytime) and WP2. For all other WPs, noise limits are
predicted to be exceeded at the nearest sensitive receptors.
The implementation of the mitigation measures outlined in Section 9.6 of
Chapter 9 of the EIAR and in Section 21.2.3 above will assist in reducing the
impact on nearby sensitive receptors. Residual short-term, slight to moderate
negative impacts are predicted during the construction phase of the proposed
development. Table 21.1 summaries the residual impacts during the construction
phase.
Table 21.1 Summary of Residual Impacts During Construction Phase
Construction phase

Summary of impact Post Mitigation

WP1 – daytime assessment

Short term, slight and negative.

WP1 – night-time
assessment

Short term, slight and negative.

WP2 – daytime assessment

Temporary, slight and negative.

WP3 – daytime assessment

Temporary, slight to moderate, and negative.

WP4 – daytime assessment

Short term, slight to moderate, and negative.
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Construction phase

Summary of impact Post Mitigation

WP5 – daytime assessment

Not significant to moderate, short term and negative.

No residual impacts are predicted during the operation and maintenance phase of
the proposed development.

21.3.4

Biodiversity

Habitats and Flora
With the implementation of the mitigation measures, residual effects on habitats
and flora, are assessed as not significant during construction and operation.
Diadromous Fish Species
With the implementation of mitigation measures, residual effects on diadromous
fish from construction and operation are assessed as not significant. No likely
significant direct residual effects will arise diadromous fish from discharges
during construction and operation.
Resident Bird Species
With the implementation of the mitigation measures, residual in situ effects on the
resident bird species, are assessed as not significant during construction and
operation.
Otter and Badger
With the implementation of the mitigation measures, residual effects on resident
otter and badger, are assessed as not significant during construction and operation.
Bat Species
With the implementation of the mitigation measures specified in Section 10.6 of
the EIAR, residual effects on species including Habitats Directive Annex IV listed
bat species (Common pipistrelle, Soprano pipistrelle, Leisler’s bat and
Daubenton’s bat), are assessed as not significant during construction and
operation.

21.3.5

Archaeology, Architecture and Cultural Heritage

No residual effects were identified during the course of the assessment on heritage
assets.
Should any archaeological remains be uncovered, they will be fully resolved prior
to the main construction stage where possible, either through preservation in situ
or preservation by record.
There is an opportunity to provide a coherent and cohesive cultural heritage
identity, incorporating the maritime and industrial heritage features of the town’s
historic past into the proposed public realm design works.
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The provision of information panels at features and items of an historical heritage
interest will result in a slight positive residual effect on cultural heritage.

21.3.6

Landscape and Visual Impact

Residual landscape/townscape effects will generally relate to the widening and
alteration and enhanced public realm of South Quay and River Walk, the
presentation of the Avoca River corridor leading through the town, and also the
embankment along the eastern side of the Arklow Town Marsh.
In relation to the Arklow Town Marsh, the nature of the marsh and existing
vegetation is such as to preclude taking baseline eye-level photography for the
purposes of preparing photomontages to illustrate landscape and visual effects.
The latter are nonetheless described in the foregoing and predicted to be localised,
moderate and adverse.
Beyond the Arklow Town Marsh, residual landscape/townscape effects will vary
considerably throughout the townscape of Arklow town and these are described
with reference to the series of photomontage views prepared from 11
representative locations throughout the proposed development and included in
Appendix 12.1 of the EIAR. The photomontage view locations are shown in
Figure 12.20 in Chapter 12 of the EIAR.
Photomontages
View 1
View 1, Figure 12.1.1 in Appendix 21.1 of the EIAR, is from River Walk as
existing upstream of the carpark as is where River Walk transitions from is
riverine and rural upstream character to its riverine and urban setting. The north
bank is clearly defined by strong mixed woodland edge. River Walk includes built
elements such as the retaining walls to the rear of properties and parts of the
carpark and road network with the town are coming into view. The river bank is a
simple grass bank incorporating a number of early mature and mature trees.
View 1, Figure 12.1.2 in Appendix 21.1 of the EIAR, shows the proposed
development with the main intervention being the introduction of the ramped
River Walk pathway and associated floor defence wall along the river edge
leading to a cantilevered viewing platform at the high point and the removal of the
existing river bank trees. Additionally, the debris trap columns are readily visible
traversing the river and the permanent ramp access for maintenance is visible in
the foreground. The absence of the existing river bank trees is notable however
this also opens up the wider view of the river corridor. The proposed development
brings the rural to urban transition along River Walk slightly upstream from its
current location.
Landscape and visual effects will be perceived as moderate and adverse, however
will become positive as the amenity value of the revised river edge detail within
the urban setting is fully realised.
View 2
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View 2, Figure 12.2.1 in Appendix 21.1 of the EIAR, is from the junction of
River Walk and River Lane adjacent to the town carpark and looking upstream
along the Avoca River. The existing low flood defence wall defines the edge of
the footpath and roadway and there is a short section of river bank formed in
concrete that provides passive amenity at the river edge. The heavily wooded
north bank is distinctive and the occasional trees on the south bank are visible
together with the trees on the grass embankment between River Walk and the
carpark.
View 2, Figure 12.2.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the flood defence wall at c. 1.85m above River Walk and
leading to the newly ramped section of River Walk beyond and the cantilevered
viewing platform at the high point. The flood defence wall will be at its highest at
this location however it will incorporate glass panels so as to permit visibility to
the river corridor and also to the proposed new terrace area, walkway and floating
mooring platform.
Whereas the current junction of River Walk and River Lane is primarily a
vehicular carriageway, the proposed development will transform the junction to
one of high pedestrian amenity with stronger and more direct connections along
River Walk and to the town carpark
Landscape and visual effects are likely to be perceived initially as significant and
adverse, however in the context of the new continuous river promenade and
enhanced public realm along the southern river bank throughout the town, this
will reduce over time as the change becomes accepted and the full amenity value
of River Walk within its urban context is realised.
View 3
View 3, Figure 12.3.1 in Appendix 21.1 of the EIAR, is from River Walk near
Condren’s Lane and illustrates the simple yet attractive green space on the inside
of the low flood defence wall overlooking the river where there is a concrete
pathway. Car parking can be seen to the right and the carriageway of River Walk
runs along the parking area before the rear boundary walls of private properties.
The Arklow Bridge is apparent in the distance however it is the modern 1960s
concrete side that presents upstream to River Walk. There are a number of trees of
mixed species and maturity within the landscaped space and in the river bank.
View 3, Figure 12.3.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the flood defence wall at typically c. 1.15m above the
proposed promenade and terrace level, with some sections following the profile of
the outer pedestrian ramp as it rises to meet the elevated viewing platform
cantilevered over the wall and river. The carriageway level remains at its existing
level however the promenade and terraces are elevated and separated from the
carriageway by low planters that will also serve as permanent seating. The
promenade and terraces are distinctly pedestrian in character, with high quality
paving and bespoke precast polished concrete panels to finish the wall. Dual
lighting provides for the pedestrian spaces and carriageway, and comprises LED
luminaries with high cut-off so as to minimise any light spill to the river corridor.
Parking spaces are defined along the carriageway and new tree planting will be
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provided to enhance to overall character of River Walk and to further reinforce the
elevated promenade as a pedestrian only zone.
The proposed development will represent a substantial change along River Walk
as the visual connection with the river corridor will be less open that at present,
however, the enhanced public realm and amenity space along River Walk will
provide a high quality and attractive amenity and visual and physical connections
to the river will be maintained over the walls and from the elevated viewing
platform and fully accessible outer pedestrian ramps.
Landscape and visual effects are likely to be perceived initially as significant and
adverse, however the new high quality pedestrian environment will ultimately
draw additional pedestrian activity to River Walk and to the river area, and the
revised public space will become a positive asset for the town.

View 4
View 4, Figure 12.4.1 in Appendix 21.1 of the EIAR, is also from River Walk
approaching the Arklow Bridge and opposite the existing café. The river edge
includes a concrete pathway and a low flood defence wall. A buffer space
between the wall and carriageway incorporates sections of landscaping, car
parking and a small paved are that serves as a spill out area for the café. The floor
levels of the café and adjoining buildings are raised and ramps are required to
access these premises.
View 4, Figure 12.4.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the new flood defence wall constructed further into the
river channel. The new wall alignment facilitates a substantial increase in
pedestrian and amenity space along the river front, and this will be developed as
raised terrace areas that are continuous with the overall river front promenade and
incorporate raised and flush planters with new tree planting and ground cover
landscaping. The carriageway level between the terraces and buildings will be
paved as a shared surface, but will also be raised so as to eliminate the need for
ramped access to the properties along River Walk. The public space is primarily
pedestrian, with private vehicular access only to the apartment building and for
café deliveries. The widened River Walk will become an attractive and high
quality riverfront space that is a destination along the overall promenade and will
support existing businesses at River Walk and catalyse further regeneration. The
flood wall is only 1.15m above the elevated terrace level permitting direct
visibility of the river corridor and yet incorporates three sections of glazing so as
to ensure visual connection for those seated on the terraces.
The proposed development will represent a substantial change along River Walk
as the visual connection with the river corridor will be less open that at present,
however, the enhanced public realm and amenity space as a destination and
gathering point along the promenade will provide an attractive amenity space for
the town and contribute to further redevelopment and regeneration along River
Walk.
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Landscape and visual effects may be perceived initially as moderate and adverse,
however the establishment of a new high quality public space will ultimately
result in moderate and positive landscape and visual effects.
View 5
View 5, Figure 12.5.1 in Appendix 21.1 of the EIAR , is from Bridge Street
approaching River Walk and provides an open and attractive view to the north
bank and upstream of the Avoca River and of River Walk. The vehicular character
of River Walk is apparent and the rear boundary walls of the properties are just
out of view. A narrow pedestrian ramp leads from Bridge Street to the concrete
walkway along the river bank.
View 5, Figure 12.5.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the new flood defence wall constructed further into the
river channel and facilitating the establishment of a substantial new public space
along the river front.
The new terraces areas are contiguous with the overall proposed river front
promenade and are elevated so that the flood defence wall is only 1.15m high and
facilitates views over the wall to the river corridor. Additionally, sections of
glazing are incorporated into the wall so as to ensure visual connections with the
river for those seated on the terraces. The terraces include multiple stepped and
ramped connections to the lower shared surface carriageway that optimise
permeability between the buildings and businesses at River Walk and the river
front public space. The terraces also include raised and flush planters with new
tree planting and ground cover to further enhance the amenity value of the public
space.
The proposed development will represent a substantial change along River Walk
however the changed visual relationship with the river corridor will be offset by
the establishment of a high quality public amenity space and landscape and visual
effects will ultimately be moderate and positive.
View 6
View 6, Figure 12.6.1 in Appendix 21.1 of the EIAR, is from the Arklow Bridge
looking upstream toward River Walk and illustrates the existing low level of the
river edge and the mixed quality and usage of River Walk for both pedestrian and
vehicular use. Ornamental planting defined the pedestrian ramp connection to
Bridge Street and occasional trees of varying maturity and species are apparent
further upstream along River Walk. As the view is taken close to low tide, the
gravel beds used by roosting birds are visible within the river channel.
View 6, Figure 12.6.2 in Appendix 21.1 of the EIAR, shows the proposed
development including new alignment and height of the river edge defined by the
new concrete faced wall, with the additional parapet height above the elevated
River Walk promenade expressed as a high quality concrete finish with a precast
concrete capping and sections of glazing at each of the main terrace areas. The
parapet wall leads to the elevated cantilevered viewing platform at the bend in the
river further upstream. New tree planting is visible along River Walk.
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The scale and extent of the flood defence infrastructure is more readily apparent
when viewed from the river channel. It is noted that the view was photographed
close to low tide and presents the worst case scenario and the wall be less
prominent at higher tide levels. Rip rap will be placed along the river edge where
hydrological requirements permit so as to soften the visual appearance of the
bottom of the wall where is joins the water. The use of different concrete finishes
will also assist in reducing the vertical scale of the wall.
The proposed development will represent a substantial change in the appearance
of the river bank as a continuous built element along River Walk replaces a more
diverse range of river edge conditions. Landscape and visual effects will initially
be perceived as significant and adverse, however this will reduce over time to
moderate as the public space along River Walk establishes and the new
construction becomes weathered and more established.

View 7
View 7, Figure 12.7.1 in Appendix 21.1 of the EIAR, is from the Arklow Bridge
looking upstream towards the north bank and Arklow Town Marsh and illustrates
the existing riverine character and mixed woodland setting of the river corridor.
The view is taken close to low tide and the gravel can be seen just below the water
in the foreground together with the row of in channel bushes and vegetation
towards the north bank.
View 7, Figure 12.7.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the removal of the in channel vegetation, extension of the
north bank into the river, modifications to the north bank adjoining the Arklow
Bridge and one of the three floating roosting platforms.
Post construction, there will be a noticeable change in the existing river bank
character and consequent significant adverse landscape and visual effects,
however, as the new mixed woodland planting on the extended north bank and the
native species rich grass and wildflowers on the embankment become established,
the revised landscape will become more visually integrated with the background
and landscape and visual effects will become minor and adverse.
View 8
View 8, Figure 12.8.1 in Appendix 21.1 of the EIAR, is from the Arklow Bridge
looking downstream toward South Quay and illustrates the existing low level of
the river edge and the mixed quality and usage of South Quay and the diversity of
building types and ages on the Quay. The narrow width of South Quay
approaching Arklow Bridge is clearly visible and elements of the existing
drainage infrastructure can be seen along the outside of the quay wall. The
photograph is taken close to low tide and presents close to the worst case scenario
in this regard.
View 8, Figure 12.8.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the new alignment of the river edge defined by the new
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concrete faced wall, with the additional parapet height required for flood defence
above the level of South Quay expressed as a high quality concrete finish with a
precast concrete capping. New tree planting is clearly visible as a continuous
feature along South Quay that will define the new promenade located immediately
behind the parapet wall.
As with View 6 of River Walk, the scale and extent of the flood defence
infrastructure is more readily apparent when viewed from the river channel. Rip
rap will also be placed along the river edge where hydrological requirements
permit so as to soften the visual appearance of the bottom of the wall where is
joins the water. The same approach to using different concrete finishes as at River
Walk will also assist in reducing the vertical scale of the wall.
The proposed development will represent a substantial change in the appearance
of the river bank as a continuous built element along River Walk replaces a more
diverse range of river edge conditions.

Landscape and visual effects will initially be perceived as significant and adverse,
however this will reduce over time to moderate as the new high quality and treelined promenade amenity is established the new construction of the flood defence
wall weathers.
View 9
View 9, Figure 12.9.1 in Appendix 21.1 of the EIAR, is from South Quay near
South Green where the cappings of the original quay wall can be seen forming the
quay edge and the historic granite mooring posts are located in the grass verge.
Young street trees are set within the quayside grass verge at regular spacings and
are mostly Acer platanoides (Norway Maple) and category C2. The carriageway
is wide and there are no footpath on either side of the road. Wide grass verges and
extended driveways form the residential side of the roadway.
View 9, Figure 12.9.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the provision of a new promenade along the river front and
the establishment of the parapet section of the flood defence wall up to a height of
1.15m above promenade. New tree planting will be located in the new grass verge
between the promenade and the carriageway provide a distinctly pedestrian
amenity that is segregated from the carriageway. The parapet will be clad in
polished precast concrete panels and profiled cappings such that the inner edge of
the parapet is c. 900m high and rising to 1.15m at the outer edge.
The proposed development will represent a substantial change in the appearance
of South Quay however the provision of a dedicated high quality tree-lined public
promenade with inherent flood defence will ultimately result in landscape and
visual effects that are moderate and positive.
View 10
View 10, Figure 12.10.1 in Appendix 21.1 of the EIAR, is from South Quay at
the Tyrell slipway and illustrates South Quay becoming narrower towards the
slipway and the presence of the original boatyard rail lines set in the roadway and
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leading to the slipway. A low flood defence wall is located either side of the
slipway and a demountable barriers are in place at the head of the slipway.
View 10, Figure 12.10.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the provision of a new promenade along the river front,
the establishment of the parapet section of the flood defence wall up to a height of
1.15m above promenade and reconfiguration of the carriageway so as to provide
continuous pedestrian facilities and landscaped verges along both sides of South
Quay. The carriageway at the slipway be paved and the original boatyard rail lines
retained and expressed in the paving and the line of the rails will also be
expressed in the paving pattern across the promenade to the head of the slipway.
Glazing panels will be incorporated within the parapet wall along the head of the
slipway so to preserve the historical connection between the former boatyard and
the slipway and river. Interpretive panels will be installed along the parapet wall
to provide historical information about the boatyard
The proposed development will give rise to landscape and visual effects that are
moderate and positive.
View 11
View 11, Figure 12.11.1 in Appendix 21.1 of the EIAR, is from South Quay at
the Sea Farer’s Memorial Garden. The amenity has evolved over time with the
help of the local community and is an appropriate an important memorial to those
members of the Arklow community who served and were lost at sea. While the
amenity has been maintained, it is in part suffering lack of investment and upkeep.
It is also located beside an exceptionally wide double road junction that cuts it off
from the residential side of the quays. Trees include the Norway Maple at regular
spacings along the kerb side as well as a number of ornamental Coryline within
the space.
View 11, Figure 12.11.2 in Appendix 21.1 of the EIAR, shows the proposed
development including the continuation of the proposed promenade along South
Quay leading to and connecting with memorial garden. The carriageway and
adjoining junction are rationalised and paved as a raised table to as to reduce
vehicular dominance and speed and provide a more pedestrian friendly
environment. The memorial garden will be repaved using a similar high quality
paving material to the promenade and seating, the anchor and interpretive panel
will be refurbished or replaced as appropriate. New trees consistent with those of
the overall promenade will be planted in the adjacent landscape spaces and the
flood defence parapet will be extended along the memorial facing the river
channel.
The proposed development will give rise to landscape and visual effects that are
moderate and positive.

21.3.7

Land and Soil

With the implementation of the proposed mitigation measures and monitoring, the
effect of the proposed development on land and soils is considered to be of
negligible magnitude and imperceptible significance during construction and
operation.
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The significance ranking of ‘imperceptible’ is the lowest ranking available in the
NRA (2008) impacts assessment methodology. The majority of potential impacts
are considered to be of ‘imperceptible’ significant prior to mitigation. The residual
effects during construction are considered for the following features that rank of
greater significance than ‘imperceptible’ prior to mitigation.
Trafficability of soils
It is anticipated that the mitigation measures will reduce the ‘magnitude’ of the
potential impact ranking to ‘negligible’ and the residual significance ranking of
the potential impact will be ‘imperceptible’.
Loss of geology and soils
It is anticipated that the mitigation measures will reduce the ‘magnitude’ of the
potential impact ranking to ‘negligible’ and the residual significance ranking of
the potential impact would be ‘imperceptible’.
The residual significance remains ‘slight’ for loss of geology and soils where
dredge is permanently removed from the river bed.
Accidental leaks and spills
Mitigation measures are proposed to reduce the risk of leaks or spills occurring by
adopting measures to avoid leaks or spills occurring and/or to reduce the degree of
the potential impact should leaks or spills occur. It is anticipated that the
mitigation measures would reduce the magnitude of attribute to ‘negligible’
during all work packages and the residual significance ranking of the potential
impact would be ‘imperceptible’. This considers the risk of normal ‘day-to-day’
activities and minor incidents and does not include major accidents which are
discussed in Chapter 18, Major Accidents of the EIAR.
Encountering known or unknown existing contamination
Mitigation measures are proposed to reduce the likelihood of encountering and/or
disturbing contamination, and accidently transporting contamination across of
beyond the scheme area. It is anticipated that the mitigation measures would
reduce the ‘magnitude’ of the potential impact ranking to ‘negligible’ for all work
packages and the residual significance ranking of the potential impact would be
‘imperceptible’.
Neutral residual effects are anticipated during operation, with periodical localised
and short-term dredging used to prevent the continual accumulation of materials
at the gravel trap and debris trap during maintenance activities.
The residual significance ranking of the potential impacts would likely be
‘imperceptible’ to ‘slight’ and in line with Work Package 3.

21.3.8

Water

Hydrology and Flood Risk Management
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With the implementation of the mitigation measures, a imperceptible temporary
negative impact will occur during the construction of the first section of the bridge
underpinning and new scour slab.
With the implementation of mitigation measures, it is expected that this residual
risk can be effectively managed.
There will be no significant residual effect on hydrology and flood risk during
construction.
The hydraulic modelling of the proposed flood defences indicates an improved
flow regime through Arklow Bridge by restricting flooding along Ferrybank and
Dublin Road and along River Walk and South Quay and adjoining streets.
All 19 arches of Arklow Bridge will be underpinned and lowered by 1m which
will mitigate against rise in flood levels upstream of the Avoca Bridge. Channel
dredging for upstream and downstream of Arklow Bridge by 1m will also
improve the flow regime.
Flood defences along North Quay within the Arklow Town Marsh will mitigate
flooding of properties along Ferrybank and Dublin Road. Therefore, there will be
an overall significant reduction in the existing flood risk following construction of
the proposed scheme which will be a moderate medium to long term positive
effect.
During operation, river flow will be confined in-channel with a freeboard
allowance of 300mm to 600mm above the design flood level for flood defences
along River Walk and South Quay on the south bank and along the marsh on the
north bank. Therefore, a significant positive residual impact on flood risk is
expected during operation of the proposed scheme.
Drainage
There will be no significant residual effect on drainage during construction.
Water Quality
With the implementation of the mitigation measures and monitoring measures
included in Chapter 14 Water of the EIAR, the residual effects on water quality
will be imperceptible temporary negative during the construction of the proposed
scheme and not cause any deterioration in the overall status of the water quality
once the works are completed.
During operation, the proposed scheme will convey fluvial flow (including
surface water run-off) in-channel towards the Irish Sea. Through reducing flood
risk along north and south bank, pollutants from adjacent properties will not be
conveyed to the Avoca River thereby providing a slight short-term positive
impact. The collection of sediment at the gravel trap upstream of the Arklow
Bridge will allow sediment to be removed at a single controlled location which
will have a slight short-term negative impact. Maintenance dredging of the
channel will be occasionally required. It is expected that this activity will have a
short-term negative impact.
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It should be noted that the sheet pile wall constructed as part of the proposed
scheme will also serve as advance works for the interceptor sewers to be built as
part of the proposed Arklow WwTP Project. It is recognised that once
constructed, the proposed Arklow Wastewater Treatment Plant Project would
bring about further positive, cumulative effects on water quality.
Overall:
x

the residual effect on surface water quality of the affected surface water bodies
will be short-term positive impact from the operation of the proposed scheme;

x

the scheme will not cause any medium or long-term deterioration in either the
overall status or the status of each individual quality element of the relevant
water bodies;

x

the scheme will not prevent the RBMP objective of
protecting/enhancing/restoring the affected water bodies to Good Status and in
fact will assist in reaching this objective.

21.3.9

Resource and Waste Management

Following implementation of the mitigation measures, the residual effects are as
follows:
x

The residual effect of site clearance and demolition waste on the capacity of
waste management facilities and waste industry trends in Ireland is expected
to be slight, negative and short-term.

x

The residual effect of land based excavation waste on the capacity of waste
management facilities and waste industry trends in Ireland is expected to be
slight, negative and short-term.

x

The residual effect of excavation waste from the riverbed on the capacity of
waste management facilities and waste industry trends in Ireland is expected
to be slight, negative and short-term.

x

The residual effect of general construction waste on the capacity of waste
management facilities and waste industry trends in Ireland is expected to be
imperceptible and short term.

x

The residual effect of operational waste on the capacity of waste management
facilities and waste industry trends in Ireland is expected to be imperceptible
and long term.

21.3.10

Population and Human Health

Residual effects during construction are expected, with regards traffic movements,
the economy and tourism and amenity. These will range from slight-significant
but will be temporary in nature.
During all construction stages, the individual working areas will result in some
restrictions and inconvenience to the movement of people and traffic. These
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restrictions will be temporary in nature and particularly felt in the immediate
vicinity of the proposed working areas. A slight negative but temporary residual
effect on local traffic movements is therefore identified during the construction
phase of the proposed scheme.
Works on the bridge during the first three summers will occur close to businesses,
including the hotel at Bridge Street and cafés on River Walk, with access to the
bridge supports being needed from each corner of the bridge. During the
construction phase of the proposed scheme, construction traffic movement has the
potential to impact on business access and have an economic impact, but this
should not be significant. Restrictions on car parking, and the removal of
approximately half of the ~80 spaces at the Main Street Car Park during this time,
will have an impact on local businesses, although spaces will be maintained for
people with disabilities. It is intended that access for deliveries and pedestrians
will remain, although occasional disruption will be possible due to construction
traffic. A slight negative but temporary residual effect on the local economy is
therefore identified during the construction phase of the proposed scheme.
The steps/slipway along River Walk will be demolished during the construction
period to facilitate WP4. A moderate negative, but temporary residual effect on
amenity is therefore identified at this location. A pontoon will be installed at this
location during the operational phase of the proposed scheme.
Existing floating moorings and berths at the pontoon at North quay will be
required to be relocated during the construction phase. A significant negative but
temporary effect on boat users currently using these facilities is therefore
identified.
The construction phase of the proposed scheme is expected to have a residual
significant negative but temporary effect (North Quay slip), residual slight
negative and permanent effect (Coal Quay slip), residual moderate negative and
permanent effect (public slip at Tyrells Yard).
Given that access to the existing slipway and set-down pontoon at Arklow
Harbour/Dock will be maintained during the summer months (June-August), a
residual moderate negative but temporary effect on river access for amenity
purposes is identified at the public slip/ ‘set-down’ pontoon at Arklow Dock.
There will be moderate-significant negative residual effects on tourism and
amenity during the construction phase of the proposed scheme, due the physical
presence of construction works and associated restrictions to amenity areas and
river access locations, as well as restricted use of the river during WP2. Access to
the harbour will be maintained throughout the construction period.
During the construction phase of the proposed scheme, the physical presence of
construction works along River Walk and South Quay will reduce the amenity and
community use of these areas.
During the construction phase of the proposed scheme, the physical presence of
construction works along River Walk and South Quay will reduce the amenity and
community use of the following land-parcels.
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x

Land along River Walk and South Quay- which are used for amenity
purposes3

x

Site Compounds 2 and 6 (Land Parcels No. 127 and 125 respectively)which are currently open green space and used for amenity purposes.

A temporary, significant negative residual effect on amenity and community-use
is therefore identified during the construction phase of the proposed scheme at the
above land-parcels.
Permanent loss of amenity/community use has been identified at the following
land parcels commencing in the construction phase of the proposed development:
x

Land Parcel No. 100- Presbyterian Church/Arklow Marsh.

While the earth embankment will not encroach on the land parcel itself, the landparcel will be permanently acquired by WCC. For the purposes of this assessment,
a permanent significant negative effect on amenity and community use at this
location is therefore identified during the construction phase.
In the long term, in the operational phase, the reduction in flood risk and
investment in the public realm will provide a significant positive effect. The
proposed Arklow Flood Relief Scheme will significantly reduce the risk of
flooding in the area. This will provide significant economic benefits in terms of
avoided flood damage to residences, businesses, utilities and movement and social
benefits too in terms of personal movement, safety and health.
Impacts identified in Chapter 2, Background and Need of the EIAR that are of
particular relevance from a socio-economic perspective include the avoidance of
damage to, or functional loss of, buildings and property, damage or disruption to
infrastructure and utilities, loss of earnings, loss of retail or commercial income,
travel inconvenience and associated costs, and potentially the avoidance of the
temporary evacuation of residents.
Likewise, the flood protection measures will reduce the risk of flood damage to
tourism amenities in the area such as shops, cafes, restaurants, hotels and
guesthouses. This includes the subsequent cost of clean-up and repair operations.
There will also be benefits for residents and businesses from improved access to
affordable commercial buildings and property insurance.
As a result, the scheme will have a long-term significant positive impact both for
residents, local amenities, tourism and economic activities. The increased flood
protection will contribute to securing businesses and jobs in the area. Existing
properties will benefit from the greater flood protection and this will also
contribute towards attracting additional investment and jobs to the area as
properties become more attractive to rent or buy. Areas that might previously
have been subject to flood risk or consequent development restrictions will
potentially be available for new development and investment.

3

Land Parcels (Refer to Appendix 17.1): 114a, 114b, 114c, 118a, 118 b, 119a, 119c, 119d, 119e, 120a, 120b,
120c, 120d, 120 e, 120f, 120g, 120h, 120j, 120k, 120l, 120m, 120n, 121a, 124a, 124b, 124c
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The overall impact of the scheme on the local amenity value will be significantly
positive and permanent with flood defence measures designed to protect local
amenities such as shops and restaurants. The improved public realm along River
Walk and South Quay will also result in a significant positive effect on local
amenity through the creation of a more accessible and attractive public realm.
A new pontoon will be installed at River Walk as part of the proposed scheme,
resulting in a positive effect on amenity at this location. The operational phase of
the proposed scheme is however expected to have a residual slight negative effect
(Coal Quay slip), residual significant negative effect (public slip at Dock) and
residual moderate negative effect (public slip at Tyrells Yard) on river access for
amenity purposes.
The key benefit of the proposed flood relief scheme will be to provide much
needed flood protection to existing homes and businesses in Arklow town. This
positive benefit will also extend to future developments and new infrastructure in
Arklow town. While it is acknowledged that, following construction of the
proposed scheme, access to the Avoca River may be restricted at the locations
outline above, any removal or restriction of access to the river was considered
integral to the design and implementation of the flood relief scheme.
The Avoca river will be significantly improved from a navigational point of view,
following the dredging of the same.
Permanent loss of amenity/community use has been identified at the following
land parcels commencing in the construction phase of the proposed development:
x

Land Parcel No. 100- Presbyterian Church/Arklow Marsh.

While the earth embankment will not encroach on the land parcel itself, the landparcel will be permanently acquired by WCC. For the purposes of this assessment,
a permanent significant negative residual effect on amenity and community use at
this location is therefore identified during the operational phase.
No adverse effect during the construction phase on human health is predicted.
Significant positive impacts in terms of public health and socio-economic benefits
with resultant benefits for human health are predicted on the basis of having an
effective flood relief scheme.

21.3.11

Material Assets

Land and Property Ownership
As outlined in Chapter 17 Material Assets of the EIAR, land acquisition will
occur in advance of the construction phase of the proposed scheme. As land-take
will be permanent, all likely effects identified in Appendix 17.1 of the EIAR are
residual effects.
Appendix 17.1 of the EIAR includes an assessment of the likely significant
effects on land and property ownership during both the construction and
operational phase of the proposed scheme. Where land is acquired from private
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landowners, moderate negative effects on property ownership are identified.
Access to all existing residential properties, will be maintained at all times during
the construction of the proposed development. This may require temporary
alternate access arrangements at some locations.
The proposed scheme also involves the removal of a material asset- the existing
above-ground piping from the former IFI site now owned by Crag Digital Avoca
Ltd (Echelon Data Centres). The section of pipeline within the FRS planning
boundary will be removed and will be disposed of at a licenced waste facility.
Removal of the pipes will occur during the construction phase but will not be
reinstated prior to operation. A permanent but significant negative effect on this
material asset is therefore identified.
The steps/slipway along River Walk will be demolished during the construction
period to facilitate WP4. A moderate negative, but temporary residual effect on
this material asset is therefore identified. The steps/slipway at this location will be
replaced by a new pontoon in the operational phase.
During WP2 (Q2-Q3 2026), the pontoon located in the North Quay side of the
Avoca River, will effectively be rendered inaccessible from the water as dredging
will be ongoing during this period. Any boats using the existing berths at the
pontoon will be required to relocate in order to facilitate the river dredging.
Similarly, the existing floating mooring facilities within the Avoca River will be
removed to facilitate the dredge works and any boats using these will also be
required to relocate for the duration of the river dredging. A negative residual
effect on both the mooring facilities and the berths is therefore identified during
construction.
However, as the berths and moorings will only be rendered inaccessible during
the river dredging works, (Q2-Q3 2026), these effects are considered to be slight
negative and temporary in nature. All mooring and berth facilities will be
reinstated following completion of construction.
The proposed bridge underpinning works (WP1), river dredging (WP2), as well as
the construction of the flood defence walls along South Quay (WP4) will render
the existing Coal Quay slip permanently inaccessible, from the commencement of
works (Q1 2023) until the slip is eventually demolished as part of WP4. However,
it should be noted that this slip is currently in disrepair and is not extensively used
by the public. A permanent slight, negative significant residual effect on this
material asset is therefore identified.
The existing slipway at North Quay will be used to facilitate RA3 during WP2
and, as such, will be rendered inaccessible for the duration of those works (MaySeptember in-river works 2026)). A temporary, significant negative residual effect
on this material asset is therefore identified during WP2 of the construction phase.
The proposed river dredging, as well as the construction of the flood defence
walls along South Quay will also render the existing Tyrells Yard slip
permanently inaccessible, from the commencement of the South Quay element of
WP 4 (Q2 2025). It should be noted however that currently, access to the river via
this slipway is not continuously maintained due to the demountable barrier
currently in place. Nevertheless, a permanent moderate, negative significant
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residual effect on this material asset is therefore identified as a result of the loss of
this river access.
The existing public slipway at Arklow Harbour/Dock will be inaccessible for a
temporary period during the construction of the flood defence walls (WP4).
Similarly, the ‘set-down’ pontoon at Arklow Harbour will be rendered
inaccessible from the land at this time. River access will likely only be
unavailable at these locations for the short period in which the flood walls are
being constructed at Arklow Harbour/Dock and not for the entire duration of
WP4, or indeed for the full timeframe for the South Quay element of the work
between Q2 2025-Q1 2026. A significant negative, but temporary residual effect
on this material asset is therefore identified during the construction phase of the
proposed scheme. It is proposed that closure of the existing slipway and set-down
pontoon at Arklow Harbour/Dock be avoided during the summer months (JunAug). When temporarily inaccessible, the slipway at North Quay will be available
for use depending on its suitability for users.
Land acquisition will occur in advance of the construction phase of the proposed
scheme and remain in place throughout operation. As land-take will be
permanent, all likely effects identified in Appendix 17.1 of the EIAR are residual
effects.
During the operational phase of the proposed scheme, access to, and use of the
pontoon along the North Quay, as well as the floating moorings in the river, will
be re-instated and the river dredging will give rise to an improved estuarine
environment for moorings, in the operational phase. The existing slipway at North
Quay will be reinstated in the operational phase of the proposed scheme.
The Coal Quay slipway will be removed. However, it should be noted that this
slip is currently in disrepair and is not extensively used by the public. A
permanent slight, negative significant residual effect on this material asset is
therefore identified.
The existing slipway at South Quay (Tyrells Yard) while maintained during the
operational phase, will be rendered inaccessible. It should be noted however that
currently, access to the river via this slipway is not fully maintained due to the
demountable barrier currently in place at this location. As such, a permanent
moderate negative residual effect on this material asset is identified.
The existing slipway at Arklow Harbour is to be maintained during the
operational phase of the proposed scheme. However, a demountable flood defence
is to be installed at this location. Access arrangements will be put in place to allow
interested parties to gain access to the slipway during operation, as required. The
existing pedestrian access to the ‘set-down’ pontoon at Arklow Harbour will also
be restricted. A permanent slight negative residual effect on these material assets
are therefore identified.
At River Walk, a new floating pontoon will replace the demolished steps/slipway,
resulting in a positive effect on amenity at this location.
The proposed scheme will provide protection from the 1% AEP fluvial flood
event and the 0.5% coastal flood event. This will result in very significant positive
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impacts in a number of areas such as tangible and intangible flood damages,
financial loss, extensive community disruption, health and safety issues and
development restrictions as described below. Damages due to flooding include
direct damages to residential and non-residential properties, commercial
buildings, agricultural lands, damage to infrastructure and utility assets and the
cost of emergency services will be avoided for all flood events up to the design
event.

Electricity and Lighting
As previously outlined, the proposed scheme will interact with the overhead
electricity cables along River Walk and South Quay and as such, these will be
relocated or diverted underground as part of the enabling works for WP1 and
WP4 and remain in place throughout operation. The ESB Overhead cables which
are located within Arklow Town Marsh will be repositioned during the enabling
works of WP5 to avoid the flood embankment. Overhead services which branch
off the main line will be diverted underground.
All diversions will occur during the construction phase but remain in place
throughout operation. A permanent, but not-significant residual construction
phase effect on electricity infrastructure is therefore identified.
There may be some temporary disruption to services during the construction
phase of the proposed scheme. However, these will be planned and communicated
to the public in advance and carried out in accordance with the relevant codes of
practice.
The existing decorative and bridge lighting will be removed along River Walk and
South Quay during construction. A slight-negative residual effect on lighting
features is therefore identified during construction. Temporary construction
lighting will be provided.
All diversions will occur during the construction phase but remain in place
throughout operation. A permanent, but not-significant residual operational effect
on electricity infrastructure is therefore identified.
Lighting that is removed during the construction phase will be reinstated during
operation. No residual effects on electricity or lighting are therefore anticipated
during the operational phase of the proposed scheme.
Telecommunications
Following implementation of the mitigation measures, no residual effects are
anticipated to occur during the construction phase of the proposed scheme.
No residual effects on telecommunications during the operational phase of the
proposed scheme are anticipated.
Gas
Following implementation of the mitigation measures, no residual effects are
anticipated to occur during the construction phase of the proposed scheme.
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No residual effects on gas infrastructure during the operational phase of the
proposed scheme are anticipated.
Water Supply Infrastructure
Following implementation of the mitigation measures, no residual effects are
anticipated to occur during the construction phase of the proposed scheme.
No residual effects on water supply infrastructure during the operational phase of
the proposed scheme are anticipated.
Sewer Network and Drainage Infrastructure
Following implementation of the mitigation measures, no residual effects are
anticipated to occur during the construction phase of the proposed scheme.
No residual effects on the sewer network and drainage infrastructure during the
operational phase of the proposed scheme are anticipated.
Additional Material Assets
The existing drainage channel in Arklow Town Marsh will be diverted to the east
of the proposed embankment. This diversion will occur during the construction
phase but remain in place throughout operation. A permanent, but not-significant
effect on material assets is therefore identified

21.3.12

Major Accidents and Disasters

The risk of a major accident and/or disaster occurring during either the
construction or operational phases of the proposed development is considered
low.

21.3.13

Climate

In relation to climate, over the lifespan of the proposed development, no
significant effects are predicted.

21.4

References

CIRIA (2015) Environmental Good Practice on Site Guide, 4th Edition
DoEHLG (2006) Best Practice Guidelines on the Preparation of Waste
Management Plans for Construction & Demolition Projects.
European Communities (2001) European Communities (Noise Emission by
Equipment for Use Outdoors) Regulations, 2001
Irish Water (2018) Arklow Wastewater Treatment Plant Project.
https://www.water.ie/planning-sites/arklow-wastewater/docs/environmentaldocuments/volume-2/Arklow%20WWTP%20EIA%20%20Chapter%2010%20Noise%20Vibration.pdf
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Introduction

Invasive alien plant species (IAPS) have been identified and documented within
the proposed works areas relative to the Arklow Flood Relief Scheme (‘the
proposed scheme’). The purpose of this IAPS management plan is to present the
strategy that will be adopted during the construction and operation of the proposed
scheme in order to manage and prevent the spread of the IAPS.
Construction (and potentially operational maintenance works) could potentially
disturb stands of invasive plants and/or soils contaminated with invasive plant
material. In addition to lands within the proposed works areas, there is an
identified risk of invasive plant species being spread onto neighbouring lands and
onto public roads and other locations.
This plan is intended to be a working document and will be finalised by the
Contractor following appointment and prior to commencing works on site. All of
the content provided in this Plan will be delivered in full by the Contractor and its
finalisation by the Contractor will not affect the robustness and adequacy of the
information presented here and relied upon in the EIAR and NIS.
Following construction, the plan will be updated for the operational phase, taking
into account the results of the detailed construction IAPS management plan and
operational maintenance requirements etc.
Invasive plant species which have been identified in the proposed works areas
include Butterfly-bush (Buddleia davidii), and Rhododendron (Rhododendron
ponticum). Outside of the planning boundary along the Avoca River, Himalayan
balsam (Impatiens glandulifera) and Japanese Knotweed (Fallopia japonica) have
both been previously recorded.
This report outlines the strategy that will be adopted during the construction and
operation of the proposed scheme in order to prevent the spread of IAPS.
The main objective of the invasive species management strategy for the scheme
will be to:
x

Prevent the spread of IAPS during the construction phase including advance
works (such as site investigations, utility diversions etc);

x

Manage the growth of IAPS adjacent to flood defences to protect the integrity
of the structures from the impacts of these species;

x

Prevent the spread of IAPS during channel maintenance works in the future.
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Methodology

This plan and the management strategies relating to each IAPS have been
prepared with regard to the following guidance documents, where relevant:
x

The Management of Invasive Alien Plant Species on National Roads –
Standard (Transport Infrastructure Ireland, 2020);

x

The Management of Invasive Alien Plant Species on National Roads –
Technical Guidance (Transport Infrastructure Ireland, 2020); and

x

Transport Infrastructure Ireland (incorporating the National Roads Authority,
Revision 1, December 2010). Guidelines on the Management of Noxious
Weeds and Non-Native Invasive Plant Species on National Road Schemes.

Field surveys were carried out for the Arklow FRS as detailed in Section 3 below.
The desk studies carried out to inform this plan accessed information held by the
NBDC database http://maps.biodiversityireland.ie. The Arklow Wastewater
Treatment Plan EIAR1 was also reviewed.

1

Arklow Wastewater Treatment Plant Project Environmental Impact Assessment Report (Arup,
2018a) and Natura Impact Statement (Arup, 2018b) are available at
https://www.water.ie/planning-sites/arklow-wastewater/environmental-documents/
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Results of Previous Surveys

A series of walkover habitat surveys were carried out for the Arklow FRS
development during 2019 and 2020. Earlier surveys between 2016-2018 were also
undertaken. Refer to Chapter 10 Biodiversity of the EIAR for further details of
the specific locations of IAPS identified during surveys. The habitat and invasive
species survey mapping produced for Chapter 10 is reproduced below in
Appendix A. The walk-over surveys also included checks for the presence of
IAPS listed in Part 1 of the Third Schedule2. Additional species listed as IAPS in
the 2000 TII Guidance were also recorded, together with non-native species
encountered that can be spread through distribution of plant material.
IAPS have been identified and documented within, and in close proximity to, the
proposed scheme boundary.
Within the planning boundary two species of invasive plants were recorded during
walk-over surveys.
The species are Butterfly-bush (Buddleia davidii) and Rhododendron
(Rhododendron ponticum). Butterfly-bush was recorded at Site Compound 1
(Arklow marsh) and Site Compound 3 (Ferrybank). Rhododendron was also
recorded at Site Compound 1.
An extensive stand of Rhododendron was recorded in the eastern part of the
Arklow marsh pNHA and overlaps the planning boundary. This area coincides
with the proposed flood defence embankment area.
Rhododendron ponticum is invasive in Ireland. It can spread via seed or can also
occur by vegetative means, where plants sucker or throw up new sprouts from
roots as well as branches. It can withstand considerable shade and thrives as an
understorey species in woodland, though it also tolerates open conditions in
suitable acid soils. Its dense tangle of stems can block pathways, smother
watercourses and encroach on roadways thereby impinging on sight-lines. The
foliage of rhododendron contains various compounds that appear to have an
allelopathic action on other species (inhibiting their growth) which may further
inhibit plants from growing within close proximity.
Buddleia davidii is another invasive species to Ireland. Buddleia produces very
large numbers of viable seeds, which are dispersed via wind and water. The seeds
are relatively short-lived in the soil, rarely lasting longer than four years. The
plant can also readily spread by producing roots, and ultimately new plants, where
stem nodes come into contact with the ground. It can also spread by fragmentation
of stems or roots. It is very fast growing and can reach 2m in its first year,
producing flowers and setting seed. It colonises bare ground very rapidly and can
quickly form mono-typic stands. As buddleia tolerates very poor soils, it can grow
on walls, rock outcrops or sub-soils.

2

Part 1 of the Third Schedule, European Communities (EC) (Birds and Natural Habitats)
Regulations 2011 (S.I. No. 477/2011)
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Outside of the planning boundary Himalayan balsam (Impatiens glandulifera) was
recorded at three locations along the north bank of the Avoca River upstream of
the FRS planning boundary. These areas are located approximately 500m, 800m
and 900m north west of the Arklow FRS planning boundary.
Japanese Knotweed (Fallopia japonica) and Buddleia were recorded along the
River Walk area outside of the FRS planning boundary area.
Refer to Chapter 10 Biodiversity of the EIAR for further details.
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4

Management of Invasive Alien Plant
Species

4.1

Introduction

The invasive alien plant species identified within the planning boundary can easily
spread to new areas. Other species identified outside the planning boundary can
also spread to new areas depending on the right conditions. Most are particularly
effective at colonising disturbed ground (e.g. construction sites). The most
common ways that invasive alien plant species can be spread are:
x

Site and vegetation clearance, mowing, hedge-cutting or other landscaping
activities

x

Spread of seeds or plant fragments during the movement or transport of soil

x

Spread of seeds or plant fragments through the local surface water and
drainage network

x

Contamination of vehicles or equipment with seeds or plant fragments which
are then transported to other areas

x

Importation of soil from off-site sources contaminated with invasive species
plant material

As noted in Chapter 5 Construction Strategy of the EIAR, it is expected that the
proposed scheme will be delivered through five Work Packages (WP). Subject to
obtaining planning approval, the construction duration of the proposed scheme is
expected to take place throughout the planning boundary over several years.
Whilst the planning boundary for the proposed scheme covers the area required
for all WP, the works areas and site compounds within the planning boundary will
differ depending on the individual WP.
The main aspects of this plan are set out as follows:
x

Preconstruction Survey

x

Update IAPS management plan with specific details on proposed treatment for
each of the works areas and site compounds

x

Advance Treatment

x

Suggested Treatment Methods

x

Site Hygiene and Biosecurity Measures

The Contractor, when appointed, will ultimately be responsible for sequencing
and implementation of IAPS treatment for each of the WP. All of the content
provided in this Plan will be delivered in full by the Contractor and its finalisation
by the Contractor will not affect the robustness and adequacy of the information
presented here and relied upon in the EIAR and NIS.
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Depending on the final timescale for the various work packages for construction
of the proposed scheme, it may be possible to eradicate some species prior to the
onset of construction on the site via an advance treatment contract for either all
WP or individual WP (Refer to Section 4.4 below). However, if control
programmes have not been achieved before construction begins, then site hygiene
measures will need to be put in place to ensure that the further spread of IAPS is
avoided. Refer to the Section 4.6 below on-site hygiene for further details on
same.
Following construction, the plan will be updated for the operational phase, taking
into account the results of the detailed construction IAPS management plan and
operational maintenance requirements etc.

4.2

Pre-construction Survey

Prior to commencement of construction, all of the areas within the planning
boundary will be re-surveyed for IAPS to ensure that new infestations have not
been established in the interim period between the previous surveys and
construction stage.
A suitably qualified ecologist or horticulturalist, capable of identifying the
relevant IAPS and protected or rare habitats and species that could be affected
through the management of IAPS, shall be appointed to carry out a preconstruction site assessment for the presence of IAPS. This person shall also
provide advice on the control options, timing of treatments and related matters.
The assessment will further take account of the presence and location of any
planting or landscaping within the planning boundary, as well as any sensitive
ecological receptors (such as the Avoca River and Arklow Marsh pNHA) that
may be in the immediate vicinity. Consideration will also need to be given to
whether there is potential bird nesting habitat in the vicinity where control is being
undertaken during the bird nesting season (1st March to 31st August).
During habitat mapping, the perimeter of each IAPS infestation shall be surveyed
using a recognised topographical survey technique by a suitably qualified person.
Infestations shall be suitably mapped for inclusion in a GIS system.
The results of the pre-construction survey will confirm the management strategy
for treating the invasive alien plant species within the FRS planning boundary.

4.3

IAPS Management Planning

The results of the previous surveys have indicated that Butterfly-bush (Buddleia
davidii) and Rhododendron (Rhododendron ponticum) are located within the
planning boundary. These species will require treatment as part of the IAPS
management plan. Treatment options for these species are described below.
The results of the pre-construction survey will confirm the management strategy
for treating the IAPS within the FRS planning boundary.
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Treatment options of other invasive alien species may also need to be considered
should new infestations become established in the interim period between the
previous surveys and construction stage.
In addition to the advance treatment works and pre-construction survey, when the
site becomes available to the Contractor for fencing and commencement of site
clearance, areas identified as requiring specific treatment will be demarcated and
the designated control measures implemented at the earliest possible stage to
reduce the risk of spread along the proposed road development or beyond the land
take.
There are several management options that may be implemented to control and
prevent the spread of IAPS. These are presented in the sections below. It is also
noted that it may not be possible to completely eradicate the IAPS before or
during the construction phase.
Regard shall be given to the guidance provided in Section 2 above as part of the
management planning. In particular, the Management of Invasive Alien Plant
Species on National Roads – Technical Guidance (Transport Infrastructure
Ireland, 2020) provides useful information on the law regulating the management
of IAPS and the protection of water quality, birds and habitats. The Contractor
shall ensure that all legislation (such as Wildlife Act 1976, as amended, European
Communities (Birds and Natural Habitats Regulations, 2011 etc) is complied with
as part of the management planning.
Care shall be taken to choose the most appropriate control method for the specific
circumstances of each site. Chemical control of IAPS may risk damaging adjacent
rare or protected flora and fauna in sites of special conservation interest (such as
Arklow Marsh pNHA) or in adjacent waterbodies (such as Avoca River).
In the case of sensitive ecological areas such as the Arklow Marsh pNHA and the
Avoca river, Wicklow County Council will consult with the local NPWS Ranger
in advance of undertaking any controls in such areas to ensure water quality,
fauna and habitats are protected during the treatment process.
Raw materials (e.g. topsoil, sands and gravel) may be imported from a range of
locations. It is important that all such locations, (e.g. quarries, gravel pits, or other
areas) are assessed for the presence of IAPS in advance of removing any material
from such sites.
At sites where IAPS that reproduce solely using seeds are known to be present,
priority shall be given to reducing the risk of seed transfer by preventing the
plants from flowering.
In relation to all IAPS, efforts shall be made to reduce the risk of material transfer
by instigating appropriate controls on the movement of machinery and
soil/gravel/stones in the infected area, i.e. by implementing strict and appropriate
biosecurity measures on site.
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Biosecurity essentially refers to the measures to be taken to prevent the
introduction and spread of IAS; refer to TII technical guidance3.
A systematic approach shall be taken in the removal and control of IAPS,
ensuring that the use of tracked machinery is limited in infested areas and vehicles
and equipment are cleaned before moving between sites. This will minimize the
risk of introducing or reintroducing contaminated soil/gravel/stones, seeds or plant
fragments into areas that is already treated or developed.
The management strategy for IAPS presented in the TII technical guidance4
document (GE-ENV-01104) provides the template for strategic management,
which shall commence with an assessment of the detailed distribution of all IAPS
within the lands in question. Following this, the approach to control and
preventing the further spread of the plant can be elaborated depending on the
following:
x

The scale and extent of infestation (including whether confined to the FRS
footprint or not)

x

The IAPS present

x

The sensitivity of the local environment, e.g. presence of Natura 2000 sites or
natural heritage areas

x

The growth stage/season of the plants

The type of treatment chosen will depend on site conditions (such as proximity to
a watercourse/surrounding habitats/ proximity to residential dwellings, health and
safety and traffic concerns) and the type and extent of infestation. For example,
chemical stem injection alone is not a feasible treatment method for dealing with
large extensive areas of infestations and excavation alone is not a feasible
treatment method for dealing with large scale infestations on riverbanks. Rather a
combined method of different treatments will be chosen on a site by site basis and
with regard to sensitive receptors in immediate environs.
The decision to use a particular type of treatment in the control of specific IAPS
shall be made on a case-by-case basis by the Ecologist or Horticulturalist, in
consultation with the Registered Pesticide Advisor and Registered Professional
User as appropriate. Control of IAPS can be divided into either physical or
chemical methods. Whilst there should generally be a preference for physical
control methods, chemical control may, in some instances, be more appropriate. In
other instances, a combination of treatment by herbicide and physical methods
may be most appropriate.

3

TII guidance The Management of Invasive Alien Plant Species on National Roads – Technical
Guidance (Transport Infrastructure Ireland, 2020).
4
TII guidance The Management of Invasive Alien Plant Species on National Roads – Technical
Guidance (Transport Infrastructure Ireland, 2020).
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Advance Treatment

An advance works contract may be implemented if appropriate to commence
treatment of some non-native invasive species in some areas within the planning
boundary before construction starts. By treating in advance, it may be possible to
contain the spread of the infestation. The implementation of advance treatment
may require permission from landowners to access and treat the infested areas.
However, it may not be possible to gain permission to access all the affected areas
in sufficient time in advance of the construction stage to carryout treatment.
As part of the advance works contract, the Contractor will be required to update
and implement the recommendations of this management plan prior to advance
treatment commencing. The purpose of the advance treatment plan will be to:
x

Identify the extent of the infestation on the site

x

Ensure further growth and spread of the plant on the site does not occur

x

Ensure the plant is not spread to other sites either adjacent to the infested site
or through transportation of contaminated soil to another site

x

Identify the best method for managing and controlling the non-native invasive
plant species on the site with regard to the future proposed site works and
construction methods

x

Communicate the plan to all site operatives to ensure success of the plan

x

Document and record the treatment and management methods carried out on
site for future reference (for use during main construction contract, future site
owners, site users, avoid litigation etc.)

The advance treatment plan shall be completed by a qualified ecologist, made as
simple as possible and will include the following:
x

Site background including proposed works

x

Extent of the current known locations of non-native invasive species
infestations including detailed mapping showing same locations

x

Site survey at known locations of infestations

x

Following on from site survey and based on recommendations from this
outline IAPS management plan, confirm specific advance treatment to be put
in place

x

Site hygiene protocols during advance treatment

x

Responsible individuals

x

Contact details of landowners

x

Follow up requirements

x

Any other relevant information deemed necessary by the ecologist

x

Close out report documenting details of advance treatment carried out and any
recommendations to be carried out during main construction phase
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Treatment Methods

The results of the pre-construction survey will confirm the management strategy
for treating the invasive alien plant species within the FRS planning boundary.
The decision to use a particular type of treatment in the control of specific IAPS
shall be made on a case-by-case basis by the Ecologist or Horticulturalist, in
consultation with the Registered Pesticide Advisor and Registered Professional
User as appropriate. Control of IAPS can be divided into either physical or
chemical methods. Whilst there should generally be a preference for physical
control methods, chemical control may, in some instances, be more appropriate. In
other instances, a combination of treatment by herbicide and physical methods
may be most appropriate. Control options for Butterfly-bush (Buddleia davidii)
and Rhododendron (Rhododendron ponticum) are presented below. The details of
treatment options are based on the information provided in the TII guidance The
Management of Invasive Alien Plant Species on National Roads – Technical
Guidance (Transport Infrastructure Ireland, 2020).

4.5.1

Butterfly bush (Buddleia davidii)

Butterfly-bush was recorded at Site Compound 1 (Arklow marsh) and Site
Compound 3 (Ferrybank). Both compounds will be required for various work
packages at different times (Refer to Chapter 5 Construction Strategy of the
EIAR, for specific details on the usage of site compounds for each of the work
packages.
It is recommended that a suitably qualified ecologist or horticulturalist with
sufficient training, experience, and knowledge in the control of IAPS should be
employed to assist in the planning and execution of control measures in relation to
Buddleia. In addition, those involved in the control of Buddleia may be advised to
obtain the advice of a Registered Pesticide Advisor on the register established by
the Minister for Agriculture, Food and the Marine pursuant to Regulation 4 of the
Sustainable Use of Pesticides Regulations. All pesticide users must be registered
and have the appropriate training necessary to carry out the proposed method of
control.
As Buddleia is a plant that favours disturbed sites, physical removal of plants can
provide ideal conditions for the germination of seeds that are present in the soil.
For this reason, care needs to be taken to ensure that revegetation of treated areas
is undertaken swiftly. The branches of Buddleia are capable of rooting as cuttings,
so care shall also be taken to ensure material is disposed of in a manner to avoid
this risk.
Foliar application of herbicide control young plants and small infestations but
should be followed up at six-monthly intervals as regrowth is common. At the
infestation is located within/adjacent to the Arklow Marsh pNHA, particular care
will need to be taken in the management planning of this IAPS to protect the
adjacent habitats and fauna in the pNHA.
Removal of the flower heads before seed set (June or even July) is an important
control method as it reduces the volume of seeds that are available to spread.
Ref/1 | Issue | 20 April 2021 | Arup
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Hand-picking of young plants will provide control but it is very tedious and
should be undertaken with care to avoid soil disturbance, which can give rise to a
flush of new seedling.
Digging out plants is only practical with relatively minor infestations, at the initial
stage of invasion, or where a site is to be excavated for development or road
construction purposes. Mowing of young plants does not provide effective control
as they re-sprout with vigour. The physical removal of mature stands is not
recommended for the same reason. After uprooting, it is essential to plant the
ground to prevent a flush of new seedling growth.
When Buddleia plants are cut, regrowth from the stump can be very vigorous.
Effective control can be achieved by cutting Buddleia plants to a basal stump
during active growth (late spring to early summer) and immediately treating the
total cut surface with herbicide concentrate. Monitoring will be required and
retreatment, as necessary.
It is recommended not to leave cut stems and branches on the ground as they will
reroot and produce new plants.

4.5.2

Rhododendron (Rhododendron ponticum)

An extensive stand of Rhododendron was recorded in the eastern part of the
Arklow marsh pNHA and overlaps the planning boundary. This area coincides
with the proposed flood defence embankment area which will be constructed
during WP5. (Refer to Chapter 5 Construction Strategy of the EIAR, for specific
details on the construction methodology and timescale for WP5. A stand of
Rhododendron was also recorded along the northern boundary of SC1 near the
Dublin Road
It is recommended that a suitably qualified ecologist or horticulturalist with
sufficient training, experience, and knowledge in the control of IAPS shall be
employed to assist in the planning and execution of control measures in relation to
Rhododendron. In addition, those involved in the control of Rhododendron may
be advised obtain the advice of a Registered Pesticide Advisor on the register
established by the Minister for Agriculture, Food and the Marine pursuant to
Regulation 4 of the Sustainable Use of Pesticides Regulations. All pesticide users
must be registered and have the appropriate training necessary to carry out the
proposed method of control.
At the infestation is located within/adjacent to the Arklow Marsh pNHA,
particular care will need to be taken in the management planning of this IAPS to
protect the adjacent habitats and fauna in the pNHA.
Considerable effort has been focused on the control of Rhododendron, particularly
in woodland habitats, in Ireland and elsewhere in the northern hemisphere. The
choice of control method can influence the recovery of the site and shall be
considered prior to undertaking any control operation. Rhododendron grows
vigorously when cut and the tiny seeds may be unintentionally spread by
machinery, on clothes, boots, or other PPE.
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Hence, biosecurity measures must be put in place to prevent further spread of the
plant when undertaking any control works. Regular follow-up is required to deal
with re-growth and seedling germination, irrespective of the control method
employed.
When dealing with large Rhododendron infestations, foliar spraying with
herbicides is not recommended. This reflects the fact that considerable quantities
of herbicide will be required, which can have effects on understorey flora beneath
the target species and cause significant drift that will impact other non-target
species. However, if access to the base of the main stems is possible, herbicide
may be applied directly to the stem. Stem injection is another option for chemical
control that involves herbicide application directly into the stems of large plants.
This method enables a more precise application of the herbicide. Holes > 3cm
diameter shall be drilled into the stem and herbicide applied immediately.
Herbicides shall be applied during periods of active growth, i.e. late spring or
summer.
A range of physical control measures have been developed for Rhododendron in
response to the general sensitivity of acid woodland (and other) sites where it is
frequently established (collateral damage by chemical spray drift on non-target
species is a prime concern in such sites). Manual pulling of plants that are less
than 20cm high is successful once all of the roots are removed. The pulled
material shall be bagged for removal from site. It is also an option to flail and or
mulch young material, and to leave the mulch on site. As there will be no seeds
present (the plant does not seed until it is 10–12 years old), it is possible to leave
this material on site.
Cutting of large stems is another physical control option; however, the plant’s
capacity for regeneration from suckers that emerge from roots or stems that
remain in the ground renders this method relatively ineffective unless applied in
areas of limited infestation, where adequate follow-up can be made. This approach
can also be very labour-intensive and expensive.
It is possible to mechanically uproot mature Rhododendron plants due to the
shallow nature of the root system. However, this is generally only appropriate for
sites where access to machinery is possible and at sites of low ecological interest
where damage to existing native vegetation is not a concern. Where chemical
control of cut stumps and rootstocks is not an option, stump extraction will be
necessary. This will normally involve using machinery, where access is possible.
Heavy trafficking of woodland soils can result in puddling of soils, giving rise to
sediment run-off and nutrient leaching which can impact on watercourses.
With isolated plants (> 1m tall) or small infestations, effective control can be
achieved by cutting the plant to the stump and immediately treating the latter with
herbicide. The use of an inert dye mixed with the herbicide will ensure that no
stumps are missed. Another option is to cut the stem and treat the tender regrowth
with herbicide. For plants with a stem diameter less than 2cm, the stem can be
broken at the base ensuring that it is not fully severed, and a concentrated solution
of herbicide immediately applied.
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For plants greater than 2cm in diameter, notches can be cut in the stem using a
hatched or saw (referred to as feathering) and a concentrated solution of herbicide
immediately applied. It is important to apply shallow cuts so that the herbicide has
access to the plant’s transport system, which is just inside the bark.
This type of treatment is effective all year-round, although it is deemed to be most
effective when conducted between November and April.
Regular follow-up is required to deal with re-growth and seedling germination,
irrespective of the control method employed.
Any cut material will need to be removed from the site to avoid resprouting or
suckering, which will produce new plants and potential infestations. Mulching is a
good option for disposal and the mulch may be left on site, if no seeds are present.

4.5.3

Treatment Monitoring

Those responsible for the treatment of IAPS must document the methods of
treatment employed. This documentation must be completed every time a
treatment operation is performed. All herbicide treatment monitoring observations
must be recorded by the Contractor in a suitable format. An example of a
recording sheet is provided in the TII guidance5.
All treatment data must be submitted to Wicklow County Council in an Esri or
equivalent GIS file compliant point dataset of IAPS recorded.
In the case of sensitive ecological areas such as the Arklow Marsh pNHA and the
Avoca river, Wicklow County Council, will consult with the local NPWS Ranger
in advance of undertaking any controls in such areas to ensure water quality,
fauna and habitats are protected during the treatment process.
Following control of large areas of IAPS, subsequent disturbance of the soil may
give rise to a flush of seedling germination or revitalised rhizome growth. To
avoid this, bare soil shall be mulched (covered with a natural or synthetic barrier,
such as wood chip, straw, geo-textile, or other appropriate material) and planted at
the earliest opportunity with appropriate native replacement vegetation to stabilize
the soil and deter subsequent re-invasion.
In some cases, it may not be possible to control an established stand of IAPS with
a single herbicide treatment. Therefore, repeated treatments over successive years
may be necessary. Where physical methods are used to control IAPS, the treated
area will also need to be monitored over several years for regrowth. A site may be
considered remediated after two consecutive growing seasons with no sign of
regrowth from all the previously identified stands. However, there is always the
possibility of further regrowth occurring, either through re-infestation of the site
from off-site, or the reactivation of dormant rhizomes due to disturbance of soils.
It is important that any regrowth of treated IAPS on a site is accurately mapped
and detailed reports prepared and submitted to the Client.
5

TII guidance The Management of Invasive Alien Plant Species on National Roads – Technical
Guidance (Transport Infrastructure Ireland, 2020).
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Monitoring must be conducted for several years post-treatment in order to
determine the level of control success that the treatment(s) has achieved. The
regrowth monitoring survey observations must be recorded in a suitable format.
An example of a recording sheet for regrowth monitoring is provided in the TII
guidance6. All treatment data must be submitted to Wicklow County Council in an
Esri or equivalent GIS file compliant point dataset of IAPS recorded.
Where possible infested material will remain on site and be re-used. Any infested
material that must be removed off site to landfill or other suitable facility will
require a licence from the NPWS.

4.6

Site Hygiene and Biosecurity Measures

Maintaining site hygiene at all times in an area where invasive alien plant species
are present is essential to prevent further spread. It is also necessary on sites where
invasive alien plant species are not present but where there is risk of contaminated
material being brought to site, for example, site machinery being used on multiple
sites, construction staff travelling between infested and not infested sites.
Preventative measures must be taken. Construction equipment, vehicles and
footwear may provide a vector for the spread of non-native invasive species.
The following site hygiene measures shall be taken for each area and work
package where applicable:
x

Fence off the infested areas prior to and during construction works where
possible to avoid spreading seeds or plant fragments around or off the
construction site;

x

Clearly identify and mark out infested areas. Erect signs to inform Contractors
of the risk;

x

Avoid, if possible, using machinery with tracks in infested areas;

x

Clearly identify and mark out areas where infested soil is to be stockpiled on
site and cannot be within 50m of any watercourse or within a flood zone (i.e.
Avoca River and canal within Arklow Marsh);

x

Create designated entry and exit points for operators on foot and for small
mobile equipment. A delineated access track to be maintained free of nonnative invasive species to be established through the site to avoid the spread of
invasive plant species by permitted vehicles accessing the site;

x

Installation of a dedicated footwear and vehicular wheel wash down facility
into a contained area within the site;

x

Vehicles leaving the site to be inspected for any plant material and washed
down into a contained area;

x

Vehicles used in the transport of infested material will need to be visually
checked and washed down into a contained area before being used for any
other work, either on the same site or at a different site;

6

TII guidance The Management of Invasive Alien Plant Species on National Roads – Technical
Guidance (Transport Infrastructure Ireland, 2020).
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x

Material gathered in dedicated wash down contained areas will need to be
appropriately treated along with other contaminated soil on site;

x

If soil is imported to the site for landscaping, infilling or embankments, the
Contractor shall gain documentation from suppliers that it is free from nonnative invasive species;

x

Ensure all site users are aware of measures to be taken and alert them to the
presence of the IAPS Management Plan;

x

Erection of adequate site hygiene signage in relation to the management of
non-native invasive material.

4.7

Management of Invasive Alien Plant Species
During Operation

Following construction, the IAPS management plan will be updated for the
operational phase, taking into account the results of the detailed construction nonnative invasive species management plan and operational maintenance
requirements. Follow on treatment methods such as chemical treatment may be
employed if specified in the requirements for ongoing control.
As part of the operation phase there will need to be on-going treatment of invasive
species at the locations of the permanent works including for example at the
embankment. Site hygiene protocols will need to be implemented as part of the
maintenance regime to prevent spread of IAPS.
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Conclusion

The purpose of this IAPS management plan is to present the strategy that will be
adopted during the construction and operation of the proposed flood relief scheme
to manage and prevent the spread of the invasive alien plant species.
This plan is intended to be a working document and will be updated by a qualified
ecologist during both the construction and operation phases. All the content
provided in this Plan will be delivered in full by the Contractor and its finalisation
by the Contractor will not affect the robustness and adequacy of the information
presented here and relied upon in the EIAR and NIS.
Given the nature of the species and the rate of growth, the footprint of the
proposed flood relief scheme will need to be re-surveyed prior to works. Advance
treatment is proposed. Site hygiene will be particularly important on sites where
invasive alien plant species are present. Incoming vehicles, and equipment
(including footwear worn by contractors) will need to be cleaned and inspected
before coming on site to prevent the further spread of the plant. The treatment
method will be chosen on a site by site basis and regardless of the method chosen,
the spread of invasive alien plant species arising from construction activities will
be managed and prevented.
Where possible infested material will remain on site and be re-used. Any infested
material that must be removed off site to landfill or other suitable facility will
require a licence from the NPWS.
The IAPS management plan must be clearly communicated to all site staff and
must be adhered to if it is to be implemented successfully.
Following construction, the Plan will be updated for the operational phase,
considering the results of the construction IAPS management plan and operational
maintenance requirements. This will include a strategy to protect the flood
protection structures.
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Introduction

This Construction and By-Products Waste Management Plan (CBWMP) has been
prepared as part of the Environmental Impact Assessment Report (EIAR) for the
proposed Arklow Flood Relief Scheme, Arklow, Co. Wicklow.
This document has been prepared in accordance with the Department of the
Environment, Heritage and Local Government Best Practice Guidelines for the
Preparation of Waste Management Plans for Construction and Demolition
Projects, 20061.
Following appointment, the Contractor will be responsible for detailing and
maintaining this report and updating it as appropriate.
Following each update, a copy of the updated report shall be provided to Wicklow
County Council and the Office of Public Works by the Contractor.

2

Waste Management Objectives for the
Project

The principal objective of sustainable resource and waste management is to use
material resources more efficiently, where the value of products, materials and
resources is maintained in the economy for as long as possible and the generation
of waste is minimised. To achieve resource efficiency there is a need to move
from a traditional linear economy to a circular economy (refer to Figure 1, which
illustrates the concept of a circular economy).
However, where residual waste is generated, it should be dealt with in a way that
follows the waste hierarchy set out in the European Communities (Waste
Directive) Regulations 2011 (S.I. No. 126/2011) (see Figure 2, which illustrates
the waste pyramid) and actively contributes to the economic, social and
environmental goals of sustainable development.

1

Department of the Environment, Heritage and Local Government (DoEHLG), 2006. Best
Practice Guidelines on the Preparation of Waste Management Plans for Construction &
Demolition Projects.

EIAR Appendix 15.4 Construction and By-Products Waste Management Plan | Issue | 2021 | Arup

A15.4 | Page 1

Wicklow County Council and the Office of Public Works

Arklow Flood Relief Scheme
Environmental Impact Assessment Report

Figure 1: Circular Economy2

Figure 2: Waste Hierarchy3

2

European Environment Agency (2019). Circular Economy – A simplified model of the circular
economy for materials and energy. Available from:
https://www.eea.europa.eu/media/infographics/circular-economy/view [Accessed: 13 April 2021]
3
European Communities (Waste Directive) Regulations 2011 (S.I. No. 126/2011)
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Roles, Responsibilities and Training

The nominated waste manager responsible for implementation of this Plan will be
identified prior to the commencement of works.
Copies of the Plan will be made available to all relevant personnel on site.
All site personnel and sub-Contractors will be provided with a copy of the Plan
and will be informed of the objectives of the Plan and their responsibilities in
relation to compliance with the Plan.
The waste manager shall ensure that, where training is required regarding the
handling and management of wastes on site, this is provided to staff as required.
The waste manager will be responsible for informing Contractor staff and subContractors of content of the Plan and for maintaining and keeping the Records
set out below.
In the event of the waste manager leaving the project team the Contractor will
nominate a suitable replacement.

4

Wastes Arising

4.1

Introduction

Construction and Demolition (C&D) waste is defined as waste which arises from
construction, renovation and demolition activities.
Also included within the definition are surplus and damaged products and
materials arising in the course of construction work or used temporarily during the
course of on-site activities.
Typical construction and demolition waste types which are likely to arise during
the proposed site clearance and demolition, excavation and construction works are
set out below.
The Contractor will ensure that waste generation on site is minimised and that
waste removed from site for recovery or disposal is reduced where feasible.

4.2

Site Clearance and Demolition

4.2.1

Wastes Arisings

Prior to commencing work, the contractor will need to undertake vegetation
removal and stripping of topsoil as required in the relevant working areas. It is
proposed to remove the vegetation growing on Arklow Bridge as part of the
works.
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Minor demolition will be undertaken as part of the enabling works for the
proposed scheme. The demolition works will include the following:
x

At Arklow Bridge, demolition of the existing concrete scour protection slab;

x

Upstream of Arklow Bridge on the river’s southern bank along River Walk,
demolition of the existing tarmac road surface, footpaths, river access, kerbs
and concrete quay wall will be undertaken to accommodate the construction of
the flood defence walls;

x

Along South Quay, from Arklow Bridge to the existing slipway, demolition of
the Coal Quay slipway, and demolition of the existing concrete quay wall
along two short lengths will be undertaken to accommodate the construction
of the new flood defence walls;

x

In the Dock area, extending along the western and southern sides of the dock,
demolition of the existing tarmac road surface and the fence around the Dock
will be undertaken to accommodate the construction of the flood defence wall;
and

x

Along River Walk, South Quay and the Dock area, demolition of the existing
tarmac road surfaces in these areas will be undertaken to accommodate the
construction of a surface water drainage network and pumping stations.

Approximately 5,978 tonnes of surplus materials will be generated as a result of
the demolition works to facilitate the proposed scheme. This material will be
predominantly comprised of concrete and tarmac.

4.2.2

Waste Management

Where naturally occurring material is excavated this will be reused within the
construction works as required, provided it is suitable for its proposed use.
Surplus materials or by-products generated as a result of the proposed scheme
which are not naturally occurring and which will be reused within the scheme will
be notified to the EPA in accordance with Article 27 of the European
Communities (Waste Directive) Regulations, 2011 as a by-product, provided it
meets the requirements of that clause.
Where surplus materials or by-products which are generated as a result of the
proposed scheme and which will be reused within other schemes, will be notified
to the EPA in accordance with Article 27 of the European Communities (Waste
Directive) Regulations, 2011 as a by-product, provided it meets the requirements
of that Article.
Where surplus materials are generated, which cannot be reused within the scheme
or other construction works, these will be waste and will be delivered to facilities
authorised in accordance with the Waste Management Act, 1996 as amended, and
which hold a Certificate of Registration, Waste Facility Permit or EPA Licence.
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Demolition Audit

In addition to the general measures outlined above, a waste audit in accordance
with the EU Guidelines for the waste audits before demolition and renovation
works of buildings4, or similar guidance will be considered at detailed design
stage.
The above guidelines provide guidance on best practices for the assessment of
construction and demolition waste streams prior to demolition or renovation of
buildings and infrastructure, called a "waste audit". The aim of the guidance is to
facilitate and maximize recovery of materials and components from demolition or
renovation of buildings and infrastructures for beneficial reuse and recycling,
without compromising the safety measures and practices outlined in the EU
Construction and Demolition Waste Management Protocol5.

4.3

Land Based Excavation

4.3.1

Waste Arisings

Land based excavated material as part of the construction works will generally
consist of:
x

Topsoil;

x

Subsoil; and

x

Made ground.

The following activities will result in the generation of land based excavation
material during the construction phase of the proposed scheme:
x

Works at river access and site compound access locations;

x

Works at Arklow Bridge;

x

Works at Ferrybank – removal of pipelines;

x

Construction of flood defence walls and drainage infrastructure along South
Quay; and

x

Construction of flood defence walls and earth embankment at Arklow Marsh.

The total quantity of land based excavated materials from the proposed scheme is
estimated to be 34,733 tonnes. This represents a conservative worst-case estimate
which includes an additional miscellaneous allowance of 10% on the overall total
figure.

4

European Commission, 2018. Guidelines for the waste audits before demolition and renovation
works of buildings.
5

European Commission, 2016. Construction and Demolition Waste Management Protocol.

EIAR Appendix 15.4 Construction and By-Products Waste Management Plan | Issue | 2021 | Arup

A15.4 | Page 5

Wicklow County Council and the Office of Public Works

Arklow Flood Relief Scheme
Environmental Impact Assessment Report

A breakdown of the quantity of this material that will be generated from the
different elements of the scheme works is presented in Table 1.
Table 1: Land Based Excavation Quantities
Scheme Works
Flood Defence Walls (Sheet Piles)
Flood Defence Walls (River Channel)
Flood Defence Walls (North Bank)

Tonnes Note 1
900
4,876
496

Flood Earth Embankment

19,360

Vehicle Ramp (Riverwalk)

86

Vehicle Ramp 1 (Docks)

28

Vehicle Ramp 2 (Docks)

38

Drainage (Riverwalk)

776

Drainage (South Quay)

2,288

Drainage (Docks)

2,658

Pump Station 1 – Riverwalk

12

Pump Station 2 – South Quay

32

Pump Station 3 – Dock

26

Miscellaneous Allowance (10%)

3,157

Total

34,733

Note 1: A conversion factor of 2.0 was used to convert from m3 to tonnes.

4.3.2

Waste Management

As noted in Section 1 above, following appointment, the Contractor will be
responsible for detailing this Plan and providing it to Wicklow County Council
and the Office of Public Works for approval. The detailed Plan will include a
description of how land-based excavation material from the proposed
development will be managed. A full list of all facilities to which uncontaminated
excavation material will be sent will be provided in the detailed Plan.
It will be at the discretion of the Contractor to determine how land-based
excavation material from the proposed development will be managed. It is
assumed, as a worst-case scenario, that all excavated soil will be treated or
disposed of at an authorised facility, either in Ireland or abroad. However, all of
the below options may also be used.

4.3.2.1

Prevention and Reuse

Topsoil, soil, rock and naturally occurring material excavated in the course of
construction activities will be reused within the proposed scheme where feasible,
subject to further testing to determine if materials meet the specific engineering
standards for their proposed end-use.
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This is not deemed to be a waste in accordance with Article 2 of the Waste
Directive 2008/98/EC, the European Communities (Waste Directive) Regulations,
2011 and Section 3 of the Waste Management Acts, 1996-2011 as amended.
Surplus materials or by-products generated as a result of the proposed scheme,
which are not naturally occurring, and which will be reused within the scheme
will be notified to the EPA in accordance with Article 27 of the European
Communities (Waste Directive) Regulations, 2011 as a by-product, provided it
meets the requirements of that Article.

4.3.2.2

Waste Recovery (including recycling) and Disposal

Where surplus materials are generated which cannot be reused within the scheme
or other construction works these will be waste and will be delivered to recovery
and disposal facilities authorised in accordance with the Waste Management Act,
1996, as amended, and which hold a Certificate of Registration, Waste Facility
Permit or EPA Licence.

4.4

Excavation from the Riverbed

4.4.1

Waste Arisings

Channel dredging works are proposed to lower the level of the riverbed in the
Avoca river for 320m upstream and 520m downstream of Arklow Bridge. In
general, the riverbed will be 1.0m lower at Arklow Bridge and taper to existing
bed levels at the upstream and downstream extents. The dredging will extend to
within 2m of the existing riverbanks or proposed river walls, as applicable.
A total of approximately 168,826 tonnes of sediment is required to be dredged
upstream and downstream of Arklow Bridge. Approximately 25,600 tonnes of
excavated material from the riverbed will be reused on site. The remaining
approximately 143,226 tonnes of excavated material from the riverbed will be
removed from site. The design team has undertaken material testing. The
approximate breakdown of the classification of the excavated material from the
riverbed is shown is shown in Table 2.
Table 2: Material Classification
Percentage of total
material excavated from
the riverbed

Approximate
quantity
(tonnes)

Natural sands and gravels

70

118,626

Natural sands and gravels with slightly
elevated chloride concentrations

20

33,400

Non-hazardous waste

7

11,800

Hazardous waste

3

5,000

100

168,826

Material classification

Total
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Approximately 25,600 tonnes of excavated material from the riverbed will be
reused on site. This naturally occurring material will primarily be reused to
construct a flood embankment along the edge of Arklow Town Marsh. Further
smaller volume options include as fill material for regrading works, backfill
behind new flood walls and around new buried utility installations. This material
is not considered a waste in accordance with Article 2 of the Waste Directive
2008/98/EC, the European Communities (Waste Directive) Regulations, 2011 and
Section 3 of the Waste Management Acts, 1996-2011 as amended.
It will be the responsibility of the contractor to ensure all material which is reused
on site as a by-product complies with the relevant legislation including Article 27
of the European Communities (Waste Directive) Regulations, 2011.
Where onsite reuse of by-product material requires a notification to the EPA, it
will be the responsibility of the contractor to ensure compliance with Article 27 of
the European Communities (Waste Directive) Regulations, 2011.
Following excavation, the material may be required to be stored within the site
boundary pending reuse.
The remaining approximately 143,226 tonnes of excavated material from the
riverbed will be removed from site. Material that meets the TII Specification for
Road Works, Series 600, Table 6/1 and complies with condition (d) of Article 27
and the EPA guidelines will be suitable for beneficial reuse off site as a
construction material.
Off-site construction reuse options include quarry infilling, site restoration,
coastal protection schemes and flood relief schemes or offshore for reclamation or
coastal protection schemes with works below the high-water mark. Offshore
works below the high-water mark would require additional foreshore licensing.
The destination site which will use the material will have granted planning
permission for the proposed use and offshore works below the high-water mark
will have the required foreshore licence in place. It will be the responsibility of
the contractor to ensure all material reused off site as a by-product complies with
the relevant legislation including Article 27 of the European Communities (Waste
Directive) Regulations, 2011, and planning and foreshore licence legislation. In
2018, the EPA determined that 907,000 tonnes of the soil and stone notified were
by-products, as notified, under Article 276.
The contractor will be responsible for identification of suitable sites for reuse of
the material in accordance with Article 27 of the European Communities (Waste
Directive) Regulations, 2011.

6

EPA (2020). Construction & Demolition Waste Statistics for Ireland. Latest Reference Year:
2018 [Online]. Available from: http://www.epa.ie/nationalwastestatistics/constructiondemolition/
[Accessed: 15 April 2021].
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Recycling / Recovery

For excavated material from the riverbed which is not a by-product, this will be a
waste and testing will be undertaken to determine if it is suitable for delivery to
recovery facilities authorised in accordance with the Waste Management Act,
1996 as amended, for recycling/soil recovery. There are 20 soil recovery sites
currently operating in Wicklow and Wexford with approximately 583,9747
tonnes/annum capacity to accept dredged material or soil and stones. Therefore, it
is reasonable to anticipate there will be sufficient available capacity to accept any
suitable material from the proposed scheme.

4.4.2.3

Disposal

Where excavated material from the riverbed is not a by-product and does not meet
the test criteria for recycling or reuse it will be delivered to authorised disposal
facilities. Inert landfill options include the following:
x

IMS Ltd., Hollywood, the Naul, Co. Dublin;

x

Murphy Concrete Manufacturing, Gormanstown, Co. Meath; and

x

Walshestown Restoration Ltd., Walshestown, Co. Kildare.

The hazardous and non-hazardous material identified at the proposed dredging
site can only be disposed of at hazardous and non-hazardous facilities
respectively. Approximately 11,800 tonnes of material identified upstream of
Arklow bridge is categorised as non-hazardous in accordance with the EPA
‘Guidance on waste acceptance criteria at authorised soil recovery facilities’8 and
the EPA ‘Guidance on Soil and Stone By-products’9. This material will be
disposed of at a licenced landfill for non-hazardous waste. Non-hazardous options
include the following:
x

Drehid Waste Management Facility (Bord Na Mona), Co. Kildare;

x

Knockharley Landfill, Co. Meath; and

x

Ballynagran Residual Landfill (Greenstar), Co. Wicklow.

7

Note - the capacity of soil recovery sites in Wicklow and Wexford was calculated in April 2021
and is, as such, a more up-to-date estimate than that provided in Appendix 15.3 - Dredge Material
Management Study.

8

EPA (2020). Guidance on Waste Acceptance Criteria at Authorised Soil Recovery Facilities.
EPA, Johnstown Castle, Wexford, Ireland.
9

EPA (2019). Guidance on Soil and Stone By-products in the context of article 27 of the European
Communities (Waste Directive) Regulations 2011. Version 3. EPA, Johnstown Castle Estate,
Wexford, Ireland.
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Approximately 5,000 tonnes of material identified upstream of Arklow bridge is
considered hazardous in accordance with the Waste Acceptance Criteria (WAC)10
and must be disposed of at an authorised hazardous waste management facility.
There is currently limited capacity for hazardous excavated and dredged soils in
Ireland, and this may continue into the future. If required, this material may be
exported to authorised facilities which have capacity. Transportation of this
material abroad will take place in accordance with relevant legislation including
the provisions of the Waste Management (Shipments of Waste) Regulations, S.I.
419 of 2007. In 2019, Ireland produced 90,595 tonnes of contaminated soils,
29,063 tonnes of which was treated in Ireland, with the remainder exported.5

4.5

Construction

4.5.1

Waste Arisings

Construction works, site offices and temporary works facilities are also likely to
generate waste. General construction waste can vary significantly from site to site
but typically may include the following non-hazardous fractions:
x

Soil and stone;

x

Concrete, brick, tiles and ceramics;

x

Asphalt/tar;

x

Metals;

x

Wood; and

x

Other.

General construction waste will also include surplus and damaged products and
materials arising in the course of construction work or used temporarily during the
course of on-site activities.
In the case of the proposed scheme, the most likely type of general construction
waste will be surplus concrete and unusable or damaged pipe segments which
may arise on site. Quantities of the above materials are estimated to be small.

4.5.2

Waste Management

The Contractor shall take the following measures to prevent waste, facilitate
recycling and minimise waste disposal during the construction phase:
x

Source Segregation: Where possible, metal, timber, glass and other recyclable
material will be segregated and removed off site to a permitted/licensed
facility for recycling. Waste stream colour coding and photographs will be
used to facilitate segregation.

10

European Council (2003). Council Decision 2003/33/EC of 19th December 2002 establishing
criteria and procedures for the acceptance of waste at landfills pursuant to Article 16 of and
Annex II to Directive 1999/31/EC.
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x

Office and food waste arising on site will be source separated at least into dry
mixed recyclables, biodegradable residual wastes.

x

Waste bins, containers, skip containers and storage areas will be clearly
labelled with waste types which they should contain, including photographs as
appropriate.

x

The site will be maintained to prevent litter and regular litter picking will take
place throughout the site.

x

Material Management: ‘Just in time’ delivery will be used so far as is
reasonably practicable to minimise material wastage.

x

Waste Auditing: The Contractor will record the quantity in tonnes and types of
waste and materials leaving the site during the demolition works. The name,
address and authorisation details of all facilities and locations to which waste
and materials are delivered will be recorded along with the quantity of waste
in tonnes delivered to each facility. Records will show material which is
recovered and disposed of.

x

Paints, sealants and hazardous chemicals etc. will be stored in secure, bunded
locations.

x

All hazardous waste will be separately stored in appropriate lockable
containers prior to removal from site by an appropriate waste collection
holder.

x

Waste generated on site will be removed as soon as practicable following
generation for delivery to an authorised waste facility.

x

The contractor will ensure that any off site interim storage facilities for
excavated material have the appropriate waste licences or waste facility
permits in place.

Surplus construction materials will be reused within the proposed scheme or at
other construction sites. The feasibility of reuse as a by-product will be
investigated by the contractor and undertaken where feasible in accordance with
Article 27 of the European Communities (Waste Management) Regulations, 2011.
The contractor will ensure that the appropriate waste authorisation is in place for
all facilities that the material is delivered to (i.e. EPA Licence, Waste Facility
Permit or Certificate of Registration).

5

Waste Collection

Waste from site clearance, demolition, excavation and construction will be
transported by authorised waste collectors in accordance with the Waste
Management (Collection Permit) Regulations, 2007 as amended.
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An up to date list of all waste collectors used to transport waste from site during
the proposed scheme works will be maintained on site and updated by the
Contractor. A sample summary table template is included as Table 3.
Copies of valid appropriate waste collection permits will be held on site by the
contractor.
Table 3: Waste Collection Permits – Sample Table
Waste
Collector

6

Address

Waste Collection
Permit Number

Waste Types
Collected – List of
Waste Code

Waste Types
Collected – Text
Description

Waste Recovery and Disposal Offsite

Waste from demolition and construction will be delivered to authorised waste
facilities in accordance with the Waste Management Acts 1996 to 2011, as
amended.
An up to date list of all waste facilities to which waste from the site will be
delivered will be maintained on site and updated by the Contractor. A summary
table template is included as Table 4.
Copies of valid facility Certificates of Registration, Waste Facility Permits and
Waste Licences will be held on site by the Contractor.
Table 4: Waste Facilities – Sample Table
Waste
Facility
Name

Address

Waste
Licence/Waste
Permit/Certificate
of Registration
Number

Regulatory
Authority
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Costs of Waste Management

As required by the Department of the Environment, Heritage and Local
Government Best Practice Guidelines on the Preparation of Waste Management
Plans for Construction & Demolition Projects this section addresses costs of
waste management.
While landfill disposal has been the most commonly used method for waste
management in Ireland in the past, waste to energy incinerators are also now in
operation at Poolbeg, Dublin 4 and in Carranstown, County Meath.
Typically, the current cost of disposal of waste to landfill in Ireland exceeds €170
per tonne. From 1st July 2013 in accordance with the Waste Management
(Landfill Levy) (Amendment) Regulations 2013 the ‘landfill levy’ increased to
€75 per tonne for waste disposed to landfill.
In addition to landfill operator fees and landfill levies there are additional costs
included in the ‘true cost of waste management’ including:
x

The purchase cost of waste materials (including imported soil);

x

Handling costs;

x

Storage and transportation costs; and

x

Revenue generated from sales.

Therefore, in order to reduce costs associated with waste management, surplus
materials should be reused and recycled where possible and materials should be
carefully stored and handled to minimise risk of damage.

8

Record Keeping and Auditing

The Contractor will record the quantity in tonnes and types of waste and materials
leaving the development site during the site clearance and demolition, excavation
and construction phases.
The name, address and authorisation details of all facilities and locations to which
waste and materials from the proposed development are delivered will be recorded
along with the quantity of waste in tonnes delivered to each facility and the date
of the waste movement. Records will show material which is recovered and
disposed of.
The waste manager will arrange for a waste audit of the project once demolition
has fully commenced on site and of any facilities to which demolition waste from
the project is delivered as required. The waste manager will also arrange for a
waste audit of the project once construction has fully commenced on site and of
any facilities to which construction waste from the project is delivered as
required.
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