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The Arklow to Shillelagh Greenway is a key objective of Wicklow 
County Council that will provide local amenity, attract tourism and 
support economic growth. 

 

Where We Are Now 

Under the new guidelines and standards set out by TII, we are pleased to confirm significant 

progress has been made towards development of the Greenway. In this regard here are some key 

outputs: 

 Consultations with potentially affected landowners and key stakeholders are at an advance 

stage towards selection of the preferred route. The aim is to ensure the delivery of a high-

quality Greenway facility. 

 During the consultation process, additional localised route options have been explored and 

additional environmental and other surveys are largely complete. 

 Wicklow County Council is currently in the process of preparing and finalising the Options 

Selection Report, which will identify the preferred route for the Greenway. 

 The launch of the greenway project website, originally planned for Q1 of 2023, has been 

delayed until July 2023 due to development-related issues. The website will function as a 

platform for accessing project information and updates. Additionally, it will serve as a 

repository for relevant project documentation and drawings as they become available. 

 We are developing a public consultation strategy. This will outline the details of when, 

where, and how consultation on the emerging preferred route and the preferred route will 

take place. 

Overall, the Arklow to Shillelagh Greenway project is currently in Phase 2. Completion of Phase 2 will 

involve finalising the preferred route and ensuring all necessary evaluations and designs are in place 

to facilitate moving on to Phase 3. 

Project Development Phases:  TII Project Manager’s Manual for Greenway Projects 

Planning & 
Development 

Phase 0 Scope and Pre-Appraisal  

Phase 1 Concept and Feasibility  

Phase 2 Options Selection 
 



Phase 3 Design and Environmental Evaluation  

Phase 4 Statutory Processes  

Construction/ 
Implementation 

Phase 5 Enabling and Procurement  

Phase 6 Construction and Implementation  

Phase 7 Close out and Review  
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Next Immediate Steps 

The next steps in the delivery of the Arklow to Shillelagh Greenway are as follows: 

 The project website is scheduled to launch next month in July. Once live, it will serve as a 

platform for regular updates, offering information, documents, and drawings as they 

become available. This website will be a valuable resource for stakeholders to stay informed 

about the project's progress. 

 Ongoing engagement with potentially affected landowners will continue, with the objective 

of establishing Voluntary Land Acquisition Agreements (VLAAs) to facilitate the development 

of the Greenway. 

 Once the Options Selection process reaches an advanced stage and the initial assessment of 

the options is completed, a public consultation will be conducted to gather input on the 

emerging preferred route. This consultation is expected to take place in Q3 of 2023, allowing 

stakeholders to provide feedback before the final decision on the preferred route is made. 

 Following conclusion of the public consultation process, the Options Selection Report, 

appraisal document, and all other relevant reports will be finalized in accordance with the TII 

'Project Manager's Manual for Greenway Projects'. 

 The final preferred route will be put on display and a further public consultation process will 

be undertaken before proceeding to Phase 3. This consultation will provide an opportunity 

for stakeholders to provide any additional feedback on the preferred route before detailed 

design and environmental evaluation commence. 

 

Longer Term Steps 

Based on the information provided in the January 2023 update, the project will only advance to 
Phase 3 after meeting two key criteria:  

 selection of the preferred route and  

 fulfilment of all TII project management requirements.  

These requirements ensure that the project is on track and compliant with the necessary guidelines 
and standards set by the TII. 

 

Thank you for your engagement and support to date. If you have any queries in the meantime, 

please feel free to email wicklowgreenway@wicklowcoco.ie and we will reply to you accordingly.  
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