

Timeframe for the Preparation and Completion of the County Development Plan 2010-2016

	Date	Council meeting	Action
Day 1	29 Oct 2008		Advertise intention to review existing plan and prepare new plan. Call for submissions.
	8wks ↓		<ul style="list-style-type: none"> - Notice given to Minister and any relevant Government bodies/ boards/ officials. - Planning authority takes whatever additional measures it considers necessary to consult with the general public and other interested bodies. - Public meetings held.
Wk 8	23 Dec 2008		End of consultation period, last date for submissions.
	8wks ↓		- Manager prepares report on submissions and matters arising out of consultations.
Wk 16	17 Feb 2009		Manager's Report on submissions / consultations issued to members.
	10wks ↓		<ul style="list-style-type: none"> -Consideration of the Manager's Report by the members. -Members issue directions to Manager for preparation of draft development plan.
Wk 26	28 Apr 2009	06 April 20 April 27 April	Latest date for directions by members.
	12wks ↓		-Preparation of draft development plan and submit to members for consideration.
Wk38	21 July 2009		Draft development plan issued to members for their consideration.
	8wks ↓		<ul style="list-style-type: none"> - Consideration of draft development plan by members. - Draft development plan may be adopted or amended by resolution.
Wk 46	15 Sept 2009	07 Sept 14 Sept	Draft development plan made
	2wks ↓		<ul style="list-style-type: none"> -Notice and copy of draft plan sent to Minister and any relevant Government bodies/ boards/ officials. -Notice of preparation of draft published in newspaper.
Wk 48	29 Sept 2009		Display of draft development plan commences
	10wks ↓		<ul style="list-style-type: none"> - Draft plan on display for not less than 10 weeks, during which time written submissions invited - Notice served on the owners / occupiers of protected structures of the proposed addition / deletion of structure from the record of protected structures. Copy of proposed addition / deletion on display for not less than 10 weeks, during which time written submissions are invited.

Wk 58	08 Dec 2009 12wks ↓		End of display of draft plan, last date for submissions. - Manager prepares report on submissions received on draft development plan and submits report to members for consideration.
Wk 70	02 Mar 2010 12wks ↓		Manager's Report on draft development plan issued to members. - Consideration of draft plan and Manager's Report by members.
Wk 82	25 May 2010	10 May 17 May 24 May	Latest date for completion of consideration of draft plan by members and draft plan accepted or amended. ↓

Members Accept Draft

Members Seek to Amend Draft

	Date	Council meeting	Action
	3wks ↓		- If proposed amendment is a material alteration of the draft plan, notice of proposed amendment is published in newspaper and written submissions are invited.
Wk 85	15 June 2010		Latest date for notice of proposed amendment.
	4wks ↓		- Proposed amendment on display.
Wk 89	13 July 2010		End of display of amendments, last day for submissions
	4wks ↓		- Manager prepares report and submits it to members for consideration.
Wk 93	10 Aug 2010		Manager's Report on amendments issued to members
	6wks ↓		-Members consider amendment and Manager's Report
Wk 99	21 Sept 2010	06 Sept 13 Sept 20 Sept	Latest date for completion of consideration of amendments by members and members make the plan with or without the proposed amendment.

Members Make Development Plan

Members Make Development Plan

	4wks ↓	<ul style="list-style-type: none">-Publish notice of the making of the plan in newspaper-Plan put on display.-Copy of plan sent to Minister and any relevant Government bodies/ boards/ officials.-Notice served on owner / occupiers of protected structure of addition or deletion of structure from record of protected structures.
Wk 103	19 Oct 2010	Development Plan has effect